
Sum of Value Date
WBS Level 2 WBS Level 3 FY11 FY12 FY13 FY14 FY15 FY16 FY17 Grand Total
2.01 Project Management and Support 2.01.01 Project Management 217,426 731,489 564,362 969,733 930,637 895,427 335,895 4,644,967

2.01.02 Project Support 270,914 657,412 1,485,347 1,327,453 1,210,208 461,154 5,412,489
2.01 Project Management and Support Total 217,426 1,002,403 1,221,774 2,455,080 2,258,090 2,105,635 797,049 10,057,456
2.02 Conceptual Design and Advanced Conceptual Design 2.02.02 Conceptual Design and Analysis of Photon Delivery Systems 104,924 744,957 849,881

2.02.04 ESM Advanced Conceptual Design 101,376 101,376
2.02.05 FXI Advanced Conceptual Design 120,634 120,634
2.02.06 ISR Advanced Conceptual Design 210,700 210,700
2.02.07 ISS Advanced Conceptual Design 165,320 ‐1,812 163,508
2.02.08 SIX Advanced Conceptual Design 179,533 179,533
2.02.09 SMI Advanced Conceptual Design 181,684 181,684

2.02 Conceptual Design and Advanced Conceptual Design Total 104,924 1,704,205 ‐1,812 1,807,316
2.03 Common Beamline Systems 2.03.01 Utilities 235,802 1,791,382 1,660,841 522,006 4,210,031

2.03.02 Personnel Protection System (PPS) 147,720 414,050 943,523 115,531 1,620,824
2.03.03 Equipment Protection System (EPS) 104,461 209,540 366,293 680,294
2.03.04 Control Station 60,614 246,130 306,744
2.03.05 Common Beamline Systems Management 130,555 165,620 99,736 107,861 26,329 530,101

2.03 Common Beamline Systems Total 366,357 2,209,182 2,444,781 2,185,813 141,860 7,347,994
2.04 Control System 2.04.01 Control System Management 27,281 37,795 80,798 77,311 60,984 10,258 294,427

2.04.02 Control System Design & Implementation 173,163 665,248 1,239,990 845,967 4,945 2,929,314
2.04.03 Control System Equipment 340,546 938,790 70,888 74,880 1,425,103

2.04 Control System Total 27,281 210,958 1,086,592 2,256,091 977,839 90,083 4,648,844
2.05 ESM Beamline 2.05.01 ESM Management 18,887 157,555 126,726 130,781 176,796 610,744

2.05.02 ESM Beamline Systems 19,211 310,387 1,711,555 4,180,844 2,589,722 8,811,720
2.05 ESM Beamline Total 38,098 467,942 1,838,281 4,311,625 2,766,518 9,422,464
2.06 FXI Beamline 2.06.01 FXI Management 15,303 124,822 168,561 100,673 409,359

2.06.02 FXI Beamline Systems 23,633 272,530 282,448 551,890 278,464 1,408,965
2.06 FXI Beamline Total 38,936 397,352 451,009 652,563 278,464 1,818,324
2.07 ISR Beamline 2.07.01 ISR Management 14,175 187,036 248,621 313,017 334,162 8,382 1,105,394

2.07.02 ISR Beamline Systems 31,064 272,743 690,536 2,654,760 5,314,074 323,854 9,287,031
2.07 ISR Beamline Total 45,239 459,779 939,157 2,967,777 5,648,236 332,236 10,392,425
2.08 ISS Beamline 2.08.01 ISS Management 17,303 148,866 151,134 226,281 158,824 135,791 838,199

2.08.02 ISS Beamline Systems 39,188 432,229 1,502,846 4,169,888 3,489,863 9,634,013
2.08 ISS Beamline Total 56,491 581,095 1,653,980 4,396,168 3,648,688 135,791 10,472,212
2.09 SIX Beamline 2.09.01 SIX Management 9,685 105,001 157,015 214,175 223,885 20,080 729,841

2.09.02 SIX Beamline Systems 73,984 643,835 1,268,066 3,887,296 4,777,522 360,789 11,011,491
2.09 SIX Beamline Total 83,668 748,835 1,425,081 4,101,471 5,001,407 380,869 11,741,332
2.10 SMI Beamline 2.10.01 SMI Management 19,103 125,448 167,224 279,956 142,332 71,593 805,656

2.10.02 SMI Beamline Systems 17,023 346,227 1,122,073 3,010,507 3,825,350 8,321,181
2.10 SMI Beamline Total 36,126 471,675 1,289,297 3,290,463 3,967,683 71,593 9,126,837
2.11 Insertion Devices 2.11.01 ESM EPU Insertion Device 0 291,490 1,806,583 2,473,164 16,558 4,587,795

2.11.02 SIX EPU Insertion Device 98 60,466 56,573 117,137
2.11.03 Insertion Devices Management 29,731 30,682 31,664 8,382 100,460

2.11 Insertion Devices Total 98 381,687 1,893,839 2,504,828 24,940 4,805,392
2.12 ID & FE Installation & Testing 2.12.01 ID & FE Installation & Testing Management 20,895 ‐156 20,739

2.12.02 ID Installation & Testing 478,586 105,975 584,560
2.12.03 FE Installation & Testing 592,843 254,673 847,517

2.12 ID & FE Installation & Testing Total 1,092,324 360,492 1,452,816
Grand Total 322,350 3,032,446 4,924,054 13,729,346 29,665,194 29,445,603 1,974,421 83,093,413
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