
Sum of Value Date
WBS Level 2 WBS Level 3 FY11 FY12 FY13 FY14 FY15 FY16 FY17 Grand Total
2.01 Project Management and Support 2.01.01 Project Management 217,426 731,489 564,362 798,411 740,081 680,897 248,571 3,981,237

2.01.02 Project Support 270,914 657,412 1,280,439 1,104,144 976,442 374,437 4,663,789
2.01 Project Management and Support Total 217,426 1,002,403 1,221,774 2,078,850 1,844,225 1,657,339 623,008 8,645,026
2.02 Conceptual Design and Advanced Conceptual Design 2.02.02 Conceptual Design and Analysis of Photon Delivery Systems 104,924 744,957 849,881

2.02.04 ESM Advanced Conceptual Design 101,376 101,376
2.02.05 FXI Advanced Conceptual Design 120,634 120,634
2.02.06 ISR Advanced Conceptual Design 210,700 210,700
2.02.07 ISS Advanced Conceptual Design 165,320 ‐1,812 163,508
2.02.08 SIX Advanced Conceptual Design 179,533 179,533
2.02.09 SMI Advanced Conceptual Design 181,684 181,684

2.02 Conceptual Design and Advanced Conceptual Design Total 104,924 1,704,205 ‐1,812 1,807,316
2.03 Common Beamline Systems 2.03.01 Utilities 235,802 1,596,751 1,422,409 438,193 3,693,156

2.03.02 Personnel Protection System (PPS) 133,197 350,177 753,267 89,318 1,325,959
2.03.03 Equipment Protection System (EPS) 91,727 177,217 292,245 561,190
2.03.04 Control Station 50,584 201,782 252,366
2.03.05 Common Beamline Systems Management 130,555 140,731 82,120 86,057 20,355 459,818

2.03 Common Beamline Systems Total 366,357 1,962,406 2,082,508 1,771,543 109,673 6,292,488
2.04 Control System 2.04.01 Control System Management 27,281 37,795 68,656 63,656 48,656 7,930 253,975

2.04.02 Control System Design & Implementation 173,163 565,278 1,020,979 674,951 3,823 2,438,194
2.04.03 Control System Equipment 305,287 873,369 70,888 72,000 1,321,544

2.04 Control System Total 27,281 210,958 939,221 1,958,004 794,495 83,754 4,013,713
2.05 ESM Beamline 2.05.01 ESM Management 18,887 157,555 107,682 107,682 141,056 532,862

2.05.02 ESM Beamline Systems 19,211 310,387 1,565,887 3,856,649 2,227,002 7,979,136
2.05 ESM Beamline Total 38,098 467,942 1,673,569 3,964,331 2,368,058 8,511,998
2.06 FXI Beamline 2.06.01 FXI Management 15,303 124,822 143,231 82,892 366,248

2.06.02 FXI Beamline Systems 23,633 272,530 245,817 523,619 263,489 1,329,088
2.06 FXI Beamline Total 38,936 397,352 389,048 606,511 263,489 1,695,336
2.07 ISR Beamline 2.07.01 ISR Management 14,175 187,036 211,260 257,731 266,610 6,481 943,292

2.07.02 ISR Beamline Systems 31,064 272,743 605,503 2,444,222 4,951,440 307,382 8,612,354
2.07 ISR Beamline Total 45,239 459,779 816,763 2,701,952 5,218,050 313,863 9,555,646
2.08 ISS Beamline 2.08.01 ISS Management 17,303 148,866 128,422 186,314 126,717 104,981 712,604

2.08.02 ISS Beamline Systems 39,188 432,229 1,373,456 3,943,831 3,204,653 8,993,356
2.08 ISS Beamline Total 56,491 581,095 1,501,878 4,130,146 3,331,370 104,981 9,705,959
2.09 SIX Beamline 2.09.01 SIX Management 9,685 105,001 133,420 176,347 178,626 15,524 618,602

2.09.02 SIX Beamline Systems 73,984 643,835 1,136,165 3,604,521 4,394,549 342,548 10,195,601
2.09 SIX Beamline Total 83,668 748,835 1,269,585 3,780,868 4,573,175 358,072 10,814,203
2.10 SMI Beamline 2.10.01 SMI Management 19,103 125,448 142,094 230,509 113,559 55,349 686,063

2.10.02 SMI Beamline Systems 17,023 346,227 1,026,160 2,815,355 3,493,211 7,697,975
2.10 SMI Beamline Total 36,126 471,675 1,168,254 3,045,864 3,606,770 55,349 8,384,038
2.11 Insertion Devices 2.11.01 ESM EPU Insertion Device 0 265,129 1,693,505 2,231,079 12,801 4,202,514

2.11.02 SIX EPU Insertion Device 98 51,379 46,581 98,058
2.11.03 Insertion Devices Management 25,263 25,263 25,263 6,481 82,270

2.11 Insertion Devices Total 98 341,772 1,765,349 2,256,342 19,282 4,382,843
2.12 ID & FE Installation & Testing 2.12.01 ID & FE Installation & Testing Management 17,204 ‐124 17,080

2.12.02 ID Installation & Testing 394,523 84,604 479,127
2.12.03 FE Installation & Testing 497,267 201,805 699,072

2.12 ID & FE Installation & Testing Total 908,995 286,284 1,195,279
Grand Total 322,350 3,032,446 4,924,054 12,141,346 26,788,754 26,126,915 1,667,981 75,003,845
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