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2-W  NEXT Working Schedule2-W  NEXT Working Schedule 1837 99.65% 27-May-10 A 29-Sep-17 27-May-10 29-Sep-17 $83,088,913 $83,171,263 0

2-W.M  NEXT Milestones2-W.M  NEXT Milestones 1837 0% 27-May-10 A 29-Sep-17 27-May-10 29-Sep-17 $0 $0 0

2-W.M.1  Level 1 Milestones2-W.M.1  Level 1 Milestones 1837 0% 27-May-10 A 29-Sep-17 27-May-10 29-Sep-17 $0 $0 0

2-W.M.2  Level 2 Milestones2-W.M.2  Level 2 Milestones 1553 0% 01-Apr-11 A 15-Jun-17 01-Apr-11 31-Jan-17 $0 $0 0

2-W.M.3  Level 3 Milestones2-W.M.3  Level 3 Milestones 623 0% 11-Jan-13 A 09-Jul-15 A 11-Jan-13 21-May-15 $0 $0

2-W.M.4  Level 4 Milestones2-W.M.4  Level 4 Milestones 0 0% $0 $0 0

2-W.01  Project Management and Support2-W.01  Project Management and Support 1456 99.25% 06-Sep-11 A 30-Jun-17 06-Sep-11 30-Jun-17 $10,057,415 $10,708,071 62

2-W.01.01  Project Management2-W.01.01  Project Management 1445 99.39% 06-Sep-11 A 15-Jun-17 06-Sep-11 01-Jun-17 $4,644,718 $4,779,382 0

2-W.01.02  Project Support2-W.01.02  Project Support 1437 99.13% 03-Oct-11 A 30-Jun-17 03-Oct-11 30-Jun-17 $5,412,697 $5,928,689 62

2-W.02  Conceptual Design and Advanced Conceptual Design2-W.02  Conceptual Design and Advanced Conceptual Design 625 100% 01-Apr-11 A 30-Sep-13 A 01-Apr-11 30-Sep-13 $1,807,316 $1,807,316

2-W.02.01  Intentionally Left Blank2-W.02.01  Intentionally Left Blank 0 0% $0 $0 0

2-W.02.02  Conceptual Design and Analysis of Photon Delivery Systems2-W.02.02  Conceptual Design and Analysis of Photon Delivery Systems 376 100% 01-Apr-11 A 28-Sep-12 A 01-Apr-11 28-Sep-12 $849,881 $849,881

2-W.02.03  Conceptual Design of User Instruments2-W.02.03  Conceptual Design of User Instruments 287 0% 01-Apr-11 A 23-May-12 A 01-Apr-11 23-May-12 $0 $0

2-W.02.04  ESM Advanced Conceptual Design2-W.02.04  ESM Advanced Conceptual Design 163 100% 09-Feb-12 A 28-Sep-12 A 09-Feb-12 28-Sep-12 $101,376 $101,376

2-W.02.05  FXI Advanced Conceptual Design2-W.02.05  FXI Advanced Conceptual Design 138 100% 16-Mar-12 A 28-Sep-12 A 16-Mar-12 28-Sep-12 $120,634 $120,634

2-W.02.06  ISR Advanced Conceptual Design2-W.02.06  ISR Advanced Conceptual Design 168 100% 02-Feb-12 A 28-Sep-12 A 02-Feb-12 28-Sep-12 $210,700 $210,700

2-W.02.07  ISS Advanced Conceptual Design2-W.02.07  ISS Advanced Conceptual Design 402 100% 24-Feb-12 A 30-Sep-13 A 24-Feb-12 30-Sep-13 $163,508 $163,508

2-W.02.08  SIX Advanced Conceptual Design2-W.02.08  SIX Advanced Conceptual Design 163 100% 09-Feb-12 A 28-Sep-12 A 09-Feb-12 28-Sep-12 $179,533 $179,533

2-W.02.09  SMI Advanced Conceptual Design2-W.02.09  SMI Advanced Conceptual Design 156 100% 21-Feb-12 A 28-Sep-12 A 21-Feb-12 28-Sep-12 $181,684 $181,684

2-W.03  Common Beamline Systems2-W.03  Common Beamline Systems 1396 100% 03-Oct-11 A 31-Mar-17 A 03-Oct-11 31-Mar-17 $7,348,552 $7,745,944

2-W.03.01  Utilities2-W.03.01  Utilities 980 100% 01-May-13 A 31-Mar-17 A 01-Oct-12 08-Sep-16 $4,211,039 $4,467,290

2-W.03.02  Personnel Protection System (PPS)2-W.03.02  Personnel Protection System (PPS) 852 100% 01-Oct-13 A 08-Feb-17 A 03-Jan-14 29-Dec-16 $1,620,801 $1,646,952

2-W.03.03  Equipment Protection System (EPS)2-W.03.03  Equipment Protection System (EPS) 889 100% 12-Jun-13 A 10-Dec-16 A 12-Jun-13 30-Sep-16 $679,978 $784,116

2-W.03.04  Control Station2-W.03.04  Control Station 973 100% 03-Jun-13 A 31-Mar-17 A 03-Jun-13 18-Jul-16 $306,445 $304,750

2-W.03.05  Common Beamline Systems Management2-W.03.05  Common Beamline Systems Management 1396 100% 03-Oct-11 A 31-Mar-17 A 03-Oct-11 31-Mar-17 $530,289 $542,836

2-W.04  Control System2-W.04  Control System 1239 100% 02-Apr-12 A 15-Mar-17 A 02-Apr-12 31-Jan-17 $4,648,553 $4,549,788

2-W.04.01  Control System Management2-W.04.01  Control System Management 1239 100% 02-Apr-12 A 15-Mar-17 A 02-Apr-12 31-Jan-17 $294,304 $294,478

2-W.04.02  Control System Design & Implementation2-W.04.02  Control System Design & Implementation 1230 100% 13-Apr-12 A 15-Mar-17 A 13-Apr-12 28-Oct-16 $2,929,301 $2,873,281

2-W.04.03  Control System Equipment2-W.04.03  Control System Equipment 690 100% 01-Apr-14 A 30-Dec-16 A 31-Mar-14 31-Oct-16 $1,424,947 $1,382,028

2-W.05  ESM Beamline2-W.05  ESM Beamline 1239 99.36% 03-May-12 A 18-Apr-17 03-May-12 30-Sep-16 $9,420,865 $9,255,467 41

2-W.05.01  ESM Management2-W.05.01  ESM Management 1092 100% 04-Sep-12 A 30-Dec-16 A 04-Sep-12 30-Sep-16 $610,558 $661,109

2-W.05.02  ESM Beamline Systems2-W.05.02  ESM Beamline Systems 1239 99.32% 03-May-12 A 18-Apr-17 03-May-12 26-Aug-16 $8,810,307 $8,594,358 41

2-W.06  FXI Beamline2-W.06  FXI Beamline 1038 100% 04-Jan-12 A 29-Feb-16 A 04-Jan-12 31-Dec-15 $1,818,386 $1,818,313

2-W.06.01  FXI Management2-W.06.01  FXI Management 640 100% 04-Sep-12 A 31-Mar-15 A 04-Sep-12 31-Mar-15 $409,418 $409,417

2-W.06.02  FXI Beamline Systems2-W.06.02  FXI Beamline Systems 1038 100% 04-Jan-12 A 29-Feb-16 A 04-Jan-12 31-Dec-15 $1,408,968 $1,408,896

2-W.07  ISR Beamline2-W.07  ISR Beamline 1317 100% 19-Dec-11 A 24-Mar-17 A 19-Dec-11 31-Jan-17 $10,390,905 $10,289,717

2-W.07.01  ISR Management2-W.07.01  ISR Management 1126 100% 04-Sep-12 A 24-Mar-17 A 04-Sep-12 31-Jan-17 $1,105,209 $1,056,953

2-W.07.02  ISR Beamline Systems2-W.07.02  ISR Beamline Systems 1317 100% 19-Dec-11 A 24-Mar-17 A 19-Dec-11 11-Nov-16 $9,285,696 $9,232,763

2-W.08  ISS Beamline2-W.08  ISS Beamline 1279 100% 19-Dec-11 A 30-Jan-17 A 19-Dec-11 31-Jan-17 $10,472,184 $10,055,643

2-W.08.01  ISS Management2-W.08.01  ISS Management 1100 100% 04-Sep-12 A 30-Jan-17 A 04-Sep-12 31-Jan-17 $838,261 $658,636

2-W.08.02  ISS Beamline Systems2-W.08.02  ISS Beamline Systems 1218 100% 19-Dec-11 A 28-Oct-16 A 19-Dec-11 02-Sep-16 $9,633,923 $9,397,006

2-W.09  SIX Beamline2-W.09  SIX Beamline 1347 98.71% 31-Jan-12 A 15-Jun-17 31-Jan-12 31-Jan-17 $11,740,433 $11,963,620 0

2-W.09.01  SIX Management2-W.09.01  SIX Management 1163 100% 04-Sep-12 A 28-Apr-17 04-Sep-12 31-Jan-17 $729,679 $849,381 33
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2-W.09.02  SIX Beamline Systems2-W.09.02  SIX Beamline Systems 1347 98.63% 31-Jan-12 A 15-Jun-17 31-Jan-12 15-Nov-16 $11,010,754 $11,114,239 0

2-W.10  SMI Beamline2-W.10  SMI Beamline 1321 99.93% 03-Jan-12 A 12-Apr-17 03-Oct-11 31-Jan-17 $9,126,700 $8,817,590 45

2-W.10.01  SMI Management2-W.10.01  SMI Management 1148 100% 04-Sep-12 A 07-Apr-17 03-Oct-11 31-Jan-17 $805,838 $803,078 48

2-W.10.02  SMI Beamline Systems2-W.10.02  SMI Beamline Systems 1321 99.93% 03-Jan-12 A 12-Apr-17 03-Oct-11 30-Sep-16 $8,320,862 $8,014,512 45

2-W.11  Insertion Devices2-W.11  Insertion Devices 852 100% 03-Sep-13 A 30-Jan-17 A 03-Sep-13 31-Jan-17 $4,805,342 $4,711,880

2-W.11.01  ESM EPU Insertion Device2-W.11.01  ESM EPU Insertion Device 843 100% 03-Sep-13 A 17-Jan-17 A 03-Sep-13 31-Oct-16 $4,587,747 $4,494,219

2-W.11.02  SIX EPU Insertion Device2-W.11.02  SIX EPU Insertion Device 351 100% 03-Sep-13 A 30-Jan-15 A 03-Sep-13 27-Mar-15 $117,134 $117,200

2-W.11.03  Insertion Devices Management2-W.11.03  Insertion Devices Management 832 100% 01-Oct-13 A 30-Jan-17 A 01-Oct-13 31-Jan-17 $100,461 $100,461

2-W.12  ID & FE Installation & Testing2-W.12  ID & FE Installation & Testing 209 100% 05-Jan-15 A 30-Oct-15 A 02-Feb-15 30-Nov-15 $1,452,262 $1,447,915

2-W.12.01  ID & FE Installation & Testing Management2-W.12.01  ID & FE Installation & Testing Management 209 100% 05-Jan-15 A 30-Oct-15 A 02-Feb-15 30-Oct-15 $20,793 $20,793

2-W.12.02  ID Installation & Testing2-W.12.02  ID Installation & Testing 209 100% 05-Jan-15 A 30-Oct-15 A 02-Feb-15 30-Nov-15 $583,810 $586,968

2-W.12.03  FE Installation & Testing2-W.12.03  FE Installation & Testing 176 100% 23-Feb-15 A 30-Oct-15 A 02-Mar-15 30-Nov-15 $847,660 $840,153
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