
EOC TOTAL_COST 
WBS (2) (All)

Sum of Total Date
Control Account Resource Type 4/30/2017 5/31/2017 6/30/2017 Grand Total
2.01.01 Project Management LABOR Project Labor Resources 9,257 10,645 6,146 26,048

MATERIAL Project M&S 564 649 28 1,242
2.01.02 Project Support LABOR Project Labor Resources 6,063 2,407 2,302 10,772

MATERIAL Project M&S 20,636 14,023 13,413 48,072
2.05.02 ESM Beamline Systems MATERIAL Project M&S 55,522 55,522
2.09.01 SIX Management LABOR Project Labor Resources -3,410 -3,410
2.09.02 SIX Beamline Systems LABOR Project Labor Resources -7,140 -7,140

MATERIAL Project M&S 170,921 5,633 10,662 187,216
2.10.02 SMI Beamline Systems LABOR Project Labor Resources 12,897 12,897

MATERIAL Project M&S 7,464 7,464
Grand Total 272,776 33,357 32,551 338,685
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