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S. Hulbert M. Bromfield | C. Stebbins Z.Yin E. Vescovo | W. K. Lee | C. Nelson | K. Attenkofer I. Jarrige E. DiMasi C. Kitegi G. Fries Grand Total LOE $ LOE %
2.01.01 Project Management 4,644,967 4,644,967| 4,644,967 100%
2.01.02 Project Support 5,412,489 5,412,489| 5,320,204 100%
2.02.02 Conceptual Design and Analysis of Photon Delivery Systems 849,881 849,881
2.02.04 ESM Advanced Conceptual Design 101,376 101,376
2.02.05 FXI Advanced Conceptual Design 120,634 120,634
2.02.06 ISR Advanced Conceptual Design 210,700 210,700
2.02.07 ISS Advanced Conceptual Design 163,508 163,508
2.02.08 SIX Advanced Conceptual Design 179,533 179,533
2.02.09 SMI Advanced Conceptual Design 181,684 181,684
2.03.01 Utilities 4,210,031 4,210,031
2.03.02 Personnel Protection System (PPS) 1,620,824 1,620,824
2.03.03 Equipment Protection System (EPS) 680,294 680,294
2.03.04 Control Station 306,744 306,744
2.03.05 Common Beamline Systems Management 530,101 530,101 530,101 100%
2.04.01 Control System Management 294,427 294,427 294,427 100%
2.04.02 Control System Design & Implementation 2,929,314 2,929,314
2.04.03 Control System Equipment 1,425,103 1,425,103
2.05.01 ESM Management 610,744 610,744 610,744 100%
2.05.02 ESM Beamline Systems 8,811,720 8,811,720
2.06.01 FXI Management 409,359 409,359 409,359 100%
2.06.02 FXI Beamline Systems 1,408,965 1,408,965
2.07.01 ISR Management 1,105,394 1,105,394] 1,105,394 100%
2.07.02 ISR Beamline Systems 9,287,031 9,287,031
2.08.01 ISS Management 838,199 838,199 838,199| 100%
2.08.02 ISS Beamline Systems 9,634,013 9,634,013
2.09.01 SIX Management 729,841 729,841 729,841 100%
2.09.02 SIX Beamline Systems 11,011,491 11,011,491
2.10.01 SMI Management 805,656 805,656 805,656 100%
2.10.02 SMI Beamline Systems 8,321,181 8,321,181
2.11.01 ESM EPU Insertion Device 4,587,795 4,587,795
2.11.02 SIX EPU Insertion Device 117,137 117,137
2.11.03 Insertion Devices Management 100,460 100,460 100,460 100%
2.12.01 ID & FE Installation & Testing Management 20,739 20,739 20,739 100%
2.12.02 ID Installation & Testing 584,560 584,560
2.12.03 FE Installation & Testing 847,517 847,517
Grand Total 10,907,338 4,516,775 530,101 4,648,844 9,5623,840] 1,938,958| 10,603,125 10,635,720 11,920,864 9,308,521 4,805,392 3,753,934| 83,093,413| 15,410,092| 18.55%




