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1. INTRODUCTION 

This plan outlines the actions needed to commission the NSLS-II BDN 18-ID (FXI [Full-field X-ray 
Imaging]) Beamline from the accelerator enclosure ratchet wall to the endstation. Once the readiness 
process is complete and authorization to begin commissioning the beamline is received, the technical 
commissioning will proceed, initially hand in hand with a radiation safety commissioning, until the 
beamline is deemed to be radiation safe in standard X-ray operations. In the latter stages of technical 
commissioning, the main optical elements of the beamline are optimized for routine operations, and 
finally the end-stations are also commissioned. There are several processes established to manage the 
risks associated with this task, which are outlined below. 

The scope of this plan includes managing specific commissioning activities for the beamline, 
reviewing requirements for equipment not needed for commissioning, but planned for operations, and 
the basis for transitioning to operations. Technical commissioning of the FE and ID is managed 
separately from the beamline. 

2. SHIELDING  

Ray tracing (PD-FXI-RAYT-1000) and computer simulations indicate that 18-ID is shielded for the 
maximum planned stored electron beam current of 500 mA. The ray traces have been completed in 
accordance with Synchrotron and Bremsstrahlung Ray Trace Procedure (PS-C-XFD-PRC-008) and 
Insertion Device Front End Ray Tracing Procedure (PS-C-ASD-PRC-147) and top-off safety analyzed 
(NSLSII-TOS-RPT-015). There is one primary Bremsstrahlung collimator and a primary 
Bremsstrahlung stop within the 18-ID-A hutch. Secondary Gas Bremsstrahlung collimators and shields 
were designed following NSLS-II guidelines. The scattering of Bremsstrahlung has been simulated 
using FLUKA, which showed that the secondary collimators and shields are adequate at 500 mA beam 
current.  The summary of these simulations, including the simulation of synchrotron beam containment 
in beam transport and endstation enclosures, are provided in 18-ID FXI Beamline Radiation Shielding 
Analysis (Tech Note  #266). 

3. BEAMLINE COMMISSIONING  

The commissioning of the FXI beamline and its transition to operations begins with the IRR. This will 
be followed by part one (see 7.3.3) of the Technical Commissioning Plan (TCP)  where the focus is on 
the beamline’s Photon Delivery System (i.e., delivering photons to the endstation). This part of the 
plan is divided into 3 sections; Basic, Energy Calibration and Characterization/Optimization. The first 
section focuses on basic optics alignment to enable execution of the Radiation Survey Procedure. This 
part of the TCP will performed in close collaboration with the radiation survey team, with the electron 
current gradually increased while monitoring equipment protection systems and periodic radiation 
surveys as necessary. When the beamline equipment has been demonstrated to be capable of safe 
operation during standard X-ray operations, there is a final comprehensive radiation survey. Assuming 
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that the comprehensive radiation survey does not find any issues, the TCP then proceeds to the next 
two sections, which focus on characterization and optimization of the Photon Delivery System.   

Once the beamline optics has been commissioned to a sufficient degree, work will move to the second 
part of the commissioning plan (see 7.3.4), which is to commission the TXM instrument.    

Scientific commissioning (not in the scope of this TCP) will then follow, to verify that the beamline 
meets the design performance goals, and to build up endstation and beamline parameters, and 
configurations that optimize beamline performance for routine User Operations. Technical and 
Scientific Commissioning will follow a phased approach, wherein initial capabilities are commissioned 
for User Operations, while later capabilities are still in the Technical or Scientific Commissioning 
stage, provided this is done in a safe manner.   

3.1 Radiation Survey Commissioning  

A comprehensive FXI Beamline (18-ID) Radiation Survey Procedure (NSLSII-18ID-PRC-001) was 
developed in accordance with NSLS-II Beamlines Radiation Safety Commissioning Plan (PS-C-XFD-
PRC-004), which guides the steps needed to control radiological hazards. It includes specific hold 
points to manage identified radiation risks and maintain commissioning within an approved envelope. 
The Radiation Survey Procedure requires participation and coordination between Beamline, 
Operations, Radiological Control, and ESH Staff. It identifies specific radiation scatter points along the 
beamline and provides instruction for mechanical manipulation of the optics to allow for a 
comprehensive radiological survey along the beamline. Execution of the Radiation Survey Procedure, 
along with the evaluation of the data collected, will be used as a basis by the PSD Director and ESH 
Manager to approve commissioning activities at an electron beam current of up to 3 times the electron 
beam current measured during the survey. Approval of commissioning of the beamline at a higher 
electron beam current requires re-execution of the Radiation Survey Procedure. The maximum current 
allowed during commissioning is indicated on the Caution Tag that is applied by Operations Staff to 
the beamline enable key. Enabling the beamline at a higher current requires re-execution of the full 
Radiation Survey Procedure and re-approval by the PSD Director and ESH Manager.  

3.2 Technical Commissioning  

The TCP, described in Section 7 below, documents in some detail the sequence of activities planned to 
safely commission the beamline. The TCP starts with lowest ring current, and gradually increases ring 
current until it is at the value for standard operations. At the completion of the TCP, all major beamline 
components will be ready to use, and parameters that optimize their performance will be documented.  

3.3 Scientific Commissioning  

The FXI beamline is designed for imaging using a Transmission X-ray Microscope (TXM). A 
scientific commissioning plan will be developed while the technical commissioning takes place. The 
goal of the scientific commissioning will be to define the beamline parameters and configurations 
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needed for the anticipated scientific program, and the process to bring the complete beamline into 
routine operations for users.  

4. COMMISSIONING ACTIVITY APPROVAL 

Work planning needed for safe and efficient commissioning, requires a commissioning SAF and is 
performed in accordance with Experiment Safety Review (PS-C-ESH-PRC-039). This process drives 
definition of scope, identification of hazards and controls, and review and approval of requirements for 
all commissioning activities. A commissioning SAF describing the commissioning tasks to be 
undertaken by the commissioning team will be submitted. This form will include the equipment and 
materials that will be used, the personnel authorized to participate in the commissioning and any 
controls that will be placed on the beamline (such as a current limit). This form will be submitted to 
the ESH Manager and PSD Director for approval. This commissioning activity approval process 
authorizes the commissioning team for a specific task or tasks (such as performing a radiation survey) 
thereby enforcing a step-by-step and HOLD point approach to commissioning. Most commissioning 
tasks are expected to take approximately one week to complete, though some may be longer. All 
commissioning activities will be reviewed on a weekly basis to determine if a new commissioning 
SAF is needed. This allows for flexibility in the commissioning process, but at the same time ensures 
that during commissioning the work is periodically reviewed and that the necessary controls are placed 
on the commissioning activities.  

An approved commissioning SAF is required for the beamline to be enabled. Beamline enable is 
managed in accordance with Enabling Beamlines for Operations (PS-C-XFD-PRC-003). This 
procedure defines the process for enabling the beamline safety shutter and for giving control of that 
shutter to the Beamline Staff. The process requires participation and coordination between Beamline, 
Operations, and ESH Staff. A checklist is employed to assure systems are ready (PPS and safety 
system configuration control) and that staff is prepared to begin. 

5. END STATION EQUIPMENT ADDITIONS  

Experimental modules may be added to the end station as commissioning moves from technical to 
scientific, and the focus is shifted to optimizing the photon beam and preparing end station 
instrumentation for the expected scientific program. All equipment will be added in accordance with 
the NSLS-II Process Description: Review Process for Facility Additions and Modifications (PS-C-
CMD-PLN-001), which provides a process for determining the type and extent of reviews warranted.   

These additions will be reviewed through the BNL ESR process, in accordance with Experiment Safety 
Review (PS-C-ESH-PRC-039). This system allows for the treatment of the end stations as experiment 
areas and provides an electronic mechanism to gather the information needed to define and review 
equipment and materials in that area. The BNL ESR system contains fields for entry of the equipment 
and materials to be used, task analyses, control requirement definition, and for ESH review and 
approval. This approach will be documented in a Tailored Review Plan in accordance with the NSLS-II 
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Process Description: Review Process for Facility Additions and Modifications (PS-C-CMD-PLN-
001).  

6. END OF COMMISSIONING; TRANSITION TO OPERATIONS 

Commissioning ends when the beamline has shown, through the execution of procedures and surveys, 
that it meets the NSLS-II Shielding Policy, that radiation leakage or scatter is controlled to as low as 
reasonably achievable, that the photon beam is prepared for User Operations, that the beamline control 
system is ready for data collection, and that the necessary authorizations for beginning operations have 
been obtained. Prior to the beamlines commencing User Operations, the process outlined in Beamline 
User Readiness (PS-C-XFD-PRC-030) will be completed. 

The safety of ongoing beamline operations will be managed with the Experiment Safety Review (PS-C-
ESH-PRC-039) process, which will control materials, equipment, and tasks at the end station areas 
through the use of the BNL electronic ESR system. A Cognizant Space Manager is assigned to the area 
and has responsibility to assure that the system is current and accurate. This system provides a 
valuable envelope for the resources and allows operations at each location.  

Individual experiments will be managed with the electronic SAF section of PASS; a system for 
Proposal, Allocation, Safety, and Scheduling for User science. The SAF will allow collection of 
information specific to each experiment and will be reviewed by NSLS-II Staff to determine what 
hazards are outside the safety envelope established. The SAF will provide the mechanism for 
definition of scope, analysis of hazards, establishment of controls, and collection of feedback for each 
experiment. Users must identify the materials and equipment they wish to bring along with a task 
analysis describing how those items will be used. An iterative review between the User, Beamline, and 
ESH Staff results in a final approval with definition of requirements. 

The SAF process combined with the BNL ESR safety envelope provides the basis needed to assure 
ongoing control of beamline operation and changes. No additional readiness reviews are expected for 
the 18-ID beamline at this time.   
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7. FXI BEAMLINE TECHNICAL COMMISSIONING PLAN 

7.1  FXI Beamline Subsystem Definition 

Photon Delivery System: 

FXI has 9 vacuum sections, with windowless vacuum from the FE to the Beryllium window in the 
B station. Each section can be pumped separately. 

I. Differential Pump Assembly: 

 Upstream and downstream ion pump crosses with RGA on upstream cross 

 Water cooled fixed mask 

 Bremsstrahlung collimator 

 Secondary bremsstrahlung shield (SBS-0) 

II. Collimating mirror 

III. Secondary bremsstrahlung shields (SBS-I & SBS-II) and transport pipe section  

IV. White/pink beam fluorescent screen, white beam stop/pink beam mask, primary 
bremsstrahlung stop, pink beam slits 

V. LN2 cooled DCM 

VI. Pink/monochromatic beam fluorescent screen, pink beam stop and secondary 
bremsstrahlung shielding (SBS-III) 

VII. Toroidal mirror 

VIII. Monochromatic fluorescent screen, secondary bremsstrahlung shield (SBS-IV), photon 
shutter 

IX. Beam transport from A to B stations, ion pumps and the end Be window 

Transmission X-ray Microscope in 18-ID-B: 

I. The TXM comprise of the following (see Appendix): 

 Secondary slit assembly box with SSA, ion chambers, rotating diffuser and filter 
box 

 Sample and main optics granite table carrying the sample rotation stage, the 
condenser,  

 Beam stop, pinhole, objective zone plate, phase ring, Bertrand lens 

 Detector A granite table  

 Detector B granite table  
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7.2  FXI Beamline Commissioning Without Beam 

a.  Beamline Vacuum System 

o Verify that all ion pumps and gauges are functional  

o Pump down each vacuum section; vacuum leak check and remedy if necessary 

o Verify water flow in cooling system for mirrors, diagnostics and monochromator using 
flow switches integrated into the EPS system 

o Verify the functionality of the EPS system in response to vacuum failures, by 
simulating trip signals from the vacuum gauge controller 

o Verify the functionality of the EPS system in response to insufficient water flow on 
water-cooled components 

o Verify the functionality of the EPS system in response to temperature faults on water-
cooled components 

o Test photon shutter and verify that the PPS system is functional 

o Verify the functionality of the CSS vacuum screen 

b.   Collimating Mirror  

o Verify all motor motion, including the mirror support stages and the mirror bender 

o Verify mirror surveyed in place and hard-stops are set 

o Verify the functionality of the CSS screen 

o Place mirror in its nominal out-of-beam position based on the survey results obtained 
during installation, in preparation for alignment with beam 

c.  Double-Crystal Monochromator (DCM) 

o Verify all motor motion: Bragg, second-crystal offset, second-crystal pitch, and second-
crystal roll 

o Place all motors in operational position (in beam) based on survey results obtained 
during installation 

o Verify the functionality of the CSS vacuum screen 

d.  Toroidal Mirror  

o Verify all motor motion, including the mirror support stages and the mirror bender 

o Verify the functionality of the CSS screen 

o Place mirror in its nominal position based on the survey results obtained during 
installation, in preparation for alignment with beam 
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e.  Beam Visualization Diagnostics 

o Verify motion and move diagnostics into nominal position 

o Verify diagnostic cameras are aligned and in focus based on visible references 

o Verify the functionality of the CSS vacuum screen 

f.  Secondary Source Aperture (SSA) 

o Verify all motor motion 

o Verify the functionality of the CSS screen 

g.  Transmission X-ray Microscope 

o Condenser 

 Verify all motion 

 Verify the functionality of the CSS screen 

o Pinhole 

 Verify all motion 

 Verify functionality of the CSS screen 

o Sample stack stages 

 Verify all motion 

 Verify slip-ring functions correctly 

 Set EPICS soft limits as necessary 

 Verify functionality of the CSS screen 

o Zone plate, phase ring, Bertrand lens  

 Verify all motion 

 Verify functionality of the CSS screen. 

o Detectors 

 Verify all motion 

 Verify camera function 

 Verify visible light approximate focus 

 Verify functionality of the CSS screen 

h.  Data Acquisition System  

o Test cameras that view various beam visualization screens 

o Test data collection and handling as required for commissioning  
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7.3  FXI Beamline Commissioning With Beam 

Figure 1: Schematic illustration of FXI beamline optical scheme. For more details, see Appendix: 
FXI Beamline Component Layout. 

 

7.3.1     Pre-beam Commissioning Activities 

The FE will be commissioned by the Accelerator Division prior to FXI beamline commissioning.  

Prior to the beamline commissioning activities, the following prerequisites shall be satisfied:  

o IRR completed and pre-start findings closed 

o PPS and EPS functional  

o Accelerator operating at current determined by the accelerator division  

o DW100 source and FE commissioned  

o FE slits calibrated and controllable by beamline control system 

o Cameras connected and working to align beam with respect to visualization screens  

o Beamline control environment with basic capabilities (e.g., motor control) and basic 
graphics and user interface available  

o For a given commissioning-with-beam activity, relevant commissioning-without-beam 
activities are completed  
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7.3.2     First-beam Extraction and Radiation Surveys 

Accelerator studies time is required to conduct Gas Bremsstrahlung (GB) and Synchrotron white, pink, 
and monochromatic beam radiation (SR) surveys as described in the Radiation Survey Procedure 
(NSLSII-18ID-PRC-001). These radiation surveys are initially carried out at low electron beam 
currents; a succession of successful radiation surveys will allow increasing the electron current 
stepwise with the goal to obtain authorization to operate the beamline during regular accelerator 
operations for the purpose of beamline optics commissioning, beam characterization and endstation 
commissioning. However, in order to execute the Radiation Survey Procedure, the beamline optics 
need to be aligned to ensure that the beam can be properly transmitted to the various scattering targets 
and also to ensure that the beam is hitting the optics properly. The details of this alignment procedure 
is described in section 7.3.3.3.1 under Basic Commissioning. The alignment will be performed in close 
collaboration with the radiation survey team and paused for periodic surveys as necessary. 

7.3.3     Transition to Operation Condition & Beamline Optics Commissioning 

I.  Prerequisites for Beamline Technical Commissioning 

Preliminary commissioning phase of the FE performed by the Accelerator Division: 

o Primary FE slits positioning and alignment, with electrometer current signals 

o Vacuum conditioning 

II.  Goals of Beamline Optics Commissioning 

The goal of beamline optics commissioning is to achieve complete control and understanding of 
beamline optics operation, energy selection, and the beamline alignment procedure. This activity is 
broken into three parts: Basic commissioning, Calibration and Characterization/Optimization. Part 
one is to get the beam into the B station to verify general alignment and enable execution of the 
Radiation Survey Procedure.  Part two is to perform energy calibration for the beamline. Part three 
is expected to take the longest, and involves detailed characterization and optimization of the 
optical components. Pauses in activity for vacuum conditioning is expected.  

III.  Commissioning Sequence 

a.   Basic Commissioning of the Photon Delivery System: 

Goals:  Basic optics alignment to enable full beam full current radiation surveys.  

o Initial alignment of FE slits: 

 The FE white beam slits will be commissioned and aligned by ASD prior to 
beamline commissioning 

 Adjust FE slits to 0.5 mm x 0.5 mm, centered along the straight section center 
line 

 With the shutter closed, check that the drain currents from the slit blades are 
consistent with the desired slit size/position 

 Monitor vacuum until the maximum beam current is reached 
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o Initial alignment of the vertically deflecting CM:  

 < 50 mA ring current, shutter closed 

 Set FE WB slits to ~ 0.5 mm x 0.5 mm, centered. 

 Set CM to zero degrees and -3 mm below WB. 

 Check for WB into FOE: Open shutter. Look for WB on WPFS. 

 Close shutter. Insert CM into nominal operating position (4.4 mrad incidence 
angle). 

 Check CM Y alignment: Open shutter. Look for PB on WPFS. Translate 
mirror vertically up/down to verify CM Y center relative to WB.  

 Monitor vacuum and EPS status until the maximum beam current is reached. 

o Initial alignment of the monochromator (DCM):  

 Move Bragg angle for 10 keV. 

 Look for monochromatic beam on PMFS. Vary second crystal pitch as 
necessary. 

 If monochromatic beam cannot be seen, move to zero Bragg angle and try to 
look for incident pink beam. Tweak CM angle if necessary. 

o Initial alignment of the TM:  

 Set TM to nominal operation condition (4.4 mrad incidence angle) 

 Look for reflected beam on the MFS. 

o Initial alignment of SSA: 

 Survey SSA into expected beam position.  Open slits wide. 

 Place a fluorescent screen in front of Be window. Set TM to nominal 
operation condition (4.4 mrad incidence angle) 

 Open shutter and look for beam on screen. 

 Close shutter.  Move screen to downstream of SSA. 

 Open shutter and look for beam on screen. 

When the beam is confirmed in the B hutch, the process will be repeated with a fully open 
FE slits (while still at low current).  Further adjustments on optics may be necessary to 
ensure that the beam is not clipped.  Once full beam at low current has been successfully 
threaded through to the B station, incremental increase in current for radiation survey can 
proceed.  Occasional pauses may be necessary due to vacuum. 

b.   Energy calibration of the Photon Delivery System 

Goals:  Calibrate the energy of the DCM and check the cut-off energies of the CM. 
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This section assumes that basic commissioning is successful and the beam is nominally 
transmitted to the B station, and that the Radiation Survey Plan has been substantially 
successfully executed. 

o DCM energy calibration: 

 CM set to Rhodium stripe. 

 In the B hutch, place a Ti calibration foil between two ion chambers (I0 and 
I1). Plot I1/I0 as a function of DCM energy. Set DCM angles according to K 
edge positions. 

 With the DCM calibrated against the Ti K-edge, repeat above with Zn or Cu 
foil to check. 

o Calibrate CM and TM angle: 

 Set TM to nominal position. Set CM to Silicon stripe. 

 Do an energy scan with the DCM and monitor ion chamber in B. 

 Compare cut-off energy with simulations. Calibrate CM angle as necessary.  
CAUTION: The CM angle should be fairly close since it was carefully 
surveyed in and checked during Basic Commissioning.   

 Repeat for Chromium CM stripes. 

 If cut-off energies for Si and Cr stripes are consistent, repeat for Rh stripe. 

 For the Rh stripe, if the cut-off energy is not consistent with simulation, it is 
likely that the TM angle calibration is not correct. 

c.   Characterization and optimization of the Photon Delivery System 

Goals:  Characterize and optimize performance of PDS. 

This section assumes that Basic Commissioning and Energy Calibration commissioning has 
been completed. Ideally, some measurements below should be done as a function of storage 
beam current. 

o DCM performance: 

 Bragg angle reproducibility. Perform multiple energy scans across an absorption 
edge.   

 Thermal distortion. Perform rocking curve and ‘zebra scan’ measurements. The 
latter are a series of rocking curve scans with a small vertical slit after the DCM 
at different slit positions. Repeat for different LN2 flow settings. 

 Vibration. Perform rocking curve and sit on side of rocking curve. Measure 
standard deviation of ion chamber counts at 1 kHz acquisition. Repeat for 
different LN2 flow settings. Also, track this through a LN2 fill cycle. 

 Chi2 optimization.  Track monochromatic beam horizontal motion as DCM 
energy is changed.  Adjust Chi2 to minimize motion.   
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o CM performance: 

 Set CM bend radius I. TM set to flat. Full vertical beam size. Look at beam in 
B hutch downstream of a Cu calibration foil. Scan DCM across K edge.  
Adjust PZT bender until the beam intensity changes uniformly as DCM is 
scanned across the absorption edge.   

 Set CM bend radius II. Place a small vertical slit upstream of I0 and I1 in B 
station. Place calibration foil between I0 and I1. Scan DCM across absorption 
edge.  Repeat for different vertical slit positions (vertically).   

o TM performance: 

 Assume CM radius is correctly set. By scanning the SSA, measure beam size 
as a function of TM PZT bender. Compare optimum TM bender load cell 
readout with expected value obtained during FAT. 

o Beam stability at SSA: 

 CM, DCM, TM and LN2 flow at nominal settings. Scan SSA to get vertical 
beam profile. 

 Sit SSA at edge of beam profile. 

 Track ion chamber fluctuations. 

IV.    Transition to TXM Technical Commissioning 

a.  Pre-requisites for TXM Technical Commissioning 

Beamline optics (Photon Delivery System) has been commissioned and nominally functioning 
(beam is reasonably stable, calibrated and reproducible). Optimization of PDS need not be 
complete. Of crucial importance is the establishment/verification of the beam center line in the B 
hutch because the TXM will be defined according to this line. TXM optics roughly aligned using 
optical telescope. 

b.  Goals of TXM Technical Commissioning 

The goal is to initiate alignment of the TXM instrument. For now, this commissioning is confined 
to absorption contrast. Zernike phase contrast will be done at a later date. Due to the 
interdependence on all the TXM components (eg, to optimize the condenser, an aligned zone plate 
is needed and vice versa), the steps below are general guidelines. 

c. Commissioning Sequence 

o Alignment of detectors: 

 With all TXM components out of the beam, image the incident beam on the 
detector. Focus detector-scintillator using a dummy sample. Center detector(s) 
on beam. This serves as the center reference. 
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o Alignment of condenser: 

 Move condenser into the beam. Using the 2X detector, look for the magnified 
“circle” of the post-focus beam out of the condenser. Adjust condenser to 
optimize the circle and get the circle centered on the detector. 

o Alignment of zone plate objective: 

 Move condenser out of the way.  Using the 2X detector, move zone plate into 
the beam. Find and roughly align zone plate to the center. 

 Move to the 10X detector. Look at focused beam at sample. Make fine 
condenser adjustments. 

 Move the pinhole in and align. 

o Alignment of sample stage: 

 Insert test pattern on sample stage. 

 Look at image focus and adjust manual pitch and yaw of objective zone plate 
as necessary. 

 Remove condenser and objective zone plate. 

 Place a pin on sample stage. Find rotation axis. 

 Move sample rotation axis to center of detector FOV. 

 Using the xz stages above the rotation stage, align the sample rotation axis to 
be parallel with the columns of the detectors. This is achieved by a 
combination of the manual adjustments of the roll and pitch under the rotation 
stage and the detector rotation (roll). 

  



14  National Synchrotron Light Source II 
 

14 
 

8 REFERENCES 

1. NSLSII-18ID-PRC-001, FXI Beamline (18-ID) Radiation Survey Procedure 

2.  NSLSII-TOS-RPT-015, Beamline 18-ID (FXI) Top-Off Radiation Safety Analysis 

3. PS-C-ASD-PRC-147, Insertion Device Front End Ray Tracing Procedure 

4.  PS-C-CMD-PLN-001, NSLS-II Process Description: Review Process for Facility Additions 
and Modifications 

5. PS-C-ESH-PRC-039, Experiment Safety Review 

6. PS-C-XFD-PRC-003, Enabling Beamlines for Operations 

7. PS-C-XFD-PRC-004, NSLS-II Beamlines Radiation Safety Commissioning Plan 

8. PS-C-XFD-PRC-008, Synchrotron and Bremsstrahlung Ray Trace Procedure 

9. PS-C-XFD-PRC-030, Beamline User Readiness 

10. Tech Note #266, 18-ID FXI Beamline Radiation Shielding Analysis  

 

  



15  National Synchrotron Light Source II 
 

15 
 

Appendix: FXI Beamline Layout Diagrams 
 

FXI OVERALL BEAMLINE LAYOUT: 
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FXI DETAILED 18-ID-A LAYOUT SHOWING RADIATION SAFETY COMPONENTS: 
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1.9 kW 1 kW 

RadiaEon safety related thermal components 

RadiaEon shielding components 

0.1 W 

CollimaEng  
Mirror 

Toroidal  
Mirror 

DCM 
Si(111) 

18‐ID‐A radiaEon safety components 

Photon shuQer 
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FXI 18-ID-B LAYOUT: 

Top: B hutch layout Bottom: Close up of Sample and x‐ray optics table 

 

x‐ray
 

SSA Sam
ple &  

x‐ray
 op/

cs 

Dete
ctor A

 

Dete
ctor B

 

x‐ray 

Condenser 
Pinhole 

Zone plate Phase ring Bertrand lens 

Sample stage 


