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Current JPLS Forecast ScheduleCurrent JPLS Forecast ScheduleCurrent JPLS Forecast ScheduleCurrent JPLS Forecast ScheduleCurrent JPLS Forecast ScheduleCurrent JPLS Forecast ScheduleCurrent JPLS Forecast Schedule

ManagementManagementManagementManagementManagementManagementManagement

JPLS Project Support - Travel - Phase 1 143 65% 14-Jul-17 A 09-Feb-18 201 $8,166

JPLS Project Support - Management - Phase 1 143 90% 14-Jul-17 A 09-Feb-18 1 $156,863

JPLS Project Support - Management - Phase 2 156 0% 12-Feb-18 21-Sep-18 201 $196,315

JPLS Project Support - Travel - Phase 2 156 0% 12-Feb-18 21-Sep-18 201 $14,852

JPLS Project Support - Management - Phase 3 149 0% 24-Sep-18 30-Apr-19 0 $175,983

JPLS Instrument Complete (Ready for ESR) 0 0% 30-Apr-19 0 $0

JPLS ESR Complete 0 0% 30-Apr-19* 0 $0

Beamline ConstructionBeamline ConstructionBeamline ConstructionBeamline ConstructionBeamline ConstructionBeamline ConstructionBeamline Construction

End Station Procurement and FabricationEnd Station Procurement and FabricationEnd Station Procurement and FabricationEnd Station Procurement and FabricationEnd Station Procurement and FabricationEnd Station Procurement and FabricationEnd Station Procurement and Fabrication

JPLS Mechanical - Design & Development - Initial 144 85% 14-Jul-17 A 12-Feb-18 0 $84,480

JPLS Preliminary Design Review (PDR) 0 0% 12-Feb-18 0 $0

JPLS Mechancial - Design & Development - Final 90 0% 13-Feb-18 20-Jun-18 0 $25,787

JPLS PDR Post Review and report 15 0% 13-Feb-18 06-Mar-18 0 $0

JPLS Mechanical - Procurement - Granite Tables 80 0% 07-Mar-18 27-Jun-18 0 $41,554

JPLS Mechanical - Procurement - Slides and Screws 80 0% 07-Mar-18 27-Jun-18 0 $29,280

JPLS Final Design Review (FDR) 0 0% 20-Jun-18 0 $0

JPLS Mechanical - Procurement - Endstation Hardware 80 0% 21-Jun-18 15-Oct-18 15 $192,083

JPLS - Control Station - Design & Development 20 0% 10-Sep-18 05-Oct-18 141 $6,323

JPLS Mechanical - Procurement of Pilatus 1M detector 175 0% 02-Oct-18 14-Jun-19 0 $534,139

JPLS Mechanical - Procurement - Vibration Isolation 80 0% 02-Oct-18 30-Jan-19 43 $12,528

JPLS Mechanical - Procurement - Silicon Drift Detector 80 0% 02-Oct-18 30-Jan-19 43 $22,778

JPLS Mechanical - Procurement - Visualization Hardware 80 0% 02-Oct-18 30-Jan-19 43 $11,389

JPLS Mechanical - Procurement of Lambda 256K detector 175 0% 02-Oct-18 14-Jun-19 0 $28,472

JPLS - Control Station - Procurement 40 0% 09-Oct-18 06-Dec-18 141 $22,778

JPLS Mechanical - Procurement and Fabrication Complete 0 0% 02-Apr-19 72 $0

JPLS Mechanical - Procurement of Pilatus 1M detector Complete 0 0% 14-Jun-19 20 $0

End Station Installation and TestEnd Station Installation and TestEnd Station Installation and TestEnd Station Installation and TestEnd Station Installation and TestEnd Station Installation and TestEnd Station Installation and Test

JPLS Mechanical - Assembly & Installation 189 0% 28-Jun-18 02-Apr-19 0 $61,862

JPLS - Control Station - Installation 10 0% 07-Dec-18 20-Dec-18 141 $9,381

JPLS - Control Station - Installation Complete 0 0% 20-Dec-18 141 $0
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JPLS Mechanical - Testing 20 0% 03-Apr-19 30-Apr-19 0 $7,489

JPLS Mechanical - Assembly, Installation and Testing Complete 0 0% 30-Apr-19 0 $0

Beamline InfrastructureBeamline InfrastructureBeamline InfrastructureBeamline InfrastructureBeamline InfrastructureBeamline InfrastructureBeamline Infrastructure

EPSEPSEPSEPSEPSEPSEPS

JPLS - EPS - Design & Development 20 0% 10-Sep-18 05-Oct-18 59 $6,004

JPLS - EPS - Procurement 40 0% 09-Oct-18 06-Dec-18 59 $5,694

JPLS - EPS - Installation & Testing 40 0% 06-Mar-19 30-Apr-19 0 $14,744

ControlsControlsControlsControlsControlsControlsControls

Basic System ControlsBasic System ControlsBasic System ControlsBasic System ControlsBasic System ControlsBasic System ControlsBasic System Controls

JPLS Controls- Design and Development 20 0% 03-Apr-18 30-Apr-18 0 $8,087

JPLS Controls- Procurement and Materials 30 0% 05-Oct-18 19-Nov-18 0 $80,975

JPLS- DAMA- Design and Development 30 0% 14-Nov-18 28-Dec-18 24 $24,467

JPLS Controls- Procurement Complete 0 0% 19-Nov-18 0 $0

JPLS Controls- Installation 30 0% 20-Nov-18 04-Jan-19 0 $16,013

JPLS Controls- Motion and Diagnostics Integration 40 0% 07-Jan-19 05-Mar-19 0 $44,952

JPLS- DAMA- Installation and Integration 30 0% 05-Feb-19 19-Mar-19 0 $24,467

JPLS Controls- Testing 40 0% 06-Mar-19 30-Apr-19 0 $14,682

JPLS- DAMA- Ready for Testing 0 0% 19-Mar-19 82 $0

JPLS- DAMA- Testing 30 0% 20-Mar-19 30-Apr-19 0 $24,467

JPLS Controls and EPS Installation & Testing Complete 0 0% 30-Apr-19 0 $0

JPLS Controls- Detector Integration 20 0% 17-Jun-19 15-Jul-19 0 $6,117
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