
Activity Name % Comp Start Finish WS
Float

JPLS Project Start 100% 14-Jul-17 A

JPLS Conceptual Design Review (CDR) 100% 04-Oct-17 A

JPLS Preliminary Design Review (PDR) 0% 12-Feb-18 0

JPLS Final Design Review (FDR) 0% 20-Jun-18 0

JPLS Controls- Procurement Complete 0% 19-Nov-18 0

JPLS - Control Station - Installation Complete 0% 20-Dec-18 141

JPLS- DAMA- Ready for Testing 0% 19-Mar-19 82

JPLS Mechanical - Procurement and Fabrication Complete 0% 02-Apr-19 72

JPLS Instrument Complete (Ready for ESR) 0% 30-Apr-19 0

JPLS ESR Complete 0% 30-Apr-19* 0

JPLS Controls and EPS Installation & Testing Complete 0% 30-Apr-19 0

JPLS Mechanical - Assembly, Installation and Testing Complete 0% 30-Apr-19 0

JPLS Mechanical - Procurement of Pilatus 1M detector Complete 0% 14-Jun-19 20
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