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1. INTRODUCTION 

The High-energy Engineering X-ray (HEX) beamline was initially proposed by a team led by Mark Croft 
from Rutgers University in the course of the NSLS-II 2010 call for proposals. The Beamline Development 
Proposal was accepted and hence efforts were undertaken to fund the construction of the beamline.  
Ultimately an agreement has been reached with NYSERDA to provide the funding and much initial 
planning work has been completed.  This Project Management Plan (PMP) has been compiled to formalize 
the working agreements for the execution of the HEX beamline construction scope.  

The PMP serves three basic functions.  First it describes the management and project execution processes 
that are used during the execution of the HEX Beamline project.  Second, the PMP establishes the 
baseline scope (technical, schedule and cost) against which project execution will be 
measured.  Any changes to the project will be evaluated in terms of the baseline impacts.  
Through graduated change control authority, appropriate levels of management become 
involved in decisions regarding project changes.  Third, this PMP is the primary reference 
document for all levels of the project team and the primary source document for technical 
requirements, policies, and procedures for resource allocation, procurement, budgeting and 
finance, work authorization, management, reporting, reviews, and evaluations.   

The HEX beamline will be executed as part of the Partner Beamline Portfolio. To that end the PMP 
includes the governance model as well as the organizational framework and overall management systems 
for the project. Further, it identifies roles and responsibilities of the project participants. It also 
describes the formal change control process by which the project scope, cost, schedule, and PMP may be 
revised.   

Since much of the content of a standard PMP is covered in the Brookhaven Science Associates / 
NYSERDA contract and its exhibits, the contract document is attached as Appendix C, and reference is 
made to this document to avoid unnecessary duplication.  In addition extensive use is made throughout the 
PMP to reference documents.   Often these are expected to change regularly through the life of the project 
(e.g., risk register) and are kept as separate documents in order to avoid frequent changes (and re-approval) 
of the PMP. 

Although the NSLS-II funded portion of this project is limited to oversight and management, the 
entire project adheres to the full set of NSLS-II project management practices.  The ‘standard’ 
management tools and documentation will be deployed as a best practice for delivering the project 
scope on time and within budget.  Utilizing the full suite of scheduling tools also facilitates the tight 
coordination that will be required for provision of BNL staffing at the required time, as well as access 
to the NSLS-II ring for installation of the superconducting wiggler source, front end, and protection 
systems. 

All beamline construction and modification at NSLS-II is subject to the requirements outlined in the 
document “NSLS-II Process Description: Review Process for Facility Additions and Modification”. 
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2. PROJECT BASELINE 

The goal of this Partner Beamline Project is to develop a complete beamline, High-energy Engineering X-
ray (HEX), comprising a single independent branch that is ready for commissioning on the NSLS-II storage 
ring. Development of the source and beamline consists of the design, engineering, fabrication/procurement, 
assembly, testing, and installation in the NSLS-II facility. This section of the Project Management Plan 
outlines the baseline elements that describe the project, which will form the basis for measuring the 
performance of the project as it is being executed to provide the proposed scope and within the planned 
schedule.  

2.1 Work Breakdown Structure 

The HEX beamline is being executed within the Partner Beamlines Portfolio (WBS 7.0). The assigned level 
2 WBS for HEX is 7.05, and  contains all of the scope of work necessary to design, procure, assemble, install 
and commission (without x-rays) the HEX beamline and its source, a superconducting wiggler device. 

The following figure shows the high level WBS. 

 

The full WBS Dictionary down to level 4 is a reference document that is managed under change control. 
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Design documents at the Conceptual, Preliminary and Final Design stages will be available, which document 
the evolution of the beamline design. These will be added to the Reference Document listing as they become 
available. 

 

2.2 Scope Description 

The goal of this Project is the development of the superconducting wiggler source, front end, beamline, 
and end-station, including the satellite building, with necessary supporting infrastructure a t  NSLS-II to 
support the research program envisioned in the Beamline Development Proposal for HEX. Development of 
this source and beamline consists of the design, engineering, fabrication/procurement, assembly, testing, 
and installation on the NSLS-II experimental floor. 

The optical layout of the base scope beamline is relatively simple, comprising; 

 A superconducting wiggler source located in straight 27-ID of the NSLS-II storage ring, 

 A “front-end” able to safely extract the high power x-ray beam from the storage ring, and provide a 
means for adjusting the beam sizes, and so switching the beams on and off (the “off” state prevents 
x-rays from leaving the storage ring tunnel and entering the First Optics Enclosure (FOE). 

 A Laue (double crystal) monochromator able to pass the required x-ray energies whilst stopping all 
other energies.   

 Additional components within the FOE are included for visualizing the beam, defining the size and 
shape of the beam, collimating the very high energy “Bremsstrahlung” radiation, and providing an 
additional shutter to allow/prevent the x-ray beam from passing further down the beamline, to the 
“end stations” where the scientific experiments are performed. 

 Lead shielded beam transport pipe linking the various optics and experimental enclosures in such a 
way as to completely enclose the beam. Part of this pipe will be located outdoors between the main 
NSLS-II experimental floor and the HEX satellite building. 

The initial scope, as outlined above, calls for a single beamline branch taking beam from the center of the 
wiggler fan to an end-station in the satellite building. 

The design of the beamline anticipates a future build out that will include two additional branches utilizing 
beams taken from the edge of the wiggler fan.  While these are not included in the current project design 
affordances are included to allow the integration of these branches with a minimum of disruption. 

2.3 Baseline 

2.3.1 Cost Baseline 

The HEX Beamline is being constructed according to a fixed Total Project Cost (TPC) which comprises 
elements funded by NYSERDA.   
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The breakdown of the TPC among the Level 3 WBS elements is shown in detail in Table 2.3.1.  This has 
been derived from knowledge of the component systems that comprise the beamline and the associated 
installation, and management costs. The cost estimate was prepared by the Beamline Project team based on 
engineering estimates of similar beamlines, professional judgement as well as vendor quotes. The 
estimates and supporting data will be captured in the Cost Estimating Book (CEB). Most of the 
estimate is supported by vendor catalogue prices or quotes, or by historical costs and past experience. 

There is confidence in the ability to deliver the project scope within the fixed TPC because the HEX 
beamline has great similarity to NSLS-II beamlines, either in construction or completed, and the 
wealth of historical experience available related to their construction.  

Table 2.3.1:  HEX Beamline Base Cost Estimate by Year and Level 3 WBS 

 

 
2.3.2 Schedule Baseline 

The Major milestones for the HEX Beamline are shown in table 2.3.2.  A complete listing can be found 
in the Reference Document: Milestones Listing, and in the P6 schedule for the project.  

Table 2.3.2:  Baseline Milestone Dates 

Level 1 Milestone Schedule 

HEX Beamline CDR Nov 2017 

HEX Beamline PDR Apr 2018 

HEX Beamline FDR May 2019 

HEX Beamline Hutch Complete Apr 2020 

HEX Beamline Satellite Building Beneficial Occupancy Jul 2020 

  

HEX Beamline Components Testing Complete Sep 2021 

HEX Beamline Source Installation Complete Apr 2022 

HEX Internal Readiness Review completed Jun 2022 

HEX Beamline Project Complete Sep 2022 

BNL_Fund_Source L3 WBS L3 WBS Name  FY17  FY18  FY19  FY20  FY21  FY22  Total

BNL 7.05.01 HEX Management $790,261 $1,024,350 $1,071,459 $1,105,141 $991,488 $4,982,699

BNL Total $790,261 $1,024,350 $1,071,459 $1,105,141 $991,488 $4,982,699

SPP 7.05.02 HEX Design $32,974 $437,459 $285,633 $756,065

7.05.03 HEX Construction $84,074 $3,491,993 $3,424,736 $297,108 $7,297,910

7.05.04 HEX Beamline Infrastructure $70,926 $1,710,802 $1,797,761 $559,597 $239,985 $4,379,073

7.05.05 HEX Accelerator Infrastructure $380,705 $365,254 $1,689,879 $3,350,574 $786,119 $6,572,533

7.05.06 HEX Controls $365,091 $865,321 $234,602 $1,465,015

7.05.07 HEX Conventional Facilities $322,454 $1,478,341 $2,514,537 $66,707 $4,382,039

SPP Total $32,974 $1,211,544 $3,924,104 $9,859,261 $8,266,935 $1,557,814 $24,852,635

Grand Total $32,974 $2,001,805 $4,948,454 $10,930,720 $9,372,076 $2,549,302 $29,835,334
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2.4 Budget and Funding Profile 

See NYSERDA/NSLS-II contract (Appendix C) for budget and funding profiles. 

2.5 Risk and Contingency 

A considerable amount of planning has been done over a number of years for the construction of this 
beamline. In addition, there is a great deal of recent execution and cost experience with similar activities. 
As a result, the overall risk level is considered to be reasonably low. However, the cost contingency is 
extremely low. In reality, any significant cost overruns will have to be dealt with through a reduction in 
scope, specifically in the area of the Experimental Station fit-out. This is in contrast to DOE projects 
which are normally expected to carry a 30-40% contingency at the start of a project. A list of scope 
contingency items will be identified by CDR/PDR.   

It should also be noted that the level of complexity is reasonably low, and the experience of the team from 
working with similar beamlines at NSLS and NSLS-II means that the uncertainties are small, thus this 
level of contingency is deemed sufficient with careful cost management. In summary, we believe that the 
base scope can be completed as described on time and on budget. 

Risks for the Project will be estimated and quantified in several ways as noted in the Assumptions document 
(see reference document list). See the Contingency Analysis Report and the Risk Register (Reference 
Documents):  

 Risk Register (compiled at CDR and updated regularly) 

 Top down WBS level risk assessment (compiled at CDR)  

 Bottoms up resource level uncertainty assessment (compiled at PDR) 

2.6 Life Cycle Costs 

The beamline (HEX) would be expected to have an operating lifetime of roughly 15 years, and 
operating costs are expected to be $1.5M to $2M per year.  Decommissioning costs is anticipated 
to be modes (~$1M) and accounts for salvage and recycling of components wherever feasible and 
proper disposal of any contaminated components as waste.  Conservatively assuming a 
construction cost of $30M (BNL oversight + NYSERDA Capital), and 15 year operation before 
decommissioning, the total life cycle cost for the HEX beamline would be approximately $60M.  
This is exclusive of the construction and operation cost of the two affordance branches which 
could at some point be added to the beamline.   
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2.7 Staffing 

The staffing requirements for the project can largely be met by existing NSLS-II staff, with the exception 
of an additional beamline scientist who will be recruited through normal BNL recruitment methods. We 
anticipate using a local construction company for the satellite building, and commercial contractors for 
the supply of the hutches (including installation) and the beamline components, augmented by existing 
staff for the completion of the infrastructure from NSLS-II.  

The Lead Beamline Scientist, Lead Engineer, and Project Manager are already on staff and have been 
heavily involved in the foundation of the project.   It is not expected that any additional hiring will be 
required to meet the project needs. Experienced Designers are available from the NSLS-II pool for the 
creation of drawings and solid models.  Mechanical and Electrical Technicians, Surveyors, Riggers, 
Carpenters, and Engineers are expected to be used from the existing BNL/NSLS-II staff for short periods, 
as needed.   

The projected Staffing Requirements are shown in the Reference Documents: Staffing Requirements 
Table by FY. 

2.8 Acquisition Approach 

Acquisition strategies will be chosen to obtain the best value based on the assessment of technical, cost, 
and schedule risks on a case-by-case basis.  

This project has a number of significant procurements (>$200k). These will be handled by the NSLS-II, 
procurement team. Where feasible, some of these procurements, for example, the hutches, may be a part of 
a larger procurement of hutches; this makes the Contract bidding and management much more efficient 
through sensible economies of scale. 

The procurement of the Infrastructure will follow the models which developed over the execution of the 
previous 28 NSLS-II beamlines (NSLS-II, NEXT, ABBIX, BDN and NPB). This mainly constitutes 
standard off-the-shelf equipment for routine applications (electrical, plumbing, some controls equipment 
including computers and equipment racks, industrial PLC-based interlocks, and furniture, etc.); available 
purchasing techniques include price competition among technically qualified suppliers and use of 
competitively awarded blanket purchase agreements. 

Projected Procurements are shown in the Reference Documents: Large Procurements Listing. 

 



7                                            National Synchrotron Light Source II 

7 

3. GOVERNANCE  

The HEX project will be executed under a larger governance structure which represents the institutional 
interests of the sponsor (NYSERDA) and the host organization (BNL) represented by Brookhaven Science 
Associates as the contractor operating Brookhaven National Laboratory and NSLS-II, which is the host 
facility for the HEX beamline.  The Governance Model was described in the Statement of Work for the 
HEX proposal to NYSERDSA and captured in the contract with NYSERDA (Appendix C of this PMP).    
Of note the model describes governing bodies that represent the long term interest of NYSERDA after the 
completion of the project.   The following summarizes the governing bodies.    

HEX Beamline Board- 

 The board function is to guide the development of the HEX beamline both in construction, and into 
operation and future development.    

 The board is intended to be a compact executive organization that may appoint and dissolve at its 
discretion groups to support functions it deems necessary to guide the HEX development. 

 Reports to NYSERDA Senior Vice President and BNL Deputy Director for Science 
 Initial Membership – 

o Jim Misewich (Chair) – BNL Associate Lab Director for Energy and Photon Sciences 
o John Hill – NSLS-II Director 
o Mark Torpey – NYSERDA Director for Research and Development 
o Richard Bourgeois – NYSERDA Project Manager for the HEX Project 

Integrated Project Team- 

 Operates only during the execution of the project 
 Responsible for executive decisions for the project as described in the Management Section and 

Appendix A of this PMP 

 

Beamline Advisory Team- 
 Operates only during the execution of the project 
 Provides Technical and scientific advice during the design and construction of the beamline 

 

Partner User Group- 
 Operates only after the execution of the project 
 Appointed by the HEX Beamline Board 
 Is an advisory group that functions during operations to guide the development of the program at 

the HEX beamline 
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4. MANAGEMENT STRUCTURE  

This section of the Project Management Plan describes the project team organization structure and 
responsibilities, as well as project management systems that will be used to control day-to-day activities 
of the project in order to manage the cost and schedule performance and technical accomplishments. As 
conditions change during the evolution of the project, the systems will be modified appropriately to 
remain responsive to the needs for project control and reporting. 

The project management, measurement, planning, and control systems employed by HEX will be similar 
to those which were developed and implemented for o t h e r  N S L S - I I  p r o j e c t s .  For 
Environmental, Safety and Health (ESH) issues, Quality Assurance (QA), project controls, and 
configuration management, HEX will be in compliance with the manuals, management plans, and 
processes already developed and implemented for previous beamline projects at NSLS-II. 

BNL is organized into Directorates. Among them, the Energy and Photon Sciences Directorate is 
responsible for operating and developing NSLS-II. The Partner Beamline Portfolio Manager, who oversees 
the execution of the HEX project, was appointed by the NSLS-II Director.  An integrated project team 
(IPT) comprised of Partner and BNL personnel has been established to accomplish this project. See 
Section 4.1 and the IPT Charter, Appendix A of this PMP. 

The HEX Project Team will be responsible for coordinating the design, fabrication, installation, of the 
activities undertaken by BNL staff (whatever the funding source) and overall day-to-day management of the 
project. A schematic representation of the management arrangement is shown in Figure 4 and the roles 
and responsibilities of project participants are summarized in the following subsections. 

 

 

Figure 4: Partner Portfolio Project Management Team 
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4.1 Integrated Project Team 

The purpose of the Integrated Project Team is to support the HEX Beamline Project during the design and 
construction process. The IPT Charter, as stated in Appendix A, identifies the team members and their 
roles and responsibilities for the oversight and management of the HEX Beamline Project. The team size 
and membership will change as a project progresses throughout the life time of the project. The 
responsibilities of the IPT members include: 

 develop and/or participate in project planning, baseline development and contracting; 

 ensure all project interfaces are identified, completely defined, and managed to completion; 

 identify and define appropriate and adequate scope, schedule and cost parameters; 

 support the preparation, review, and approval of project documentation; 

 review and assess project performance and status against established performance parameters, the 
baseline, milestones and deliverables; 

 identify and resolve issues; 

 plan and participate in project reviews, assessments, and appraisals as necessary; 

 review and evaluate baseline and funding change requests and support the Change Control Boards as 
requested; 

 plan and participate in operational readiness assessments; and support the preparation, review, and 
approval of project completion and closeout documentation. 

Additional information on the organization of the project personnel and their specific roles can be found in the IPT 
charter (Appendix A). 

4.2 Roles and Responsibilities of Project Participants 

4.2.1 NSLS-II Facility Director & NSLS-II Deputy Director for Construction 

The NSLS-II Facility Director & NSLS-II Deputy Director for Construction are responsible for ensuring 
that all Beamline development activities and related NSLS-II activities at BNL, including those within the 
Partner Portfolio such as HEX, achieve all mission requirements and are operated and/or executed within 
scope, cost, and schedule in a safe, cost efficient, and environmentally responsible manner. In order to 
carry out the HEX beamline project, the NSLS-II Facility Director has established a Project Team within 
NSLS-II, led by the Partner Beamlines Portfolio Manager. Specific responsibilities of the NSLS-II Facility 
Director & NSLS-II Deputy Director for Construction, for the Partner Beamlines Project include: 

 ensure that the NSLS-II facility and the HEX Project are fully integrated so as to maximize the 
scientific capabilities of the overall NSLS-II user facility and to minimize potential conflicts among 
different projects; 

 provide access to the resources, systems, and capabilities of the NSLS-II facility that are required to 
support execution of the Project; 

 conduct internal and external peer reviews of the Project; and 
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 approve Level 1 Project Change Requests (PCRs). 

 

4.2.2 Partner Beamlines Portfolio Manager 

The Partner Beamlines Portfolio Manager has been tasked by the NSLS-II Facility Director & NSLS-II 
Deputy Director for Construction with management responsibility and authority for the overall successful 
execution of the HEX beamline project in a manner consistent with this PMP. Specific responsibilities of 
the Partner Beamlines Portfolio Manager include: 

 manage the execution of the portfolio of projects to ensure that each project is completed within 
approved cost, schedule, and technical scope; 

 ensure that project activities are conducted in a safe and environmentally sound manner; 

 ensure that ES&H responsibilities and requirements are integrated into the project; 

 ensure that effective project management systems, cost controls, and milestone schedules are 
developed, documented, and implemented to assess project performance; 

 oversee design, fabrication, installation, and commissioning; 

 manage the interface and coordination of requirements with other projects and activities; 

 identify and manage project risks; 

 chair the risk management committee; 

 chair the project Change Control Board (CCB); 

 approve Level 1 change control proposals; 

 prepare and provide recommendations to the NSLS-II Facility Director for Baseline Deviation  
change control proposals; 

 represent the project in interactions with stakeholders; 

 conduct monthly or quarterly project reporting/meeting; 

 lead the IPT and delegate appropriate decision-making authority to the IPT members; 

 ensure development and implementation of key project documentation; and 

 request and coordinate internal and external peer reviews of project. 

 

4.2.3 Environment, Safety, and Health (ESH) Manager 

A member of the NSLS-II ESH group will serve in the capacity of ESH Manager for the HEX project. The 
ESH Manager is responsible and accountable to the Partner Beamlines Portfolio Manager for guiding 
the organizational elements in their respective safety efforts and for ensuring that work is performed in a 
safe and environmentally responsible manner. Specific responsibilities include: 

 provide overall policy and guidance on ESH issues; 
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 work with the line organizations to make available necessary input from ESH professionals and other 
support; 

 ensure integration of ESH factors into design, installation, commissioning, and operations; 

 regularly assess the effectiveness with which Integrated Safety Management is being applied; 

 coordinate the ESH assessments conducted by others; 

 assure compliance with BNL SBMS Requirements including  Occupational Safety and Health, 
Environmental, Radiological and Safety Engineering subject areas and external regulations 
including OSHA, EPA, NYSDEC, NFPA and DOE; 

 after an event, oversee and coordinate adherence to required procedures in reporting abnormal events 
or conditions following the BNL Standards-Based Management System (SBMS) subject area 
“Occurrence Reporting and Processing Systems (ORPS)” or for lower level events, the NSLS-II 
Events and Issues Management procedure; and 

 generate and/or obtain appropriate approvals for safety documentation. 

 

4.2.4 Quality Assurance Manager 

The HEX Quality Assurance Manager is responsible and accountable to the Partner Beamline Portfolio 
Manager for providing support to the Partner Beamlines Portfolio in the area of quality assurance. Specific 
responsibilities include: 

 plan, generate, and obtain approval for QA requirements and documentation; 

 provide consultation to system managers to implement QA-related activities; 

 provide project-specific QA training to system managers on this QA Plan and other topics that may 
be of interest to the project personnel; 

 provide training to project members on Traveler System and Discrepancy Reporting System. 

 review completion of QA-related milestones as provided in project schedules, and report results to 
project management; 

 review and approve equipment acceptance documentation 

 provide support on project configuration management via PCR processing 

 perform QA surveillance and/or audits; 

 work with the Partner Beamlines Project Manager to prevent situations where completion of critical 
planned QA activities are compromised due to cost, schedule, or other constraints; 

 make recommendations to the Project Manager when work should be stopped based on an 
investigation indicating that quality is inadequate as defined in the QA Plan;  

 participate individually or as part of a team in vendor surveys, vendor qualifications, and source 
inspections; 
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 review and approve BNL SOW’s, Spec’s, drawings, and requisitions; 

 participate in design reviews; 

 participate in the evaluation of proposals submitted to BNL; 

 provide support for the project’s IRR; and 

 track recommendations to closure from project reviews. 

 

4.2.5  Project Controls Lead 

The HEX Project Controls Manager is responsible and accountable to the Partner Beamlines Portfolio 
Manager for project control functions. Specific responsibilities include: 

 develop cost plan and Project schedule; 

 implement and maintain the Performance Baseline and Earned Value Management System (EVMS); 

 coordinate, review, and maintain the baseline change control process, and project progress reporting; 
and 

 provide earned value data reporting. 

4.2.6 NSLS-II Beamline Lead Scientist and Project Manager for the HEX Beamline  

The NSLS-II Beamline Lead Scientist and Project Manager for the HEX Beamline is responsible and 
accountable to the Partner Beamlines Portfolio Manager. Specific responsibilities include: 

 interact with the Partner Beamlines Portfolio Manager for the HEX Beamline, and the wider user 
community, including the beamline advisory team; 

 manage BNL staff working on this project to deliver design and construction of the beamlines and 
instruments in accord with specifications and requirements, including cost, technical, schedule, 
quality, and safety objectives.; 

 coordinate work plans and verifying progress of the tasks which are assigned to the group; 

 organize and prioritize the work load and task assignments among the group staff members in order 
to meet the objectives of the cost plan and the schedule of the project; and 

 coordinate BNL staff working on this project. 

4.2.7 Level 3 Managers for Beamline and Accelerator Infrastructure, Controls and Conventional 
Facility 

The Level 3 Managers for the Beamline and Accelerator Infrastructure and Controls will liaise with the 
various groups at NSLS-II providing the infrastructure including the hutches, mechanical utilities, electrical 
utilities, EPS, PPS, the equipment within the straight (where applicable), the source, and the beamline Front 
End. Specific responsibilities include: 

 coordinate the required groups at NSLS-II to ensure that the needs of the  HEX project are met;   
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 identify and resolve scheduling and coordination issues; and 

 bring any matters of concern to the relevant beamline Project Managers. 

4.2.8 Level 4 Managers  

The Partner Beamlines Portfolio Level 4 Managers have specific responsibility for the following; 

 Hutches,  

 Mechanical Utilities,  

 Electrical Utilities,  

 EPS,  

 PPS,  

 Equipment within the Straight (where applicable),  

 Source, and the  

 Beamline Front End 

 Conventional Facility design and Construction 

These managers are responsible and accountable to the relevant Level 3 Infrastructure Managers.  
Responsibilities of these Level 4 managers are to: 

 manage group members to deliver design and construction of the insertion devices, front ends, and 
beamline controls systems in accord with specifications and requirements, including cost, technical, 
schedule, quality, and safety objectives; 

 coordinate work plans and verifying progress of the tasks which are assigned to the group; 

 organize and prioritize the work load and task assignments among the group staff members to meet 
the objectives of the cost plan and the schedule of the project; and 

 supervise the group staff members. 

4.3 Advisory Committees 

Advisory committees, represented on Figure 4, have the following roles. 

4.3.1 Science Advisory Committee (SAC) 

The Science Advisory Committee reports to the NSLS-II Facility Director and is charged to provide 
recommendations on all scientific and policy issues that bear on the full and effective utilization of 
NSLS-II facilities  and on  future developments required to  maintain the  scientific productivity of 
NSLS-II programs at the highest possible level. The SAC reviews and provides advice on planning for 
current and future scientific facilities and programs that will best meet the needs of the scientific 
community. 
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4.3.2 Beamline Advisory Teams (BATs) 

The HEX BAT reports to the Partner Beamlines Portfolio Manager and is charged to provide advice on 
the scientific mission and technical requirements for the HEX beamline during construction. The BAT is 
comprised of expert panel members who represent a particular user community and possess extensive 
scientific and technical expertise in designing, constructing, and operating synchrotron beamlines and/or 
instrumentation and in conducting experiments. 

The membership of the BAT can be found in Reference Documents: BAT Membership List. 
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5. BASELINE CHANGE CONTROL 

5.1 Approval and Notification Levels for BASELINE Change Control 

The Project will be baselined upon completion of PDR for measuring performance. Any changes after 
baselining will require the Baseline Change Control process to be utilized. The levels listed in Table 5 
control the project baseline change approvals. Project Change Requests (PCRs) will be generated by 
Control Account Managers in coordination with Project Controls as outlined in the Project Controls 
Manual. Any Baseline Deviation PCRs with sufficient Schedule and Cost backups will be reviewed by 
the project’s Change Control Board prior to submittal to the Director of NSLS-II for approval. Once PCR 
is approved, baseline changes are incorporated into the baseline and current working project schedule. 
Future status updates and performance are compared to the revised baseline. All baseline changes are 
documented in a Baseline Change Log and Contingency Tracking Log (these may be combined) on a 
monthly basis by Project Controls once the change has been approved and implemented. The CCB 
membership will include the Partner Beamline Portfolio Manager and a subset of IPT members appointed 
by the Partner Beamline Portfolio Manager.  

Table 5:  Change Approval Levels 

Level Baseline Deviation Routine Project Changes 

Level 1 Level 2 

Approvers NSLS-II Facility Director 
or delegate. 

Partner Beamlines Portfolio Manager 

 

NSLS-II HEX Project 
Managers and relevant CAM 

Scope Any change affecting the 
HEX Project scope. 

Major changes affecting the HEX 
Beamline Project technology or 
approach to Level 2 WBS components. 

Minor changes only.  
See note 1 

Cost A cumulative change (or 
de-scoping) of ≥ $250k. 

The cumulative change (or de-scoping) 
of ≥ $100K. 

Cumulative change (or de-
scoping) <$100k 

Schedule Any delay in a 
NYSERDA (Level 1) 
schedule milestone. 

Any delay in a schedule milestone ≥ 1 
month. 

Delay to a schedule milestone 
of <1 month. 

Note 1: For example, errors in scope statement, CAM change, organizational change, reconfiguration of 
procurements, minor change of budget or schedule providing below level 2 threshold.  Needs no reissue of the PMP. 
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5.2 Technical Specifications Change Control 

The technical documents for this project are controlled as follows: 

Document Control Method 

NYSERDA contract Institutional approval signatures (NYSERDA and BSA) 

Drawings NSLS-II Vault process with normal change approval 
procedures 

Project Management Plan (this document) 
Procurement specifications and SOW 
Project Assumptions 
Risk Register 

NSLS-II document control procedures 

Design Reports Signed by HEX team and reviewed by expert reviewers. 

Requirements, Specifications and Interfaces 
(RSI) documents 

NSLS-II document control procedures 

 

5.3 Scope Contingency Management 

As described in section 2.2, a portion of the total project scope has been identified as potential scope 
contingency to allow for possible increases in costs for the base scope that may result from incomplete 
design and uncertainties associated with market conditions, technical difficulties, schedule delays, and 
other circumstances commonly encountered during project execution. Every effort will be made to deliver 
the entire project scope. However, it may not be possible to deliver some or all of the scope contingency 
while staying within the fixed TPC. 

The use of the scope contingency and management reserve, if established, is controlled in accordance with 
the baseline change control process. Formal baseline changes will normally be made following a 
project-wide estimate at completion process or on individual elements when the existing baseline no 
longer provides a reasonable basis for performance measurement. 

Management of cost, schedule, and technical risks is integral to contingency management. Partner 
Beamline Portfolio management evaluates project risk issues on a continuing basis during project 
execution. The NSLS-II Deputy Director for Construction will review this subject on at least a semi-annual 
basis as part of the oversight reviews or through the BNL Project Oversight Board process. 
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5.4 ESTIMATE AT COMPLETION 

Along with Baseline at Completion (BAC), the project will maintain Estimate at Completion using various 
techniques detailed below. 

Default EAC - These values will be same as BAC during the initial stages of the project. It will be changed 
when detailed bottom-up ETC exercise is performed either at an individual Work Package/Control Account 
or at the project level. Changes to this default EAC value requires approval of Portfolio Manager upon 
which the details will be entered into EAC change log and then reported in the monthly reports. A detailed 
EAC Change log will be maintained to assist project team make informed decisions. 

Statistical EAC (s) - These values will be updated every month. The two main factors that will affect these 
values are the actual costs and status (percent complete) of each activity. There are several ways of 
calculating statistical EAC’s. The HEX project will use two methods that have proven to be very useful in 
other projects.  

 Assuming the future performance will be as per baseline (PF=1) 

EAC = Cumulative Actual Costs + Baseline cost of remaining work 

= AC+ (BAC-BCWP) 

 This is the EAC values that will be reported to Business ops and 

 Assuming the future performance will be like the current performance 

EAC = AC + (BAC-BCWP)/CPI 
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6. PROJECT MANAGEMENT/OVERSIGHT 

6.1 Risk Management 

Risk assessments are conducted throughout the project lifecycle and the identified risks will be monitored, 
assessed, and dispositioned during the project. The HEX project will implement the Risk Management 
Plan, which was developed for the NEXT project and develop its own risk identification and management 
approach and associated risk registry. The project risk registry will be reviewed and updated regularly. 

Risk management will be based on a graded approach in which levels of risk are assessed for project 
activities and elements. The assessment is based upon the potential consequences of activity or element 
failure, as well as the probability of occurrence. Risk minimization is implemented by prototyping 
components, long lead procurements, and planning alternatives. 

6.2 Project Reporting and Communication Management Plan 

The HEX Level 3 CAMs will submit a monthly project progress report to the Partner Beamlines 
Portfolio Manager. This monthly report will include cost and schedule performance information 
consistent with EVMS requirements and it will be compiled into a progress report, and/or used for reporting 
to NYSERDA, BSA, DOE and/or other beamline and facility stakeholders. 

Monthly and quarterly reports will be produced and submitted to NYSERDA according to the 
NYSERDA/BSA contract for HEX. 

6.3 Earned Value Management System 

BNL has a certified EVMS and this project will work to the intent of the ANSI/EIA-748 Standard. The 
project EVMS that should be implemented prior to project baseline approval will be consistent with 
the site EVMS description document and will provide an objective measure of actual costs and schedule 
performance against the Performance Measurement Baseline. 

Account numbers for all activities will be issued at level 4 and for large APPs as deemed to be necessary; 
monthly statusing will be performed at this level. 

The monthly EVMS reporting and analysis will be performed at level 3. 

6.4 Project Reviews 

The project will perform Conceptual, Preliminary, and Final Design reviews by internal/external teams 
that are appointed and charged by the NSLS-II Facility Director. Additional external and independent 
technical reviews, as applicable, may be performed. 
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6.5 Engineering and Technology Readiness 

The HEX Beamline is being developed in ways that are very similar to others recently built worldwide, 
including those at NSLS-II. Although refinement in design concepts and technological advances 
throughout the life of the project will be explored in order to provide the best state-of-the-art beamlines, the 
key parameter requirements for the HEX Beamline Project are achievable with current technical 
capabilities. The project will assess engineering and technology readiness through design reviews and other 
independent technical reviews. 

6.6 Standardization of Design 

The document “NSLS-II Process Description: Review Process for Facility Additions and Modification”, 
Section 7, lists a number of internal design standard documents that shall be used in the development of the 
HEX Beamline. If the beamline design does not comply with these documents this shall be documented in 
the PDR and FDR reports, along with a brief explanation for the non-compliance. 

6.7 Systems Engineering, Value Management and Value Engineering 

The project will use a systems engineering approach to execute and manage the project including 
performing value management analysis and value engineering studies; specification and design 
development, verification, and reviews; risk  analysis and management; and coordination of fabrication 
and  installation of  equipment and systems, and other interface management activities. 

Value engineering studies will be conducted throughout the design phase of the project, and will continue 
during the final design and construction phases of the project. 

6.8 Configuration Management/Document Control 

Configuration of the HEX baseline and associated documents will be maintained using the formal change 
control processes described herein. Baseline documents for the project consist of the following: 

 Project Management Plan  

 Work Breakdown Structure, WBS 

 WBS Dictionary 

 Requirements, Specifications and Interface Documents 

 Drawings and Specifications 

 Approved Project Change Requests 
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6.9 Environment, Safety and Health 

A member of the NSLS-II ESH group will serve in the capacity of the Partner Beamlines ESH Manager.  
The Partner Beamlines ESH Manager is responsible for ensuring that each beamline project complies 
with all applicable NSLS-II and BNL ESH requirements. Requirements include, but are not limited to, 
external regulations (e.g., EPA, NYSDEC, OSHA, DOE), SBMS subject areas, and NSLS-II policies and 
procedures.  Institutional and directorate level Environmental Management/Occupational Health and 
Safety Systems have been established to develop, implement, achieve, and maintain a successful ESH 
program. An ESS&H Policy is in place which declares BNL’s commitment to the safety and health of staff 
and the surrounding community, security of our facilities, compliance with ESH requirements and to 
continuously improve ESH performance. Expectations for ESH performance have been established and 
documented in contractual agreements with DOE. Partner beamline staff, contractors and sub-contractors 
are responsible for adhering to these requirements and expectations. The following subset of subject areas 
has been identified as relevant to the design and installation of beamlines: 

Aerial Lifts Beryllium 
Chemical Safety Compressed Gas 
Construction Safety Cryogenic safety 
Electrical Safety Engineering Design 
Environmental Aspects and Impacts Exhaust and Ventilation 
Fall protection Forklift Safety 
Laser Safety Lead 
Lifting Safety Lock Out/ Tag Out 
Movement by Vehicle of Hazardous and 
Radiological Materials On-Site 

Noise and Hearing Conservation 

OHSAS 18001 Program Oxygen Deficiency Classifications and Controls 
Personal Protective Equipment and Respirators Pressure Safety 
Signs, Placards and Labels for Environmental, 
Safety and Health (ESH) Hazard 

Spill Response 

Static Magnetic Fields Training and Qualifications 
Transportation of Hazardous and Radiological 
Materials Off-site 

Walking and Working Surfaces 

Work Planning and Control for Experiments and 
Operations 

 

Additional requirements will be based upon the scope of the beamline and the hazards associated with 
beamline construction or operation. The full text of the subject areas are found at https://sbms.bnl.gov/ . 

Design and installation of new beamlines is also subject to NSLS-II procedures and processes especially 
PS-C-CMD-PLN-001 NSLS-II Process Description: Review Process for Facility Additions and 
Modifications.  This document prescribes the process that the NSLS-II Department will use to implement a 
comprehensive review process for new beamline additions. https://ps.bnl.gov/docs/Documents/PS-C-CMD-
PLN-001.docx 
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NSLS-II standard requirements must be included in contract documentation where on-site installation work 
is to be performed by the Contractor. This includes the Contractors installing equipment such as beamline 
optics and end station equipment (sample documentation is available on request). These requirements 
include, but are not limited to the following; 

 Training:  Job descriptions for all staff shall be provided and, working with the NSLS-II training 
staff, Job Training Assessments will be prepared. Training requirements will be maintained at all 
times by beamline staff. While a portfolio of training is available through BNL and NSLS-II, 
outside coursework may be required (e.g., 10-hour OSHA construction safety) to meet these 
requirements. 

 Design Reviews:  In accordance with PS-C-CMD-PLN-001 design reviews will be coordinated at 
several stages of the project. NSLS-II representatives will be in attendance at these design reviews.  
NSLS-II safety staff will review all design documentation and approval is required before 
continuing.  

 Health and Safety Plan (HASP):  A HASP for all conventional construction work at the beamline 
(e.g. satellite building and hutches) will be prepared. In addition a HASP or Job Safety 
Analysis/Work Plan will be provided by each Contractor (this will detail the who / what / how / 
when, etc. of all work to be performed under the specific contract as well as the items to be 
brought onto site). A HASP template is available on request. Work will not be allowed until the 
HASP or JSA/Work Plan for each contractor is completed and approved by BNL staff.  

 A Safety Assessment Document (SAD) for NSLS-II for all beamlines has been prepared to detail 
all the hazards anticipated for beamline construction and operation. All hazards identified for the 
HEX beamline are similar in nature and magnitude to those already found in the NSLS-II facility.  
The Unidentified Safety Issue (USI) process will be used to ensure hazards specific to any Partner 
Beamline are included. A comprehensive program of work planning and experimental review is in 
place for the NSLS-II facility that will evaluate all experiments (both during commissioning and 
operation).   

Radiation safety will be a key part of each design review, as well as the IRR prior to the start of 
commissioning. Beamline designs shall follow the Guidelines for the NSLS-II Beamline Radiation 
Shielding Design (LT-C-ESH-STD-001).  A member of the Radiation Physicist group will attend design 
reviews at the discretion of the ESH Manager. Detailed calculations of expected radiation dose will be 
performed by an NSLS-II staff member, between the FDR and the IRR to validate the adequacy of the 
shielding provided and to verify conformance to the NSLS-II Shielding Policy. Beamline design and 
shielding will be subject to review by the NSLS-II Radiation Safety Committee. 

A SAD for NSLS-II (including the beamlines) has been prepared to detail all the hazards 
anticipated for beamline construction and operation. All hazards identified for the HEX beamline 
are similar in nature and magnitude to those already found in the NSLS-II facility.  
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These Hazard Analyses in the SAD will be evaluated as the project matures, to ensure hazards specific 
to the HEX beamline are within the scope of the SAD. A comprehensive program of work planning and 
experimental review is in place for the NSLS-II facility that will evaluate all experiments (both during 
commissioning and operation).   

The HEX Beamline is bounded by the National Environmental Protection Act (NEPA) Environmental 
Assessment that was prepared for the NSLS-II in 2006. To ensure the beamline fits within the 
bounds of the EA and the NSLS-II SAD, each beamline constructed at NSLS-II will be subject to a 
USI evaluation by the NSLS-II Authorization Basis Manager. A short description of the partner 
beamlines shall be provided prior to the beamline PDR, which will be used in the USI evaluation 
and will subsequently be forwarded to the BHSO for their review, and for documenting the inclusion 
of the beamline in the NSLS-II EA scope. The BHSO Site Manager approved a Finding of No 
Significant Impact (FONSI) for the NSLS-II Project that includes all potential environmental impacts of 
the project and associated beamlines.     

6.10 Quality Assurance, Testing and Evaluation 

Quality Assurance is an integral part of effective project management and will be employed 
throughout the design, procurement, and construction of the project. The Quality Assurance manager for 
the HEX project is assigned to ensure that each beamline project complies with all applicable Quality 
Assurance requirements. The project’s quality management shall be consistent with the BNL QA program 
and Standards Based Management System (SBMS), which addresses the 10 Criteria of DOE O 414.1 D, 
and is implemented by NSLS-II Department quality assurance procedures. In addition, national codes and 
standards will be followed throughout as applicable. Q u a l i t y  r e q u i r e m e n t s  s h a l l  b e  f l o w e d  
d o w n  t o  s u b - c o n t r a c t o r s  p e r f o r m i n g  work for the project. Refer to the design and 
procurement documents for specific QA, testing and evaluation, and acceptance requirements. 

The resource-loaded schedule includes major QA and Testing and Evaluation activities as well as the 
durations and responsible resources. 

6.11 Transition to Operations 

Transition to Operations will be accomplished in phases and is expected to start approximately 6 months 
prior to the completion of the project. All transition to operations activities (personnel transition or 
changes, operations and maintenance manuals development, training requirements, and other activities) 
will be identified, resourced, assigned, and included in the resource-loaded schedule. 

A Start-Up Test Plan, describing the plans for check-out and commissioning will be developed. The Start-
Up Test Plan will support the development of the Checkout, Testing, and Commissioning Plan. 
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6.12 Project Closeout 

When the project nears completion, a project close-out plan will be developed and implemented. The 
following activities will be discussed in the close-out plan: 

 Project lessons learned. 

 How all contract obligations, products, services, and deliverables have been completed and accepted. 

 How excess equipment and associated components will be properly dispositioned. 

 How project team members will be informed that the work is complete and that they are no longer 
authorized to charge to project charge codes. 

 How subcontractors/vendors are notified of the close out, and how a formal request is submitted to 
the NSLS-II Business Division to de-obligate balances and/or accrue outstanding costs and 
resolve/de-obligate outstanding balances. De-obligation and contract close out requires formal 
concurrence of vendors. 

 How costs associated with closed charge codes will be cleared. 

A Draft Project Closeout Report will be developed prior to approval of project completion. The completion 
report will contain the final cost of the project, project lessons learned, and performance achieved at project 
completion. The Project Closeout Report will be finalized and submitted 120 days after completion of the 
project.  

6. APPENDICES 

APPENDIX A, IPT CHARTER 

APPENDIX B, REFERENCE DOCUMENTS LISTING 

APPENDIX C, STRATEGIC PARTNERSHIP PROJECTS AGREEMENT BETWEEN BSA AND NYSERDA 
(NYSERDA AGREEMENT NUMBER 110960) 
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APPENDIX A – INTEGRATED PROJECT TEAM (IPT) CHARTER 

A.1      Purpose 

This  IPT  Charter  identifies  the  team  members  and  their  roles  and  responsibilities  for  the  
oversight  and management of each Partner Beamline Project. This Charter constitutes the agreement 
among the IPT members as to how the project baseline will be managed, the coordination and cooperation 
that will be afforded all team members and the dedication of each team member to bring the project 
success. The charter will be in effect until officially rescinded and will be updated as needed to reflect 
any changes. 

A.2      Roles 

The Integrated Project Team, organized and led by the Partner Beamline Portfolio Manager, is used 
during all phases of the project’s life cycle. The team consists of professionals representing diverse 
disciplines with the specific knowledge, skills, and abilities to support the Project Manager in 
successfully executing the project. The team membership will change as the project progresses from 
initiation to closeout to ensure the necessary skills are always represented to meet project needs. The IPT 
will: 

 support the Project Manager; 

 develop and/or participate in project planning, baseline development and contracting; 

 ensure all project interfaces are identified, completely defined, and managed to completion; 

 identify and define appropriate and adequate scope, schedule and cost parameters; 

 support the preparation, review, and approval of project documentation; 

 review and assess project performance and status against established performance parameters, the 
baseline, milestones and deliverables; 

 identify and resolve issues; 

 plan and participate in project reviews, assessments, and appraisals as necessary; 

 review and evaluate baseline and funding change requests and support the Change Control Board as 
requested; 

 plan and participate in operational readiness assessments; and 

 support the preparation, review, and approval of project completion and closeout documentation. 

A.3      Membership 

The IPT is grouped into three areas (Executive, Core and Support), with specific expectations for their 
responsibilities. Each member is responsible for supporting project performance, scope, schedule, cost, 
safety, and quality objectives; for identifying and meeting project and contract commitments; and for 
maintaining communication with other IPT members. 
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Executive Members 

The Executive members provide executive leadership to the Partner Beamline Project and champion its 
success. These members are responsible for ensuring that necessary resources and support are provided and 
that needed approvals are provided in a timely manner. The Executive Members of the IPT consist of the 
following;  

Executive Members 

 NYSERDA Director for Research and Development (or delegate) 

 BNL ALD for Energy and Photon Sciences 

 NSLS-II Facility Director 

Core Members 

The Core Team provides the day-to-day leadership for the speci f ic  Beamline Project and consists of 
the fo l lowing:  

 NSLS-II Deputy Director for Construction 

 NYSERDA Project Manager for the HEX Beamline  

 Partner Beamlines Portfolio Manager 

 

The responsibilities of the NSLS-II Deputy Director for construction involve:  

 overseeing development of project definition, technical scope, and budget for the project; 

 monitoring and evaluating project performance throughout the projects life cycle; and 

 coordinating with other NSLS-II activities as needed to facilitate project performance. 

 

The responsibilities of the NYSERDA Project Manager for the HEX beamline:  

 overseeing development of project definition, technical scope, and budget for the project; 

 monitoring and evaluating project performance throughout the projects life cycle;  

The Partner Beamlines Portfolio Manager is responsible and accountable for overall successful execution of 
the project scope of work, including overall project management and ensuring that the project’s objectives 
in terms of technical parameters, cost, and schedule are achieved in a safe and environmentally compliant 
manner.  
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The Partner Beamlines Portfolio Managers’ responsibilities involve: 

 lead the Integrated Project Team; 

 prepare and maintain the Integrated Project Team Charter and operating guidance, with IPT support; 

 keep the IPT and upper management informed; 

 schedule and hold regular meetings; 

 initiate the development and implementation of key project documentation (e.g., Project 
Management Plan); 

 serve as the single point of contact for all matters relating to the project and its performance; 

 define the project cost, schedule, performance, and scope baseline; 

 assure that design, construction, environmental, safety, security, health, and quality efforts 
performed comply with the contract, public law, and regulations; 

 report timely, reliable, and accurate performance data; 

 evaluate and verify reported progress; 

 make projections of progress and identifying trends; 

 approve changes in compliance with the approved change control process documented in the Project 
Management Plan; 

 ensure that the Project’s ESH and QA goals are achieved; and 

 identify and manage project risks. 

Support Members 

The Support members are involved in the daily activities of the specific beamline Project and have 
functions in project management, project controls, field execution, safety oversight, and/or business 
operations that are integral to the specific beamline Project. Because of the progressive and dynamic 
nature of a project, the personnel skill and knowledge mix will change throughout the project’s 
lifecycle. Unexpected events and requirements may arise that require resources beyond that of the 
core IPT. As such, the type and amount of personnel support will vary and the IPT membership may 
change to incorporate the necessary skills and expertise. This flexibility allows the Partner 
Beamlines Portfolio Manager to adapt the team to meet specific needs. The HEX Project Manager 
and Core Members will identify those resource gaps and determine the timing and level of support 
needed. The Executive Members are responsible for ensuring that needed support is provided for the 
project. 
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A.4      Communications 

Communications Internal to IPT and Meetings 

The Partner Beamlines Portfolio Manager will communicate to the team the goals and purpose of the team; 
each team member’s expected level of contribution to meeting goals and expectations; and all issues 
related to successful team performance. The Partner Beamlines Portfolio Manager will ensure that 
summaries and appropriate meeting documentation are created, maintained, and distributed. Any IPT 
member is authorized to communicate with any other IPT member, or support staff, as necessary to 
accomplish and fulfill his or her roles and responsibilities. 

The IPT will participate in the Quarterly Performance Review meeting. This meeting will be chaired by 
the Partner Beamlines Portfolio Manager and will focus on scope, cost, and schedule performance to aid 
the Project Manager in his/her project monitoring and reporting duties. The basis for the meeting will be 
the Monthly Project Reports submitted by the Beamline Project Managers. 

Communications External to IPT 

Communications external to the IPT are the responsibility of the Executive Members. The Project 
Manager, with support from the Partner Beamlines Portfolio Manager will ensure that adequate and 
frequent communication regarding project progress and status is provided to all stake holders, and the user 
community, in a timely manner. 
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APPENDIX B – REFERENCE DOCUMENT LISTING 

Project Documents Listing: HEX Project.

Specific /

Topic Document Generic CD‐0 CD‐1 CD‐2 CD‐3 IRR CD‐4 CD‐5 #

DOE/Facility/Client documents Project Management Plan Specific X 0

Acquisition Strategy / Mission Need Statement  X

Configuration Management Plan Generic

Commissioning Plan Specific X

Transition to Operations Plan Specific X

NYSERDA Contract Specific X 1

Environmental Safety and Health ES&H Plan Generic

Preliminary Hazard Analysis If needed X

USI screening / evaluation Specific X 2

Security Vulnerability Assessment  Specific X

NEPA certification approval letter Specific X 3A

SEQRA Memo Specific X 3B

Sector Assignment document Specific X 4

Interface Management RSI documents for satellite building Specific X 5

RSI documents for SCW/FE Specific X 6

Scope Management HEX Beamline WBS Dictionary Specific X 7

Engineering Design Plan Specific X

Conceptual Design Report Specific X 8

Preliminary Design Report Specific X 9

Final Design Report Specific X 10

Schedule Management Monthly P6 Poster Specific M M M M M 11

Milestones listing Specific X 12

Cost Management Account Code Listing  Specific X 13

Monthly calendar for status / costs  Specific X 14

Total Project Cost Breakdown Specific X M M M M 15

Contingency Analysis Report Specific X 16

Project Assumptions Specific X 17

Cost Performance Report (EVMS report) Specific M M M M

QA Management QA Plan Generic X

Human Resources Management Staffing requirements table by FY Specific X M M M M 18

Responsibility Assignment Matrix Specific X

Communications Management Communications Plan Generic

IPT Charter Generic X

BAT Membership List Specific X 19

BAT Charter Generic X 20

Monthly report (include contingency status) Specific M M M M M M

Risk Management Risk Management Plan Generic X

Risk Assessment Specific X 21

Risk register Specific X Q Q Q Q Q 22

Procurement Management Procurement Management Plan Generic X

Large Procurements Listing Specific X U U 23

Stakeholder Management Stakeholder listing and communications plan Specific X Q Q Q Q Q 24

KPP Listing Specific X 25

Beamline Development Proposal (BDP) Specific X 26

Annual report of usage and attainment of goals Specific X

Reference documents list This document Specific X 27

Key for DOE Critical Decisions Key for Timing Marks

Approve Mission Need CD0 Document to be produced at this time X

Conceptual Design CD1 Update document as needed U

Preliminary Design CD2 Normal updates done quarterly Q

Final Design CD3 Normal updates done monthly M

Project Completion CD4

Feedback ‐ required annually per HEX contract. CD5

When is document needed?
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APPENDIX C – SPP AGREEMENT BETWEEN BSA AND NYSERDA  

 

 


