
HEX Beamline Stakeholder Listing 
Reference Document of the HEX PMP.  Review and update quarterly.  Written:  AJB,  29‐May‐2017.   

Reviewed 7‐Oct‐2017, 12‐Apr‐2018 
External   

NYS and NYSERDA*  Providers of the funding: seek to improve NYS position in attracting industry. 
Monthly report, invitation to visit BNL regularly (including for key milestones).  
Consider visit to NYSERDA to give a presentation about the beamline. 

NYS industries  Eg GE, some engagement via the HEX BDP.  Seek to expand this group….  Work through BNL staff and SBU faculty 
engaged in battery research. Main opportunity will be through NYSERDA. 

NY Universities and researchers  Often working on behalf of industries.  Aim to approach researchers when 1‐2 years from operations. 
USA‐based researchers (NE states mainly)    
Existing NSLS User community  Eg X17 Users, get listing from Zhong and/or Users office. 
Local community (around the lab)  Summer Sunday engagement (annually).  Consider a beamline “display”. 
US Scientific community (generally)  Website information will be key transmission medium.  Need to consider this carefully in 2018. 
   

Governmental   

US DOE staff  Owner of the NSLS‐II facility.   
Monthly report and teleconference with NSLS‐II management. 

DOE site office staff *  Will be kept informed via monthly via POB meetings. 
   

Internal   

BNL management team *  Engagement via POB meetings and informal reporting.  Include in monthly report distribution. 
BNL research staff  Aim to give talks at intervals.  Talk given to BNL engineers on 27th March 2018. 
NSLS‐II accelerator staff  Sourcing the SCW and integrating it without adverse SR impacts.  Similarly the FE.  Weekly meetings. 
NSLS‐II staff  Building and operating the equipment safely.   

Weekly meetings for core team, general briefings to staff on quarterly basis. 
NSLS‐II management team *  Keep updated via SPMC and PMOG.  Include in monthly report distribution. 
Program Manager *  Part of the core project team, invited to weekly meeting, already very involved in all key decisions. 
BNL staff external to NSLS‐II  Eg procurement, project controls, safety.  Aim for kick‐off meeting and then quarterly briefings. 
External suppliers of equipment  Will be approached though inclusion on bidders listing if not before. 
BNL Construction Management staff  Project Manager invited to weekly HEX team meeting. 
Construction Prime and sub‐contractors   
Adjacent beamlines  Possible impacts during construction (XPD).  Need to discuss in advance and perform noisy work during 

shutdowns.  Sector Assignment document is written, will be signed fully before PDR. 
 

* Key stakeholders 


