
Activity ID Activity Name % Comp Start Finish WS
Float

PF_10000 JPLS Project Start 100% 14-Jul-17 A

PF_17020 JPLS Conceptual Design Review (CDR) 100% 04-Oct-17 A

PF_17030 JPLS Preliminary Design Review (PDR) 100% 12-Feb-18 A

PF_17070 JPLS Final Design Review (FDR) 0% 31-Jul-18 0

PF_27340 JPLS Controls- Procurement Complete 0% 13-Nov-18 14

PF_27540 JPLS - Control Station - Installation Complete 0% 07-Mar-19 91

PF_27390 JPLS Mechanical - Procurement and Fabrication Complete 0% 14-Mar-19 86

PF_27240 JPLS Instrument Complete (Ready for ESR) 0% 11-Apr-19 13

PF_27590 JPLS Controls and EPS Installation & Testing Complete 0% 11-Apr-19 13

PF_27490 JPLS Mechanical - Assembly, Installation and Testing Complete 0% 11-Apr-19 13

PF_27690 JPLS ESR Complete 0% 30-Apr-19* 0

PF_27640 JPLS- DAMA- Ready for Testing 0% 17-Jun-19 20
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