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BGRR D&D Project Hlstory

World’s first reactor for
peacetime research

Operated 1950-1968; fuel
removed by 1972

DOE EM assumed
responsibility for D&D in
February 1999

Three main project
components, as outlined in
the BGRR Record of
Decision (January 2005):

— Remove the graphite pile

— Construct an engineered cap
— Remove the bioshield
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Graphite Pile Removal

25-foot cube with
~60,000 individual
graphite blocks

Removal began
December 20009,
ended May 2010

Remote tooling
used to remove
the graphite
Removed:

— More than 40,000
cubic feet of waste

Graphite blocks being scooped from the pile
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Engineered Cap

Prevents water intrusion
INnto contaminated solls
around B701

Has multiple layers, an
asphalt surface, covers
32,400 square feet

Installed in four sections
between January and
June 2011

Five monitoring wells
Installed
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Bioshield Removal

L

Bioshield Enclosure:
— 55'Long

— 37" Wide

— 33’ High

Bioshield Wall:

— 6" interior steel

— 4’ concrete

— 3" exterior steel

August 2011:

Excavator introduced .
May 2012: k5= =N

Removal done | New Ho la d e avatordemolfshmgteQIO»'-*J"e'?j MY
Removed:

— More than 125,000 cubic

feet Of waste U.S. DEPARTMENT OF
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The BGRR today

WENTOp:
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Next Steps

Complete waste

shipments (June 30) ENTRY BY AUTHORIZED
Complete project ~ PERSONNEL ONLY
documentation, - UNDEIﬁD'?HI?fOﬁGE%mRGMMSﬂTVgﬁEHCE p:
including close-out e e R
report S el
Transition to long-term O G, SN o G 17508 68 AT

surveillance and
maintenance

Office of Environmental
Management transfer to
Office of Science
(October 2013)

Sign on exterior door, Building 701
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