
Roll out 
process 
Begins 
Remove BBCs 

Remove E&W 
Poletips 

Install  
Scaffolding 
Blowout  
Coils 

Remove top 
MTDs as/if 
needed. 

Remove 
Magnet Water 
pipes, start 
disconnecting 
cables 

Remove 
shield wall  

Remove 
Power Bridge, 
remove MCW 
pipes 

Remove stairs 
& Bridge, 
Prepare 
Hydraulics 

Roll STAR 
out 

Install Platform 
for cone 
removal, Install 
Power and 
MWC water. 

Remove IDS cone 
Install stairs 
& Bridge 

Disassemble 
IDS 

WSC + FGT into 
Clean Room, 
begin ~3 week 
FGT install. 
Effort (ends 
8/13 

TPC Prom 
replacement 
and Trigger 
cable 
installation 
can begin 

MTD cable and 
gas line 
installation can 
begin 

BEMC work in 
PMT boxes 
can/should 
begin 
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GMT cable & 
gas line 
installation 
can begin 

IDS Assembly 
begins 

IDS Assembly 
Complete up 
to the WSC 

Reconfiguration 
of BEMC cables 
on lower E. 
crates, and crate 
hanger modes 
can begin 

2012 



FGT install. 
(partial) In 
WSC 
complete 

IDS 
Assembly 
Complete 

IDS rigged 
onto platform 

Install Cone 
into STAR, 
remove rails, 
HV test 

Remove rails & 
stanchions Disassemble East 

Platform & Rig away 

Remove Power 

MCW H2O pipes 
Start Roll In 

Finish Roll In 
& position 

Install seismic 
anchors 
Install E. Scaffolding 

Install bridge & Stairs 

MCW H2O pipes 
Install Power Bridge 

Connect East  vacuum pipe 

Connect East 
vacuum pipe 

Begin ~ 6 wk 
installation of 
MTD modules 

Remove E. 
Scaffolding 



PXL installation 
tests 

Sub system 
Checkout can 
begin 

Begin GMT 
gas system 
installation. 

Start removal 
of FTPC 
water system 

2012 

Setup for PXL installation tests 
Install E Poletip 

Remove East 
Beam pipe 
spool pieces 



Sub system 
checkout/main
t. Can proceed 
all month 

PXL cooling 
system arrives 
at BNL 

2012 

End of ~ 6 wk 
MTD module 
installation 

Completion of FGT quadrant installation 

  

Remove 
East Poletip 

BNL 
Holiday 

BNL 
Holiday 

BNL 
Holiday 

Prepare for FGT Installation 

Replace four TOF trays with 
GMT/TOF trays 

Remove 6(?) TOF trays 

Perform TPC RDO work on East TPC face 

Reinstall 2 
TOF trays 



Install E Poletip 

Certify Interlocks 

2012 

Beam Pipe Bake out 

Complete TPC RDO  
work on West face of 
TPC 

BNL 
Holiday 

BNL 
Holiday 

Install the shield wall. 

Install W. 
Poletip 

Installation of West & East Beampipes, 
start setup for bake out 

PXL/Bakeout 
setup 

FGT testing 

Install PXL 
platform 



BNL 
Holiday 

BNL 
Holiday 

EEMC Maintenance 

EEMC 
Maintenance 

Start Mag. 
H2O 

Sub system Checkout, and Full system testing 

Sub system Checkout, and Full system testing 

Sub system Checkout, and Full system testing 



Start RHIC 
Cool down 

MAG. P.S. testing & Heat Run 
TPC HV chk 
with Mag. on 

Install BBCs 
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