
U.S. ATLAS M&O Estimate 
WBS Profile Estimates 

 Funding  All Funding Type: Management Reserve 2/1/2004 11:15:45 AM 
 Institution All Estimate in Fixed FY'04 $k Labor/Material: Both 

 WBS FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 
 Number Description (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$)  

3 U.S. ATLAS M&O Estimate 0 0 203 203 726 373 0 0 0 0 

3.5 Muon - Endcap 0 0 203 203 726 373 0 0 0 0 

 3.5.1 MDT Pre-Operations, Operations  0 0 0 0 353 203 0 0 0 0 
 3.5.1.1 MDT Pre-operations 0 0 0 0 353 203 0 0 0 0 
 3.5.1.2 MDT Operations (Beam On) 0 0 0 0 0 0 0 0 0 0 
 3.5.1.3 MDT Maintenance (Beam Off) 0 0 0 0 0 0 0 0 0 0 
 3.5.1.4 MDT Spares - Mechanical and  0 0 0 0 0 0 0 0 0 0 

 3.5.2 CSC Pre-Operations, Operations  0 0 0 0 108 108 0 0 0 0 
 3.5.2.1 CSC Pre-operations 0 0 0 0 108 108 0 0 0 0 
 3.5.2.2 CSC Operations (Beam On) 0 0 0 0 0 0 0 0 0 0 
 3.5.2.3 CSC Maintenance (Beam Off) 0 0 0 0 0 0 0 0 0 0 
 3.5.2.4 CSC Spares - Mechanical and  0 0 0 0 0 0 0 0 0 0 

 3.5.3 Alignment System Pre-Operations, 0 0 0 0 62 62 0 0 0 0 
 3.5.3.1 Alignment System  0 0 0 0 62 62 0 0 0 0 
 3.5.3.2 Alignment System Operation  0 0 0 0 0 0 0 0 0 0 
 3.5.3.3 Alignment System Maintenance  0 0 0 0 0 0 0 0 0 0 

 3.5.4 Muon Endcap Common Costs 0 0 203 203 203 0 0 0 0 0 
 3.5.4.1 Engineering  Coordination of  0 0 203 203 203 0 0 0 0 0 
 3.5.4.2 Muon Endcap Common Cost  0 0 0 0 0 0 0 0 0 0 

 3.5.5 Monitoring & Calibration 0 0 0 0 0 0 0 0 0 0 
 3.5.5.1 Monitoring and Calibration  0 0 0 0 0 0 0 0 0 0 
 3.5.5.2 Muon Test Beams 0 0 0 0 0 0 0 0 0 0 


