
 U.S. ATLAS M&O Estimate 
 WBS Profile Estimates 
 Funding  All Funding Type: Research Program + MR 1/23/2005 10:48:13 AM 
 Institutions: All Estimate in Fixed FY'05 $k Labor/Material: Both 

 WBS FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
 Number Description (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$)  (k$) 

3 U.S. ATLAS M&O Estimate   792 881 1075 717 716 715 784 715 6393 

3.4 Tile Calorimeter   792 881 1075 717 716 715 784 715 6393 

 3.4.1 TileCal - Specific Costs   592 663 923 555 555 555 623 555 5019 
 3.4.1.1 Pre-Operations   592 650 220 0 0 0 0 0 1461 
 3.4.1.2 Operations (Beam-on)   0 0 488 400 400 400 400 400 2490 
 3.4.1.3 Maintenance (Beam-off)   0 13 215 154 154 154 223 154 1067 

 3.4.2 Calibration & Monitoring   180 200 29 29 29 29 29 29 556 
 3.4.2.1 Pre-Operations   180 200 0 0 0 0 0 0 380 
 3.4.2.2 Operations (Beam-on)   0 0 29 29 29 29 29 29 177 
 3.4.2.3 Maintenance (Beam-off)   0 0 0 0 0 0 0 0 0 

 3.4.3 Tilecal System Common Costs   21 19 123 133 132 131 131 131 818 
 3.4.3.1 Operations   21 19 123 133 132 131 131 131 818 
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