

16+ elements for EBIS project – 8/10/06

1. Work Breakdown Structure: on website
2. Resource Loaded Schedule: on website (2 views)
3. Key Project Cost and Schedule Assumptions: included in PEP
4. Funding Profile: on website
5. Critical Path: included in PEP, and also on website
6. Risk Management Plan: on website
7. Hazards Analysis: on website
8. System Functions and Requirements: on website
9. Basis of Design: on website (CDR)
10. Design Review: External review – DOE recommendations with BNL responses – on website 8/10. Internal reviews – ongoing, at completion of design packages for key components.
11. Start-up Test Plan: on website
12. Project Controls/EVMS: Project Controls - Complete and current.

EVMS – not required for EBIS

13. Value Management/Value Engineering: on website
14. Project Execution Plan: on website, BNL/NASA signatures complete, hard copy to be mailed 8/7.
15. Acquisition Strategy: on website, and in signature route at DOE Site office
16. Integrated Project Team: included in PEP
17. Risk List: on website
18. WBS Dictionary: on website