

NLS II Conventional Facilities Advisory Committee Review
Agenda
3/10/09 – 3/11/09
Building 817 Conference Room 4

Tuesday, March 10th

8:30 – 9:00 am	Executive Session	CFAC Committee
9:00 – 9:20 am	NLS II Project Update	S. Dierker
9:20 – 10:00am	CF Status Update	M. Fallier
10:00-10:15am	Break	
10:15 – 12:00 noon	Separate Breakout on Construction Safety	T. Anschutz/R. Hislop
10:15 – 12:00 noon	Separate Breakout on LOB Procurement	D. Paveglio/G. Desaulniers
10:15 – 10:30 am	Site Preparation Lessons Learned	M. Bromfield
10:30 – 12: 00 noon	Construction Mgt Readiness & Discussion	Steve Sawch
12:00 – 1:00 pm	Working Lunch	At Bldg 817
1:00 – 2:30pm	General Contractor's Management Plan	Scott Loureiro (Torcon)
2:30 – 3:00pm	General Contractor's Plan Discussion	All
3:00 – 3:15 pm	Break	
3:15 – 3:45 pm	FY09 Work Plan and Schedule	M. Fallier
3:45– 4:15 pm	Electrical Procurements	T. Nehring
4:15– 4:45 pm	CHW Plant and Piping Procurement	T. Joos
4:45 – 5:00 pm	Procurement Discussion	All
5:00 – 5:30 pm	Executive Session	CFAC Committee
6:00 pm	Dinner	The Cooperage Inn

Wednesday March 11th

8:00 – 8:30 am	Risk Management Update	A. Byon
8:30 – 10:00 am	Plans for LOBs and Master Plan	M. Fallier
10:00 – 11:00 am	Executive Session & Report Writing	CFAC Committee
11:00 – 11:30am	Closeout Briefing and Adjourn	All
	Committee Lunch to go	At Bldg 817