

**Brookhaven National Laboratory**  
**Plant Engineering - E&CS Division**  
**Engineering Change Notice Form**

**PROJECT:** CCWF II

**JOB No.** 11705

**ECN Title:** Bldg 600A Concrete Detail

**ECN No.** 2

Affected Documents: Dwg. SC- 110

Requested Change (Attach sketch if applicable): Detail 301C/SC-301 doesn't exist. Propose utilizing Detail 301A/SC- 301.

Requested by: A. Raphael


Date: 9/8/09

Resolution: O.K.

Approvals: A/E or Proj. Eng.: S. Muddappa

Date: 9-24-09

Project Coordinator:



Date: 10/2/09

Manager:

Date:

Contractor shall take the following action:

- ☐ Await change order from P&PM
- ☒ Proceed with change as described
- ☐ Provide cost proposal for change as described

Distribution: E. W. Howell

Giffels

E&U

MPO

O&M

DOE

NSLS II

ECN File