

Brookhaven National Laboratory
Plant Engineering - E&CS Division
Engineering Change Notice Form

PROJECT: CCWF II

JOB No. 11705

ECN Title: Plumbing Sleeves in Pipe Pit

ECN No. 5




Affected Documents: Dwg. MU-100

Requested Change (Attach sketch if applicable): Request the sleeves for the four 4" floor drain pipes into the pipe pit be changed to conform with Detail 501B/MU-100.

Requested by: F. Cook (E. W. Howell)

Date: 10/6/09

Resolution: Approved

Approvals: A/E or Proj. Eng.: 
Project Coordinator: 
Manager: 

Date: 10/6/09

Date: 10/6/09

Date:

Contractor shall take the following action:

- ☐ Await change order from P&PM
- ☒ Proceed with change as described
- ☐ Provide cost proposal for change as described

Distribution: E. W. Howell

Giffels

E&U

MPO

O&M

DOE

NSLS II

ECN File