

NSLS II BROOKHAVEN NATIONAL LABORATORY	Prepared By:
	Andrew Ackerman 
	02/17/2017
Record # 000938	

TITLE:
SIX (02-ID) Beamline IRR Reconvene Preliminary Report (Meeting Date: 02/15/2017)
REVIEWERS:
A. Ackerman, E. Blum, M. Cubillo, M. Hauptmann, C. Mazzoli, C. Schaefer
DISTRIBUTION:
Reviewers listed above. M. Bebon, A. Etkin, J. Hill, S. Hulbert, I. Jarrige, E. Johnson, J. Keister, R. Lee, S. McSweeney, T. Nehring, K. Rubino, T. Shaftan, G. Wang, P. Zschack

The IRR Review Team was asked to reconvene for a final on-site readiness review for the SIX beamline. That meeting was held and included discussion with staff, review of documents, and a final inspection of beamline components. This preliminary report is to identify any pre-start findings noted.

No pre-start findings are identified. All the items noted in the preliminary report (#000934) generated after the phase 3 review for SIX were investigated and are satisfied. Staff may pursue authorization to begin technical commissioning at SIX.

Post-start findings and observations will be detailed in a final IRR report.