



managed by Brookhaven Science Associates  
for the U.S. Department of Energy

[www.bnl.gov](http://www.bnl.gov)

# Memo

*Date:* 17 May 2017

*To:* Steve Hulbert, NEXT Project Manager

*From:* Paul Zschack, Photon Science Division Director

A handwritten signature in blue ink, appearing to read "Paul Zschack", is placed over the "From:" line of the memo header.

*Subject:* Acceptance of SIX Beamline by NSLS-II Photon Science Division

The SIX Lead Beamline Scientist has confirmed that the SIX beamline construction and installation activities required for operations are complete and that photon beam has been delivered to the SIX end station. Although the triple rotating flange (TRF) is scheduled for a late July delivery, this item is not required to initiate operations. Other ongoing work in the endstation is related to operational activities.

Furthermore, the SIX Key Performance Parameters (KPPs) as defined in the NEXT Project Execution Plan have been achieved. As a result, the SIX beamline has achieved the necessary objectives that permit the Photon Science Division to accept this beamline into our operating portfolio. Congratulations to you and your team on this important accomplishment!

cc: E. Johnson, J. Hill, I. Jarrige, S. Wilkins