



managed by Brookhaven Science Associates  
for the U.S. Department of Energy

[www.bnl.gov](http://www.bnl.gov)

# Memo

*Date:* 2 May 2017

*To:* Steve Hulbert, NEXT Project Manager

*From:* Paul Zschack, Photon Science Division Director

A handwritten signature in blue ink, appearing to read "Paul Zschack", written over the "From:" line.

*Subject:* Acceptance of SMI Beamline by NSLS-II Photon Science Division

The SMI Lead Beamline Scientist has confirmed that the SMI beamline construction and installation activities are complete and that photon beam has been delivered to the SMI end station. Ongoing work in the endstation is related to operational activities.

Furthermore, the SMI Key Performance Parameters (KPPs) as defined in the NEXT Project Execution Plan have been achieved. As a result, the SMI beamline has achieved the necessary objectives that permit the Photon Science Division to accept this beamline into our operating portfolio. Congratulations to you and your team on this important accomplishment!

cc: E. Johnson, J. Hill, E. DiMasi, R. Pindak