

**Brookhaven National Laboratory  
Plant Engineering - E&CS Division  
Engineering Change Notice Form**

**PROJECT:** CCWF II


**JOB No.** 11705

**ECN Title:** Alternate Power to RP-U-600

**ECN No.** 57

Affected Documents: Giffels Dwg. E-607

Requested Change (Attach sketch if applicable): Provide an alternate power source for receptacle panel RP-U-600. Alternate 120/ 208V power shall be direct to RP-U-600 as means to provide start-up power w/o UPS-600-1 and to perform maintenance on UPS-600-1 with power to RP-U-600. Refer to sketch.

Requested by: JP Perkins, PE 

Date: 29-Oct-10

Resolution: Refer to attached Block Diagram Drawing to provide field instruction to Electrical Contractor. All materials to meet project specifications 16050, 16120 provided by Giffels.

Approvals: A/E or Proj. Eng.:   
Project Coordinator:  
Manager:

Date: 10/29/2010  
Date: 11/16/10  
Date:

Contractor shall take the following action:

- Await change order from P&PM
- Proceed with change as described
- Provide cost proposal for change as described

Distribution: E. W. Howell  
E&U  
O&M  
NSLS II

Giffels  
MPO  
DOE  
ECN File

PPM

