Jan – Apr 2017 (2017-1)

0	Accelerator Operations	С	Commissioning		Lab Holiday
S	Studies	- 1	Interlock Certification	N	Monday
М	Maintenance	D	Shutdown		

		Ja	anuary	-17			February-17								
Day			Half	Shifts		-	Day			Half :	Shifts				
	0-4	4-8	8-12	12-16	16-20	20-24		0-4	4-8	8-12	12-16	16-20	20-24		
1	D	D	D	D	D	D	1	0	0	0	0	0	0		
2	D	D	D	D	D	D	2	0	0	0	0	0	0		
3	D	D	D	D	D	D	3	0	0	0	0	0	0		
4	D	D	D	D	D	D	4	0	0	C	С	С	C		
5	D	D	S	S	S	S	5	C	С	C	С	С	С		
6	S	S	S	S	S	S	6	C	С	0	0	0	0		
7	S	S	S	S	S	S	7	0	0	0	0	0	0		
8	S	S	S	S	S	S	8	0	0	0	0	0	0		
9	S	S	S	0	0	0	9	0	0	0	0	0	0		
10	0	0	0	0	0	0	10	0	0	0	0	0	0		
11	0	0	0	0	0	0	11	0	0	0	0	0	0		
12	0	0	0	0	0	0	12	0	0	0	0	0	0		
13	0	0	0	0	0	0	13	0	0	_	-	S	S		
14	0	0	0	0	0	0	14	S	S/M	М	M	М	М		
15	0	0	С	C	С	С	15	М	М	M	М	M/S	S		
16	С	С	0	0	0	0	16	S	S	0	0	0	0		
17	0	0	0	0	0	0	17	0	0	0	0	0	0		
18	0	0	0	0	0	0	18	0	0	0	0	0	0		
19	0	0	0	0	0	0	19	0	0	0	0	0	0		
20	0	0	0	0	0	0	20	0	0	0	0	0	0		
21	0	0	0	0	0	0	21	0	0	0	С	С	С		
22	0	0	С	С	С	С	22	С	С	0	0	0	0		
23	С	С	- 1	1	S	S	23	0	0	0	0	0	0		
24	S	S/M	M	М	M	M	24	0	0	0	0	0	0		
25	М	M	М	М	M/S	S	25	0	0	С	С	С	С		
26	S	S	0	0	0	0	26	С	С	С	С	С	С		
27	0	0	0	0	0	0	27	С	С	0	0	0	0		
28	0	0	0	0	0	0	28	0	0	0	0	0	0		
29	0	0	0	0	0	0									
30	0	0	0	С	С	С									
21	C	(0	0	0	0									

	Half Shifts													
Day														
	0-4	4-8	8-12	12-16	16-20	20-24								
1	0	0	0	0	0	0								
2	0	0	0	0	0	0								
3	0	0	0	0	0	0								
4	0	0	0	0	0	0								
5 6	0	0	0	0	0	0								
	0	0	- 1	- 1	S	S								
7	S	S/M	М	M	М	М								
8	M	М	М	M	M/S	S	8							
9	S	S	0	0	0	0								
10	0	0	0	0	0	0								
11	0	0	0	0	0	0								
12	0	0	0	0	0	0								
13	0	0	0	0	0	0								
14	0	0	0	С	С	С								
15	С	С	0	0	0	0								
16	0	0	0	0	0	0								
17	0	0	0	0	0	0								
18	0	0	С	С	С	С								
19	С	С	С	С	С	С								
20	С	С	0	0	0	0								
21	0	0	0	0	0	0								
22	0	0	0	0	0	0								
23	0	0	0	0	0	0								
24	0	0	0	0	0	0								
25	0	0	0	0	0	0								
26	0	0	0	0	0	0								
27	0	0	-1		S	S								
28	S	S/M	M	М	М	M								
29	M	М	M	М	M/S	S								
30 S :		S	0	0	0	0								
31 0		0	0	0	0	0								

April-17													
Day Half Shifts													
	0-4	4-8	8-12	12-16	16-20	20-24							
1	0	0	0	0	0	0							
2	0	0	0	0	0	0							
3	0	0	0	0	0	0							
4	0	0	0	С	С	С							
5	С	С	0	0	0	0							
6	0	0	0	0	0	0							
7	0	0	0	0	0								
8	0	0	С	С	С	C							
9	С	С	С	С	С	С							
10	С	С	0	0	0	0							
11	0	0	0	0	0	0							
12	0	0	0	0	0	0							
13	0	0	0	0	0	0							
14	0 0 S S		0	S	S	S							
15			S	S	S	S							
16	S	S	S	S	S	S							
17	S	S	D	D	D	D							
18	D	D	D	D	D	D							
19	D	D	D	D	D	D							
20	D	D	D	D	D	D							
21	D	D	D	D	D	D							
22	D	D	D	D	D	D							
23	D	D	D	D	D	D							
24	D	D	D	D	D	D							
25	D	D	D	D	D	D							
26	D	D	D	D	D	D							
27	D	D	D	D	D	D							
28	D	D	D	D	D	D							
29	D	D	D	D	D	D							
30	D	D	D	D	D	D							

Sept – Dec 2016 (2016-3)

0	Accelerator Operations	С	Commissioning		Lab Holiday
S	Studies	- 1	Interlock Certification	N	Monday
М	Maintenance	D	Shutdown		

September-16													
Day			7,80,80,0100-0	Shifts									
	0-4	4-8	8-12	12-16	16-20	20-24							
1	D	D	D	D	D	D							
2	D	D	D	D	D	D							
3	D	D	D	D	D	D							
4	D	D	D	D	D	D							
5	D	D	D	D	D	D							
6	D	D	D	D	D	D							
7	D	D	D	D	D	D							
8	D	D	D	D	D	D							
9	D	D	D	D	D	D							
10	D	D	D	D	D	D							
11	D	D	D	D	D	D							
12	D	D	D	D	D	D							
13	D	D	D	D	D	D							
14	D	D	D	D	D	D							
15	D	D	D	D	D	D							
16	D	D	D	D	D	D							
17	D	D	D	D	D	D							
18	D	D	D	D	D	D							
19	D	D	D	D	D	D							
20	D	D	D	D	D	D							
21	D	D	D	D	D	D							
22	D	D	D	D	D	D							
23	D	D	D	D	D	D							
24	D	D	D	D	D	D							
25	D	D	D	D	D	D							
26	D	D	D	D	D	D							
27	D	D	D	D	D	D							
28	D	D	S	S	S	S							
29	S	S	S	S	S	S							
30	S	S	S	S	S S S								

October-16													
Day Half Shifts													
	0-4	4-8	8-12	12-16	16-20	20-24							
1	S	S	S	S	S	S							
2	S	S	S	S	S	S							
3	S	S	0	0	0	0							
4	0	0	0	0	0	0							
5	0	0	0	0	0	0							
6	0	0	0	0	0	0							
7	0	0	0	0	0	C C							
8	0	0	С	С	С	С							
9	С	C	С	С	С	С							
10	С	С	0	0	0	0							
11	0	0	0	0	0	0							
12	0	0	0	0	0	0							
13	0	0	0	0	0	0							
14	0	0	0	0	0	0							
15	0	0	0	0	0	0							
16	0	0	0	0	0	0							
17	0	0	1		S	S							
18	S	S/M	М	М	М	М							
19	М	M	М	М	M/S	S							
20	S	S	0	0	0	0							
21	0	0	0	0	0	0							
22	0	0	0	0	0	0							
23	0	0	0	0	0	0							
24	0	O	0	0	0	0							
25	0	0	0	С	С	С							
26	С	С	0	0	0	0							
27	0	0	0	0	0	0							
28	0	0	0	0	0	0							
29	0	0	0	С	С	C							
30	С	С	С	С	С	С							
24	-	_	0	_	0	~							

	November-16													
Day														
	0-4	4-8	8-12	12-16	16-20	20-24								
1	0	0	0	0	0	0								
2	0	0	0	0	0	0								
3	0	0	0	0	0	0								
4	0	0	0	0	0	0								
5	0	0	0	0	0	0								
6	0	0	0	0	0	0								
7	0	0	- 1	-	S	S								
8	S	S/M	M	М	М	M								
9	М	М	M	M	M/S	S								
10	S	S	0	0	0	0								
11	0	0	0	0	0	0								
12	0	0	0	0	0	0								
13	0	0	0	0	0	0								
14	0	0	0	0	0	0								
15	0	0	0	С	С	С								
16	С	С	0	0	0	0								
17	0	0	0	0	0	0								
18	0	0	0	0	0	0								
19	0	0	0	0	0	0								
20	0	0	0	0	0	0								
21	0	0	0	0	0	0								
22	0	0	0	0	0	0								
23	0	0	0	0	D	D								
24	D	D	D	D	D	D								
25	D	D	D	D	D	D								
26	D	D	S	S	S	S								
27	S	S	S	S	S	S								
28	S	S	0	0	0	0								
29	0	0	0	0	0	0								
30	0	0	0	0	0	0								

	December-16													
Day	Half Shifts													
	0-4	4-8	8-12	12-16	16-20	20-24								
1	0	0	0	0	0	0								
2	0	0	0	0	0	0								
3	0	0	0	0	0	0								
4	0	0	0	0	0	0								
5	0	0	D	D	D	D								
6	D	D	D	D	D	D								
7	D	D	D	D	D	D								
8	D	D	Δ	D	D	D								
9	D	D	D	D	D	D								
10	D	D	D	D	D	D								
11	D	D	D	D	D	D								
12	D	D	Ω	D	D	D								
13	D	D	Ω	۵	D	۵								
14	D	D	D	D	D	D								
15	D	D	D	D	D	D								
16	D	D	D	D	D	D								
17	D	D	D	D	D	D								
18	D	D	D	D	D	D								
19	D	D	D	D	D	D								
20	D	D	D	D	D	D								
21	D	D	D	D	Q	D								
22	D	D	D	D	D	D								
23	D	D	D	D	D	D								
24	D	D	D	D	D	D								
25	D	D	D	D	D	D								
26	D	D	D	D	D	D								
27	D	D	D	D	D	D								
28	D	D	D	D	D	D								
29	D	D	D	D	D D									
30	D	D	D	D	D	D								
31	D	D	D	D	D	D								

May – Aug 2016 (2016-2)

0	Accelerator Operations	С	Commissioning		Lab Holiday
S	Studies	- 1	Interlock Certification	N	Monday
М	Maintenance	D	Shutdown		

			May-1	L6						June-1	16			July-16 August-16													
Day			Half	Shifts			Day			Half	Shifts			Day			Half	Shifts			Day			Half	Shifts		
	0-4	4-8	8-12	12-16	16-20	20-24		0-4	4-8	8-12	12-16	16-20	20-24		0-4	4-8	8-12	12-16	16-20	20-24		0-4	4-8	8-12	12-16	16-20	20-24
1	D	D	D	D	D	D	1	S	S	S	S	S	S	1	0	0	0	0	0	0	1	0	0	0	0	0	0
2	D	D	D	D	D	D	2	S	S	S	S	S	S	2	0	0	0	0	0	0	2	0	0	0	0	0	0
3	D	D	D	D	D	D	3	S	S	S	0	0	0	3	0	0	0	0	0	0	3	0	0	0	0	0	0
4	D	D	D	D	D	D	4	0	0	0	0	0	0	4	0	0	0	0	0	0	4	0	0	0	0	0	0
5	D	D	D	D	D	D	5	0	0	0	0	0	0	5	0	0	0	0	0	0	5	0	0	0	0	0	0
6	D	D	D	D	D	D	6	0	0	0	0	0	0	6	0	0	0	0	0	0	6	0	0	0	S	S	S
7	D	D	D	D	D	D	7	0	0	0	0	0	0	7	0	0	0	0	0	0	7	S	S	S	S	S	S
8	D	D	D	D	D	D	8	0	0	0	0	0	0	8	0	0	0	0	0	0	8	S	S	S	S	S	S
9	D	D	D	D	D	D	9	0	0	0	0	0	0	9	0	0	0	S	S	S	9	S	S/M	M	M	M	M
10	D	D	D	D	D	D	10	0	0	0	0	0	0	10	S	S	S	S	S	S	10	M	М	M	M	M/S	S
11	D	D	D	D	D	D	11	0	0	0	S	S	S	11	S	S	S	S	S	S	11	S	S	0	0	0	0
12	D	D	D	D	D	D	12	S	S	S	S	S	S	12	S	S/M	M	М	М	M	12	0	0	0	0	0	0
13	D	D	D	D	D	D	13	S	S	S	S	S	S	13	M	М	M	М	M/S	S	13	0	0	0	0	0	0
14	D	D	D	D	D	D	14	S	S/M	М	M	М	М	14	S	S	0	0	0	0	14	0	0	0	0	0	0
15	D	D	D	D	D	D	15	M	M	M	M	M/S	S	15	0	0	0	0	0	0	15	0	0	0	0	0	0
16	D	D	D	D	D	D	16	S	S	0	0	0	0	16	0	0	0	0	0	0	16	0	O/M	M	M	M	M
17	D	D	D	D	D	D	17	0	0	0	0	0	0	17	0	0	0	0	0	0	17	M	M	M	M	M/S	S
18	D	D	D	D	D	D	18	0	0	0	0	0	0	18	0	0	0	0	0	0	18	S	S	0	0	0	0
19	D	D	D	D	D	D	19	0	0	0	0	0	0	19	0	0	0	0	0	0	19	0	0	0	0	0	0
20	D	D	D	D	D	D	20	0	0	0	0	0	0	20	0	0	0	0	0	0	20	0	0	0	0	0	0
21	D	D	D	D	D	D	21	0	0	0	0	0	0	21	0	0	0	0	0	0	21	0	0	0	0	0	0
22	D	D	D	D	D	D	22	0	0	0	0	0	0	22	0	0	0	0	0	0	22	0	0	0	0	0	0
23	D	D	D	D	D	D	23	0	0	0	0	0	0	23	0	0	0	S	S	S	23	0	0	0	0	0	0
24	D	D	D	D	D	D	24	0	0	0	0	0	0	24*	S	S	S	S	S	S	24	0	0	0	0	0	0
25	D	D	D	D	D	D	25	0	0	0	S	S	S	25	S	S	S	S	S	S	25	0	0	0	0	0	0
26	D	D	D	D	D	D	26	S	S	S	S	S	S	26	S	S/M	M	M	M	M	26	0	0	0	S	S	S
27	D	D	D	D	D	D	27	S	S	S	S	S	S	27	M	М	М	М	M/S	S	27	S	S	S	S	S	S
28	D	D	D	D	D	D	28	S	S/M	М	M	M	М	28	S	S	0	0	0	0	28	S	S	S	S	S	S
29	D	D	D	D	D	D	29	М	М	М	M	M/S	S	29	0	0	0	0	0	0	29	S	S	S	S	S	S
30	D	D	D	D	D	D	30	S	S	0	0	0	0	30	0	0	0	0	0	0	30	S	S	D	D	D	D
31	31 D D S S S S S S S S S S S S S S S S S												31	D	D	D	D	D	D								
															* July	/ 24 - Su	ımmer	Sunday									

Jan – Apr 2016 (2016-1)

	0	Accelerator Operations	С	Commissioning		Lab Holiday
	S	Studies	1	Interlock Certification	N	Monday
ı	М	Maintenance	D	Shutdown		

January-16								
Day								
-	0-4	4-8	8-12	12-16	16-20	20-24		
1	D	D	D	D	D	D		
2	Δ	D	D	D	D	D		
3	Δ	D	D	D	D	D		
4	D	D	D	D	D	D		
5	D	D	D	D	D	D		
6	D	D	D	D	D	D		
7	D	D	D	D	D	D		
8	Δ	D	D	D	D	D		
9	Δ	D	D	D	D	D		
10	Δ	D	D	D	۵	D		
11	D	D	S	S	S	S		
12	S	S	S	S	S	S		
13	S	S	S	S	S	S		
14	S	S	S	S	S	S		
15	S	S	S	S	S	S		
16	S	S	S	S	S	S		
17	S	S	S	S	S	S		
18	S	S	S	S	S	S		
19	S	S/M	М	М	M/S	S		
20	S	S	S	S	S	S		
21	S	S	S	S	0	0		
22	0	0	0	0	0	0		
23	0	0	0	0	0	0		
24	0	0	0	0	0	0		
25	0	0	S	S	S	S		
26	S	S/M	М	М	M/S	S		
27	S	S	0	0	0	0		
28	0	0	0	0	0	0		
29	0	0	0	0	0	0		
30	0	0	0	0	0	0		
31	0	0	0	0	0	0		

February-16							
Day Half Shifts							
	0-4	4-8	8-12	12-16	16-20	20-24	
1	0	0	0	0	0	0	
2	0	O/S	S	S	S	S	
3	S	S	0	0	0	0	
4	0	0	0	0	0	0	
5	0	0	0	0	0	0	
6	0	0	0	0	0	0	
7	0	0	0	S	S	S	
8	S	S/M	M	М	М	М	
9	М	М	М	M	M/S	S	
10	S	S	S	S	S	S	
11	S	S	0	0	0	0	
12	0	0	0	0	0	0	
13	0	0	0	0	0	0	
14	0	0	0	0	0	0	
15	0	0	0	0	0	0	
16	0	O/S	S	S	S	S	
17	S	S	0	0	0	0	
18	0	0	0	0	0	0	
19	0	0	0	0	0	0	
20	0	0	0	S	S	S	
21	S	S	S	S	S	S	
22	S	S/M	М	М	М	M	
23	М	М	M	M	M/S	S	
24	S	S	0	0	0	0	
25	0	0	0	0	0	0	
26	0	0	0	0	0	0	
27	0	0	0	0	0	0	
28	0	0	0	S	S	S	
29	S	S/M	М	М	M	М	

March-16								
Day								
	0-4	4-8	8-12	12-16	16-20	20-24		
1	М	M	М	M	M/S	S		
2	S	S	S	S	S	S		
3	S	S	0	0	0	0		
4	0	0	0	0	0	0		
5	0	0	0	0	0	0		
6	0	0	0	0	0	0		
7	0	0	0	0	0	0		
8	0	O/S	S	S	S	S		
9	S	S	0	0	0	0		
10	0	0	0	0	0	0		
11	0	0	0	0	0	0		
12	0	0	0	0	0	0		
13	0	0	0	0	0	0		
14	0	0	0	0	0	0		
15	0	O/S	S	S	S	S		
16	S	S	0	0	0	0		
17	0	0	0	0	0	0		
18	0	0	0	0	0	0		
19	0	0	0	S	S	S		
20	S	S	S	S	S	S		
21	S	S/M	M	M	M	M		
22	М	M	M	M	M/S	S		
23	S	S	0	0	0	0		
24	0	0	0	0	0	0		
25	0	0	0	0	0	0		
26	0	0	0 0	0	0	0		
27	0	0	0	0	0	0		
28	0	0	0	0	0	0		
29	0	O/S	S	S	S	S		
30	S	S	0	0	0	0		
31	0	0	0	0	0	0		

Day	Half Shifts						
l lay	0-4 4-8 8-12 12-16 16-20 20-24						
1	0	0	0	0	0	0	
2	0	0	0	0	0	0	
3	0	0	0	0	0	0	
4	0	0	0	0	0	0	
5	0	O/S	S	S	S	S	
6	S	5	0	0	0	0	
7	0	0	0	0	0	0	
100				- 29			
8	0	0	0	0	0	0	
9	0	0	0	0	0	0	
10	0	0	0	S	S	S	
11	S	S/M	M	M	M	M	
12	М	M	M	М	M/S	S	
13	S	S	S	S	S	S	
14	S	S	0	0	0	0	
15	0	0	0	0	0	0	
16	0	0	0	0	0	0	
17	0	0	0	0	0	0	
18	0	0	S	S	S	S	
19	S	S	D	D	D	D	
20	D	۵	D	Δ	Δ	Δ	
21	D	D	D	D	D	D	
22	D	D	D	D	D	D	
23	D	D	D	D	D	D	
24	D	D	D	D	D	D	
25	D	D	D	D	D	D	
26	D	D	D	D	D	D	
27	D	D	D	D	D	D	
28	D	D	D	D	D	D	
29	D	D	D	D	D	D	
30	D	D	D	D	D	D	