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Monday Tuesday Wednesday Thursday Friday Saturday Sunday
3-Oct 4-Oct 5-Oct 6-Oct 7-Oct 8-Oct 9-Oct

12am  ---

1oo  ---

2oo  ---

3oo  ---

4oo  ---

5oo  ---

6oo  ---

7oo  --- 1 5 7 9 11 12.5

W 1 14 27 40 53 66

E 8oo  --- 2 6 8 10 11.5 13.5

E 2 15 28 41 39 54 67

K 9oo  --- 3 9 19 29 49.5
3 16 29 42 40 55 68

O 10oo  --- 4 Vazquez 10 20 30 Ware PHYSICS 50.5

N 4 CELLS 17 Kennedy 30 Held 43 41 56 69

E 11oo  --- 1 11 21 CELLS 31 POSNER 51.5
5 18 31 44 42 57 70

12oo  --- Vazquez 2 12 22 32 52.5

MICE 6 19 32 45 43 58 71
1pm  --- 3 13 23 33 Saganti 53.5

7 20 33 46 44 59 72

2oo  --- 4 14 24 34 54.5
8 21 34 47 45 60 73

3oo  --- 5 15 25 35 6
9 22 35 48 46 61 74

4oo  --- 6 16 26 36

P CHANG 10 P CHANG 23 P CHANG 36 P CHANG 49 P CHANG 47 62
5oo  --- MICE 7 MICE 17 MICE 27 MICE 37 MICE

11 24 37 50 48 63
6oo  --- 8 18 28 38

12 25 38 51 48.5 64

7oo  --- 1 2 3 4 5
13 26 39 52 65

8oo  ---

9oo  ---

10oo  ---

11oo  ---

Monday Tuesday Wednesday Thursday Friday Saturday Sunday
10-Oct 11-Oct 12-Oct 13-Oct 14-Oct 15-Oct 16-Oct

12am  ---

1oo  ---

2oo  ---

3oo  ---

4oo  ---

5oo  ---

6oo  ---

7oo  --- 14 SET-UP 5 7 9

W 75 Spill-Structure 90 103 116 130

E 8oo  --- 15 6 8 10

E 76 91 104 117 131

K 9oo  --- 58.5 1 11 21
77 92 105 118 132

T 10oo  --- 59.5 2 12 22

W 78 93 106 119 133

O 11oo  --- 60.5 Cucinotta 3 Blakely I 13 Blakely II 23
Sutherland 79 94 CELLS 107 CELLS 120 TBC 134

12oo  --- 61.5 4 14 24
80 95 108 121 135

1pm  --- 62.5 5 15 25
81 96 109 122 136

2oo  --- 63.5 6 16 26
82 97 110 123 137

3oo  --- 64.5 7 17 27

83 98 111 124 138

4oo  --- 7 Held 8 18 28
84 CELLS 99 Sutherland 112 Sutherland 125 139

5oo  --- 1 9 19 29
85 100 113 126

6oo  --- 2 10 20 30
86 101 114 127

7oo  --- 3 2 3 31
87 102 115 128

8oo  --- 4 4
88 129

9oo  --- 1
89

10oo  ---

11oo  ---

SET-UP
SET-UP

SET-UP

beam development

WRAP-UP 
CONTINGENCY

SET-UP

WRAP-UP 
CONTINGENCY

SET-UP 1000 
MeV/n p

WRAP-UP 
CONTINGENCYWRAP-UP CONTINGENCY WRAP-UP 

CONTINGENCY

SET-UP SET-UP

Spill-Structure

WRAP-UP 
CONTINGENCY

SET-UP

WRAP-UP CONTINGENCY

NSRL-7  Schedule Version 10      (NSRL-05C)         

SET-UP

WRAP-UP 
CONTINGENCY

WRAP-UP 
CONTINGENCY

SET-UP 1000 
MeV/n Ti WRAP-UP 

CONTINGENCY

WRAP-UP 
CONTINGENCY
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Monday Tuesday Wednesday Thursday Friday Saturday Sunday
17-Oct 18-Oct 19-Oct 20-Oct 21-Oct 22-Oct 23-Oct

W 1 7 9

E 140 150 160 173 187

E 2 8 10

K 141 151 161 174 188
3 7 18

T 142 152 162 175 189

H 4 8 Rydberg 19

R 143 153 163 176 CELLS 190

E 5 Krucker 9 20

E 144 154 164 MICE 177 191
6 10 21

145 155 165 178 192
1 11 22

146 156 166 179 193
2 12 Obenaus 23

147 157 Nelson 167 Pecaut 180 RATS 194

WORMS 3 MICE 13 24
148 158 168 181 195

4 14 25
149 159 169 182 196

5 15 31

Zhao 170 Obenaus 183 197
6 MICE 16 PHYSICS 32

171 184 198
1 17 POSNER 33

172 185 199
2 34

186 200
3

201

Monday Tuesday Wednesday Thursday Friday Saturday Sunday
24-Oct 25-Oct 26-Oct 27-Oct 28-Oct 29-Oct 30-Oct

W 1 7 9 11 13

E 202 214 226 238 252

E 2 8 10 12 14

K 203 215 227 239 253
3 Limoli 6 15 24 35

F 204 CELLS 216 228 240 254

O 4 7 16 25 36

U 205 217 Sutherland 229 Ford 241 Barcellos Hoff 255

R 5 8 17 CELLS 26 CELLS 37
206 218 230 242 256

6 O'Banion 9 18 27 38
207 219 231 243 257

1 MICE 10 19 28 39

Limoli 208 220 232 244 258

MICE/Cells 2 11 Britt 20 Hall 29 40
209 221 233 245 259

3 12 21 30 Bacher 41
210 222 234 246 TBC 260

Rydberg 4 Vazquez 13 Wang 22 31 42

CELLS 211 MICE/SLICES 223 235 247 261
5 TBC-SACR 14 23 32 5

212 224 236 248 262
1 2 3 33

213 225 237 249
34

250
4

251

SET-UP 600 
MeV/n Fe

SET-UPSET-UP SET-UP

Spill-Structure

SET-UPSET-UP

2oo  ---

WRAP-UP 
CONTINGENCY

WRAP-UP 
CONTINGENCY

beam development beam development

12am  ---

1oo  ---

5oo  ---

4oo  ---

3oo  ---

Wang

WRAP-UP 
CONTINGENCY

WRAP-UP 
CONTINGENCY

12am  ---

8oo  ---

1pm  ---

9oo  ---

11oo  ---

7oo  ---

3oo  ---

4oo  ---

2oo  ---

6oo  ---

7oo  ---

9oo  ---

8oo  ---

4oo  ---

9oo  ---

8oo  ---

11oo  ---

6oo  ---

WRAP-UP 
CONTINGENCY

9oo  ---

WRAP-UP CONTINGENCY

11oo  ---

12oo  ---

1pm  ---

2oo  ---

4oo  ---

11oo  ---

8oo  ---

WRAP-UP 
CONTINGENCY

5oo  ---

2oo  ---

3oo  ---

10oo  ---

6oo  ---

WRAP-UP 
CONTINGENCY

SET-UP 1000 
MeV/n Fe

Spill-Structure

5oo  ---

7oo  ---

10oo  ---

12oo  ---

5oo  ---

3oo  ---

SET-UP

10oo  ---

6oo  ---

1oo  ---

10oo  ---

7oo  ---



8/11/20051:54 PM

Monday Tuesday Wednesday Thursday Friday Saturday Sunday
31-Oct 1-Nov 2-Nov 3-Nov 4-Nov 5-Nov 6-Nov

W 15 17 19 21 23

E 263 274 286 298 310

E 16 18 20 22 24

K 264 275 287 299 311
41 50 59 68 77

F 265 276 288 300 312

I 42 51 60 69 78

V Minna/Story 266 Minna/Story 277 Minna/Story 289 301 313

E 43 52 61 70 79
267 278 290 302 314

44 53 62 71 80

Chen 268 279 291 303 315
45 54 Li 63 72 81

269 280 292 304 316

46 55 64 73 82

Barcellos Hoff 270 Burns 281 293 305 317

CELLS 47 56 65 74 83
271 282 294 306 318

48 57 66 75 84
272 283 295 307 319

49 58 67 76 10
273 284 296 308 320

6 7 8 9
285 297 309

Monday Tuesday Wednesday Thursday Friday Saturday Sunday
7-Nov 8-Nov 9-Nov 10-Nov 11-Nov 12-Nov 13-Nov

W 25 27 29 19 1

E 321 332 343 355.5 363.5

E 26 28 30 20 2

K 322 333 344 356.5 364.5
85 93 101 110.5 3

S Ware 323 334 345 357.5 365.5

I 86 94 102 110.5 4

X 324 335 346 358.5 366.5

87 Vazquez 95 103 111.5 5

325 336 347 359.5 367.5

88 96 104 112.5 6

326 337 Kennedy 348 360.5 368.5

89 97 105 Held 113.5 1

Held 327 338 349 361.5 369.5

CELLS 90 98 106 8 2

328 339 350 362.5 Held 370.5

91 99 107 CELLS 3

329 340 351 371.5

92 100 108 4

330 341 352 372.5

6 6 109 4.5
331 342 353 1 373.5

109.5 374
7 354

354.5

Pluth

SET-UP SET-UP SET-UP

WRAP-UP 
CONTINGENCY

SET-UP

WRAP-UP 
CONTINGENCY

Minna/Story

SET-UP SET-UP SET-UP

Minna/Story

WRAP-UP 
CONTINGENCY

5oo  ---

8oo  ---

2oo  ---

4oo  ---

3oo  ---

1oo  ---

10oo  ---

WRAP-UP 
CONTINGENCY

4oo  ---

9oo  ---

7oo  ---

6oo  ---

11oo  ---

9oo  ---

3oo  ---

1pm  ---

10oo  ---

11oo  ---

12oo  ---

2oo  ---

WRAP-UP 
CONTINGENCY

6oo  ---

7oo  ---

5oo  ---

12am  ---

1oo  ---

12am  ---

3oo  ---

4oo  ---

2oo  ---

6oo  ---

5oo  ---

8oo  ---

7oo  ---
SET-UP

SET-UP 1000 
MeV/n fe + p

10oo  ---

9oo  ---

SET-UP

WRAP-UP CONTINGENCY

8oo  ---

2oo  ---

5oo  ---

11oo  ---

12oo  ---

1pm  ---

3oo  ---

11oo  ---

4oo  ---

6oo  ---

WRAP-UP 
CONTINGENCY WRAP-UP CONTINGENCY

Pluth

7oo  ---

8oo  ---

9oo  ---

10oo  ---

WRAP-UP 
CONTINGENCY

Spill-Structure

WRAP-UP 
CONTINGENCY
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Monday Tuesday Wednesday Thursday Friday Saturday Sunday
14-Nov 15-Nov 16-Nov 17-Nov 18-Nov 19-Nov 20-Nov

W 9 11 1 1 1

E 375 389.5 403 419 435

E 10 12 2 2 2

K 376 390.5 404 420 436
5.5 17 3 3 5

S 377 391.5 405 421 437

E 6.5 18 4 4 6

V 378 392.5 406 422 438

E 7.5 19 5 5 1

N 379 393.5 407 423 439
8.5 20 6 6 2

380 394.5 408 424 Rabin 440

9.5 21 1 1 3

381 395.5 409 425 441
10.5 22 Wu 2 2 4

382 Gewirtz 396.5 410 Minna/Story 426 442
11.5 23 3 3 5

383 397.5 411 427 443

12.5 24 4 4 Saganti 6

384 398.5 Chen 412 428 444
13.5 25 5 5 7

385 Vazquez 399.5 413 429 445
14.5 26 6 6 8

Wu 386 400.5 414 Rabin 430 446
15.5 26.5 PHYSICS 7 7 PHYSICS 9

387 3 401.5 415 431 447
16 402 POSNER 8 8 POSNER 10
2 388 416 432 448

388.5 9 9 11
417 433 449

1 1 1
418 434 450

Gewirtz 
Sutherland 

12am  ---

WRAP-UP 
CONTINGENCY

1oo  ---

2oo  ---

3oo  ---

4oo  ---

5oo  ---

6oo  ---

8oo  --- SET-UP 1000 
MeV/n O

7oo  ---

9oo  ---

10oo  ---

SET-UP 1000 
MeV/n Si

11oo  ---

12oo  ---

Spill-Structure

Sutherland 

1pm  ---

2oo  ---

7oo  ---

3oo  ---

4oo  ---

Spill-Structure

10oo  ---

8oo  ---

5oo  ---

6oo  ---

WRAP-UP 
CONTINGENCY

11oo  ---

WRAP-UP 
CONTINGENCY

WRAP-UP 
CONTINGENCY

SET-UP 300 
MeV/n Si

9oo  ---

SET-UP

WRAP-UP CONTINGENCY

SET-UP

Spill-Structure


