
MANPOWER ESTIMATE SUMMARY IN FTEs  per 

WBSNo:
1.1.1
Funding Type:
Project + MC
12/9/02 9:57:15 AM

Description:
Pixels
Institutions: 
All
Funding Source :
All

Calcu-


Entered

FY03
FY04
FY05
FY06
FY07
FY08
FY09
FY10
FY11
FY12
lated


Total
Faculty
.0
.0
Sr Research Scientist
.0
.0
Term Scientist
.0
.0
Post Doc
.0
.0
Grad Student
.0
.0
Mechanical Engineer
.1
.8
.5
1.4
.0
Electrical Engineer
.5
.3
.8
.0
Technicial
.1
1.0
.4
1.6
.0
Computer 
1.0
.5
1.5
.0
Designer
.0
.0
Adminsitrator
.0
.0
Contract Labor
.0
.0
TOTAL LABOR
.0
.3
3.3
1.6
.0
.0
.0
.0
.0
.0
5.2
.0
1760 Hours per FTE year

MANPOWER ESTIMATE SUMMARY IN FTEs  per 

WBSNo:
1.1.2
Funding Type:
Project + MC
12/9/02 9:57:16 AM

Description:
Silicon Strip System
Institutions: 
All
Funding Source :
All

Calcu-


Entered

FY03
FY04
FY05
FY06
FY07
FY08
FY09
FY10
FY11
FY12
lated


Total
Faculty
.0
.0
Sr Research Scientist
.0
.0
Term Scientist
.0
.0
Post Doc
.0
.0
Grad Student
.0
.0
Mechanical Engineer
.0
.0
Electrical Engineer
.0
.0
Technicial
.0
.0
.0
Computer 
.0
.0
Designer
.0
.0
Adminsitrator
.0
.0
Contract Labor
.0
.0
TOTAL LABOR
.0
.0
.0
.0
.0
.0
.0
.0
.0
.0
.0
.0
1760 Hours per FTE year

MANPOWER ESTIMATE SUMMARY IN FTEs  per 

WBSNo:
1.1.3
Funding Type:
Project + MC
12/9/02 9:57:16 AM

Description:
RODs
Institutions: 
All
Funding Source :
All

Calcu-


Entered

FY03
FY04
FY05
FY06
FY07
FY08
FY09
FY10
FY11
FY12
lated


Total
Faculty
.0
.0
Sr Research Scientist
.0
.0
Term Scientist
.0
.0
Post Doc
.0
.0
Grad Student
.0
.0
Mechanical Engineer
.0
.0
Electrical Engineer
.0
.1
.3
.2
.6
.0
Technicial
.0
.1
.1
.3
.0
Computer 
.0
.0
Designer
.0
.0
Adminsitrator
.0
.0
Contract Labor
.0
.0
TOTAL LABOR
.1
.2
.4
.2
.0
.0
.0
.0
.0
.0
.9
.0
1760 Hours per FTE year

MANPOWER ESTIMATE SUMMARY IN FTEs  per 

WBSNo:
1.2.1
Funding Type:
Project + MC
12/9/02 9:57:16 AM

Description:
Barrel Mechanics
Institutions: 
All
Funding Source :
All

Calcu-


Entered

FY03
FY04
FY05
FY06
FY07
FY08
FY09
FY10
FY11
FY12
lated


Total
Faculty
.0
.0
Sr Research Scientist
.0
.0
Term Scientist
.0
.0
Post Doc
.0
.0
Grad Student
.0
.0
Mechanical Engineer
.3
.3
.0
Electrical Engineer
.0
.0
Technicial
.3
1.3
.3
1.8
.0
Computer 
.0
.0
Designer
.0
.0
Adminsitrator
.0
.0
Contract Labor
.0
.0
TOTAL LABOR
.3
1.5
.3
.0
.0
.0
.0
.0
.0
.0
2.0
.0
1760 Hours per FTE year

MANPOWER ESTIMATE SUMMARY IN FTEs  per 

WBSNo:
1.3.1
Funding Type:
Project + MC
12/9/02 9:57:16 AM

Description:
Barrel Cryostat
Institutions: 
All
Funding Source :
All

Calcu-


Entered

FY03
FY04
FY05
FY06
FY07
FY08
FY09
FY10
FY11
FY12
lated


Total
Faculty
.0
.0
Sr Research Scientist
.0
.0
Term Scientist
.0
.0
Post Doc
.0
.0
Grad Student
.0
.0
Mechanical Engineer
1.3
1.3
.0
Electrical Engineer
.0
.0
Technicial
.4
.4
.0
Computer 
.0
.0
Designer
.0
.0
Adminsitrator
.0
.0
Contract Labor
.0
.0
TOTAL LABOR
.0
.0
1.6
.0
.0
.0
.0
.0
.0
.0
1.6
.0
1760 Hours per FTE year

MANPOWER ESTIMATE SUMMARY IN FTEs  per 

WBSNo:
1.3.2
Funding Type:
Project + MC
12/9/02 9:57:17 AM

Description:
Feedthrough (FT)
Institutions: 
All
Funding Source :
All

Calcu-


Entered

FY03
FY04
FY05
FY06
FY07
FY08
FY09
FY10
FY11
FY12
lated


Total
Faculty
.0
.0
Sr Research Scientist
.0
.0
Term Scientist
.0
.0
Post Doc
.0
.0
Grad Student
.2
.0
.2
.0
Mechanical Engineer
.0
.0
Electrical Engineer
.0
.0
Technicial
.1
.0
.2
.0
Computer 
.0
.0
Designer
.0
.0
Adminsitrator
.0
.0
Contract Labor
.0
.0
TOTAL LABOR
.3
.1
.0
.0
.0
.0
.0
.0
.0
.0
.4
.0
1760 Hours per FTE year

MANPOWER ESTIMATE SUMMARY IN FTEs  per 

WBSNo:
1.3.3
Funding Type:
Project + MC
12/9/02 9:57:17 AM

Description:
Cryogenics
Institutions: 
All
Funding Source :
All

Calcu-


Entered

FY03
FY04
FY05
FY06
FY07
FY08
FY09
FY10
FY11
FY12
lated


Total
Faculty
.0
.0
Sr Research Scientist
.0
.0
Term Scientist
.0
.0
Post Doc
.0
.0
Grad Student
.0
.0
Mechanical Engineer
.6
.9
.2
1.6
.0
Electrical Engineer
.0
.0
Technicial
.1
.2
.0
.3
.0
Computer 
.0
.0
Designer
.0
.0
Adminsitrator
.0
.0
Contract Labor
.0
.0
TOTAL LABOR
.7
1.1
.2
.0
.0
.0
.0
.0
.0
.0
2.0
.0
1760 Hours per FTE year

MANPOWER ESTIMATE SUMMARY IN FTEs  per 

WBSNo:
1.3.6
Funding Type:
Project + MC
12/9/02 9:57:17 AM

Description:
System Crate Integration
Institutions: 
All
Funding Source :
All

Calcu-


Entered

FY03
FY04
FY05
FY06
FY07
FY08
FY09
FY10
FY11
FY12
lated


Total
Faculty
.0
.0
Sr Research Scientist
.0
.0
Term Scientist
.0
.0
Post Doc
.0
.0
Grad Student
.0
.0
Mechanical Engineer
.1
.2
.1
.4
.0
Electrical Engineer
.0
.1
.1
.2
.0
Technicial
.5
1.6
2.8
4.9
.0
Computer 
.0
.0
Designer
.0
.0
Adminsitrator
.0
.0
Contract Labor
.0
.0
TOTAL LABOR
.6
1.9
3.1
.0
.0
.0
.0
.0
.0
.0
5.5
.0
1760 Hours per FTE year

MANPOWER ESTIMATE SUMMARY IN FTEs  per 

WBSNo:
1.3.7
Funding Type:
Project + MC
12/9/02 9:57:18 AM

Description:
Front End Board
Institutions: 
All
Funding Source :
All

Calcu-


Entered

FY03
FY04
FY05
FY06
FY07
FY08
FY09
FY10
FY11
FY12
lated


Total
Faculty
.0
.0
Sr Research Scientist
.0
.0
Term Scientist
.0
.0
Post Doc
.0
.0
Grad Student
.0
.0
Mechanical Engineer
.0
.0
Electrical Engineer
.5
1.4
2.0
.0
Technicial
.4
1.6
2.0
.0
Computer 
.0
.0
Designer
.0
.0
Adminsitrator
.0
.0
Contract Labor
.0
.0
TOTAL LABOR
.0
.9
3.1
.0
.0
.0
.0
.0
.0
.0
4.0
.0
1760 Hours per FTE year

MANPOWER ESTIMATE SUMMARY IN FTEs  per 

WBSNo:
1.3.8
Funding Type:
Project + MC
12/9/02 9:57:18 AM

Description:
 Trigger Summation
Institutions: 
All
Funding Source :
All

Calcu-


Entered

FY03
FY04
FY05
FY06
FY07
FY08
FY09
FY10
FY11
FY12
lated


Total
Faculty
.0
.0
Sr Research Scientist
.0
.0
Term Scientist
.0
.0
Post Doc
.0
.0
Grad Student
.0
.0
Mechanical Engineer
.0
.0
Electrical Engineer
.2
.2
.3
.0
Technicial
.3
.9
.9
2.1
.0
Computer 
.0
.0
Designer
.0
.0
Adminsitrator
.0
.0
Contract Labor
.0
.0
TOTAL LABOR
.3
1.1
1.1
.0
.0
.0
.0
.0
.0
.0
2.4
.0
1760 Hours per FTE year

MANPOWER ESTIMATE SUMMARY IN FTEs  per 

WBSNo:
1.3.10
Funding Type:
Project + MC
12/9/02 9:57:18 AM

Description:
Forward Calorimeter
Institutions: 
All
Funding Source :
All

Calcu-


Entered

FY03
FY04
FY05
FY06
FY07
FY08
FY09
FY10
FY11
FY12
lated


Total
Faculty
.0
.0
Sr Research Scientist
.0
.0
Term Scientist
.0
.0
Post Doc
.0
.0
Grad Student
.0
.0
Mechanical Engineer
.0
.0
Electrical Engineer
.0
.0
Technicial
1.5
1.5
.5
3.5
.0
Computer 
.3
.3
.6
.0
Designer
.0
.0
Adminsitrator
.0
.0
Contract Labor
.0
.0
TOTAL LABOR
1.8
1.8
.5
.0
.0
.0
.0
.0
.0
.0
4.1
.0
1760 Hours per FTE year

MANPOWER ESTIMATE SUMMARY IN FTEs  per 

WBSNo:
1.4.1
Funding Type:
Project + MC
12/9/02 9:57:19 AM

Description:
Tile Calorimeter System-Specific 
Institutions: 
All
Funding Source :
All

Calcu-


Entered

FY03
FY04
FY05
FY06
FY07
FY08
FY09
FY10
FY11
FY12
lated


Total
Faculty
.0
.0
Sr Research Scientist
.0
.0
Term Scientist
.0
.0
Post Doc
.0
.0
Grad Student
.0
.0
Mechanical Engineer
.7
1.0
.9
2.6
.0
Electrical Engineer
.3
.1
.4
.0
Technicial
1.9
2.0
2.7
6.6
.0
Computer 
.0
.0
Designer
.0
.0
Adminsitrator
.0
.0
Contract Labor
.0
.0
TOTAL LABOR
2.6
3.3
3.7
.0
.0
.0
.0
.0
.0
.0
9.6
.0
1760 Hours per FTE year

MANPOWER ESTIMATE SUMMARY IN FTEs  per 

WBSNo:
1.5.4
Funding Type:
Project + MC
12/9/02 9:57:19 AM

Description:
CSC
Institutions: 
All
Funding Source :
All

Calcu-


Entered

FY03
FY04
FY05
FY06
FY07
FY08
FY09
FY10
FY11
FY12
lated


Total
Faculty
.0
.0
Sr Research Scientist
.0
.0
Term Scientist
.0
.0
Post Doc
.0
.0
Grad Student
.0
.0
Mechanical Engineer
.0
.0
Electrical Engineer
.0
.0
Technicial
.0
.2
.3
.1
.5
.0
Computer 
.0
.0
Designer
.0
.0
Adminsitrator
.0
.0
Contract Labor
.0
.0
TOTAL LABOR
.0
.2
.3
.1
.0
.0
.0
.0
.0
.0
.5
.0
1760 Hours per FTE year

MANPOWER ESTIMATE SUMMARY IN FTEs  per 

WBSNo:
1.5.7
Funding Type:
Project + MC
12/9/02 9:57:19 AM

Description:
MDT
Institutions: 
All
Funding Source :
All

Calcu-


Entered

FY03
FY04
FY05
FY06
FY07
FY08
FY09
FY10
FY11
FY12
lated


Total
Faculty
.0
.0
Sr Research Scientist
.0
.0
Term Scientist
.0
.0
Post Doc
.0
.0
Grad Student
.0
.0
Mechanical Engineer
.0
.0
Electrical Engineer
.0
.0
Technicial
3.4
3.8
1.0
8.2
.0
Computer 
.0
.0
Designer
.0
.0
Adminsitrator
.0
.0
Contract Labor
.0
.0
TOTAL LABOR
.0
3.4
3.8
1.0
.0
.0
.0
.0
.0
.0
8.2
.0
1760 Hours per FTE year

MANPOWER ESTIMATE SUMMARY IN FTEs  per 

WBSNo:
1.5.11
Funding Type:
Project + MC
12/9/02 9:57:20 AM

Description:
CSC Electronics
Institutions: 
All
Funding Source :
All

Calcu-


Entered

FY03
FY04
FY05
FY06
FY07
FY08
FY09
FY10
FY11
FY12
lated


Total
Faculty
.0
.0
Sr Research Scientist
.0
.0
Term Scientist
.0
.0
Post Doc
.0
.0
Grad Student
.0
.0
Mechanical Engineer
.0
.0
Electrical Engineer
.2
.2
.0
Technicial
.0
.0
Computer 
.0
.0
Designer
.0
.0
Adminsitrator
.0
.0
Contract Labor
.0
.0
TOTAL LABOR
.0
.0
.2
.0
.0
.0
.0
.0
.0
.0
.2
.0
1760 Hours per FTE year

MANPOWER ESTIMATE SUMMARY IN FTEs  per 

WBSNo:
1.5.12
Funding Type:
Project + MC
12/9/02 9:57:20 AM

Description:
Global Alignment System
Institutions: 
All
Funding Source :
All

Calcu-


Entered

FY03
FY04
FY05
FY06
FY07
FY08
FY09
FY10
FY11
FY12
lated


Total
Faculty
.0
.0
Sr Research Scientist
.0
.0
Term Scientist
.0
.0
Post Doc
.0
.0
Grad Student
.0
.0
Mechanical Engineer
.0
.0
Electrical Engineer
.0
.0
Technicial
.7
.8
.2
1.8
.0
Computer 
.0
.0
Designer
.0
.0
Adminsitrator
.0
.0
Contract Labor
.0
.0
TOTAL LABOR
.0
.7
.8
.2
.0
.0
.0
.0
.0
.0
1.8
.0
1760 Hours per FTE year
