
MANPOWER ESTIMATE SUMMARY IN FTEs  per 

WBSNo:
1.1.1
Funding Type:
Project
12/9/02 9:56:46 AM

Description:
Pixels
Institutions: 
All
Funding Source :
All

Calcu-


Entered

FY03
FY04
FY05
FY06
FY07
FY08
FY09
FY10
FY11
FY12
lated


Total
Faculty
.0
.0
Sr Research Scientist
.0
.0
Term Scientist
.0
.0
Post Doc
.0
.0
Grad Student
.0
.0
Mechanical Engineer
.0
.0
Electrical Engineer
.0
.0
Technicial
.0
.0
Computer 
.0
.0
Designer
.0
.0
Adminsitrator
.0
.0
Contract Labor
.0
.0
TOTAL LABOR
.0
.0
.0
.0
.0
.0
.0
.0
.0
.0
.0
.0
1760 Hours per FTE year

MANPOWER ESTIMATE SUMMARY IN FTEs  per 

WBSNo:
1.1.2
Funding Type:
Project
12/9/02 9:56:47 AM

Description:
Silicon Strip System
Institutions: 
All
Funding Source :
All

Calcu-


Entered

FY03
FY04
FY05
FY06
FY07
FY08
FY09
FY10
FY11
FY12
lated


Total
Faculty
.0
.0
Sr Research Scientist
.0
.0
Term Scientist
.0
.0
Post Doc
.0
.0
Grad Student
.0
.0
Mechanical Engineer
.0
.0
Electrical Engineer
.0
.0
Technicial
.0
.0
.0
Computer 
.0
.0
Designer
.0
.0
Adminsitrator
.0
.0
Contract Labor
.0
.0
TOTAL LABOR
.0
.0
.0
.0
.0
.0
.0
.0
.0
.0
.0
.0
1760 Hours per FTE year

MANPOWER ESTIMATE SUMMARY IN FTEs  per 

WBSNo:
1.1.3
Funding Type:
Project
12/9/02 9:56:47 AM

Description:
RODs
Institutions: 
All
Funding Source :
All

Calcu-


Entered

FY03
FY04
FY05
FY06
FY07
FY08
FY09
FY10
FY11
FY12
lated


Total
Faculty
.0
.0
Sr Research Scientist
.0
.0
Term Scientist
.0
.0
Post Doc
.0
.0
Grad Student
.0
.0
Mechanical Engineer
.0
.0
Electrical Engineer
.0
.1
.1
.3
.0
Technicial
.0
.1
.1
.3
.0
Computer 
.0
.0
Designer
.0
.0
Adminsitrator
.0
.0
Contract Labor
.0
.0
TOTAL LABOR
.1
.2
.2
.0
.0
.0
.0
.0
.0
.0
.5
.0
1760 Hours per FTE year

MANPOWER ESTIMATE SUMMARY IN FTEs  per 

WBSNo:
1.2.1
Funding Type:
Project
12/9/02 9:56:47 AM

Description:
Barrel Mechanics
Institutions: 
All
Funding Source :
All

Calcu-


Entered

FY03
FY04
FY05
FY06
FY07
FY08
FY09
FY10
FY11
FY12
lated


Total
Faculty
.0
.0
Sr Research Scientist
.0
.0
Term Scientist
.0
.0
Post Doc
.0
.0
Grad Student
.0
.0
Mechanical Engineer
.0
.0
Electrical Engineer
.0
.0
Technicial
.0
.0
Computer 
.0
.0
Designer
.0
.0
Adminsitrator
.0
.0
Contract Labor
.0
.0
TOTAL LABOR
.0
.0
.0
.0
.0
.0
.0
.0
.0
.0
.0
.0
1760 Hours per FTE year

MANPOWER ESTIMATE SUMMARY IN FTEs  per 

WBSNo:
1.3.1
Funding Type:
Project
12/9/02 9:56:48 AM

Description:
Barrel Cryostat
Institutions: 
All
Funding Source :
All

Calcu-


Entered

FY03
FY04
FY05
FY06
FY07
FY08
FY09
FY10
FY11
FY12
lated


Total
Faculty
.0
.0
Sr Research Scientist
.0
.0
Term Scientist
.0
.0
Post Doc
.0
.0
Grad Student
.0
.0
Mechanical Engineer
1.3
1.3
.0
Electrical Engineer
.0
.0
Technicial
.4
.4
.0
Computer 
.0
.0
Designer
.0
.0
Adminsitrator
.0
.0
Contract Labor
.0
.0
TOTAL LABOR
.0
.0
1.6
.0
.0
.0
.0
.0
.0
.0
1.6
.0
1760 Hours per FTE year

MANPOWER ESTIMATE SUMMARY IN FTEs  per 

WBSNo:
1.3.2
Funding Type:
Project
12/9/02 9:56:48 AM

Description:
Feedthrough (FT)
Institutions: 
All
Funding Source :
All

Calcu-


Entered

FY03
FY04
FY05
FY06
FY07
FY08
FY09
FY10
FY11
FY12
lated


Total
Faculty
.0
.0
Sr Research Scientist
.0
.0
Term Scientist
.0
.0
Post Doc
.0
.0
Grad Student
.2
.0
.2
.0
Mechanical Engineer
.0
.0
Electrical Engineer
.0
.0
Technicial
.1
.0
.2
.0
Computer 
.0
.0
Designer
.0
.0
Adminsitrator
.0
.0
Contract Labor
.0
.0
TOTAL LABOR
.3
.1
.0
.0
.0
.0
.0
.0
.0
.0
.4
.0
1760 Hours per FTE year

MANPOWER ESTIMATE SUMMARY IN FTEs  per 

WBSNo:
1.3.3
Funding Type:
Project
12/9/02 9:56:48 AM

Description:
Cryogenics
Institutions: 
All
Funding Source :
All

Calcu-


Entered

FY03
FY04
FY05
FY06
FY07
FY08
FY09
FY10
FY11
FY12
lated


Total
Faculty
.0
.0
Sr Research Scientist
.0
.0
Term Scientist
.0
.0
Post Doc
.0
.0
Grad Student
.0
.0
Mechanical Engineer
.6
.9
.2
1.6
.0
Electrical Engineer
.0
.0
Technicial
.1
.2
.0
.3
.0
Computer 
.0
.0
Designer
.0
.0
Adminsitrator
.0
.0
Contract Labor
.0
.0
TOTAL LABOR
.7
1.1
.2
.0
.0
.0
.0
.0
.0
.0
2.0
.0
1760 Hours per FTE year

MANPOWER ESTIMATE SUMMARY IN FTEs  per 

WBSNo:
1.3.6
Funding Type:
Project
12/9/02 9:56:49 AM

Description:
System Crate Integration
Institutions: 
All
Funding Source :
All

Calcu-


Entered

FY03
FY04
FY05
FY06
FY07
FY08
FY09
FY10
FY11
FY12
lated


Total
Faculty
.0
.0
Sr Research Scientist
.0
.0
Term Scientist
.0
.0
Post Doc
.0
.0
Grad Student
.0
.0
Mechanical Engineer
.1
.2
.1
.4
.0
Electrical Engineer
.0
.0
.0
.0
.0
Technicial
.5
1.1
2.0
3.6
.0
Computer 
.0
.0
Designer
.0
.0
Adminsitrator
.0
.0
Contract Labor
.0
.0
TOTAL LABOR
.6
1.3
2.1
.0
.0
.0
.0
.0
.0
.0
4.0
.0
1760 Hours per FTE year

MANPOWER ESTIMATE SUMMARY IN FTEs  per 

WBSNo:
1.3.8
Funding Type:
Project
12/9/02 9:56:49 AM

Description:
 Trigger Summation
Institutions: 
All
Funding Source :
All

Calcu-


Entered

FY03
FY04
FY05
FY06
FY07
FY08
FY09
FY10
FY11
FY12
lated


Total
Faculty
.0
.0
Sr Research Scientist
.0
.0
Term Scientist
.0
.0
Post Doc
.0
.0
Grad Student
.0
.0
Mechanical Engineer
.0
.0
Electrical Engineer
.2
.2
.3
.0
Technicial
.3
.9
.9
2.1
.0
Computer 
.0
.0
Designer
.0
.0
Adminsitrator
.0
.0
Contract Labor
.0
.0
TOTAL LABOR
.3
1.1
1.1
.0
.0
.0
.0
.0
.0
.0
2.4
.0
1760 Hours per FTE year

MANPOWER ESTIMATE SUMMARY IN FTEs  per 

WBSNo:
1.3.10
Funding Type:
Project
12/9/02 9:56:49 AM

Description:
Forward Calorimeter
Institutions: 
All
Funding Source :
All

Calcu-


Entered

FY03
FY04
FY05
FY06
FY07
FY08
FY09
FY10
FY11
FY12
lated


Total
Faculty
.0
.0
Sr Research Scientist
.0
.0
Term Scientist
.0
.0
Post Doc
.0
.0
Grad Student
.0
.0
Mechanical Engineer
.0
.0
Electrical Engineer
.0
.0
Technicial
1.5
1.5
.5
3.5
.0
Computer 
.3
.3
.6
.0
Designer
.0
.0
Adminsitrator
.0
.0
Contract Labor
.0
.0
TOTAL LABOR
1.8
1.8
.5
.0
.0
.0
.0
.0
.0
.0
4.1
.0
1760 Hours per FTE year

MANPOWER ESTIMATE SUMMARY IN FTEs  per 

WBSNo:
1.4.1
Funding Type:
Project
12/9/02 9:56:49 AM

Description:
Tile Calorimeter System-Specific 
Institutions: 
All
Funding Source :
All

Calcu-


Entered

FY03
FY04
FY05
FY06
FY07
FY08
FY09
FY10
FY11
FY12
lated


Total
Faculty
.0
.0
Sr Research Scientist
.0
.0
Term Scientist
.0
.0
Post Doc
.0
.0
Grad Student
.0
.0
Mechanical Engineer
.7
.5
1.2
.0
Electrical Engineer
.0
.0
Technicial
1.9
.5
2.4
.0
Computer 
.0
.0
Designer
.0
.0
Adminsitrator
.0
.0
Contract Labor
.0
.0
TOTAL LABOR
2.6
1.0
.0
.0
.0
.0
.0
.0
.0
.0
3.6
.0
1760 Hours per FTE year

MANPOWER ESTIMATE SUMMARY IN FTEs  per 

WBSNo:
1.5.4
Funding Type:
Project
12/9/02 9:56:50 AM

Description:
CSC
Institutions: 
All
Funding Source :
All

Calcu-


Entered

FY03
FY04
FY05
FY06
FY07
FY08
FY09
FY10
FY11
FY12
lated


Total
Faculty
.0
.0
Sr Research Scientist
.0
.0
Term Scientist
.0
.0
Post Doc
.0
.0
Grad Student
.0
.0
Mechanical Engineer
.0
.0
Electrical Engineer
.0
.0
Technicial
.0
.0
.0
Computer 
.0
.0
Designer
.0
.0
Adminsitrator
.0
.0
Contract Labor
.0
.0
TOTAL LABOR
.0
.0
.0
.0
.0
.0
.0
.0
.0
.0
.0
.0
1760 Hours per FTE year

MANPOWER ESTIMATE SUMMARY IN FTEs  per 

WBSNo:
1.5.7
Funding Type:
Project
12/9/02 9:56:50 AM

Description:
MDT
Institutions: 
All
Funding Source :
All

Calcu-


Entered

FY03
FY04
FY05
FY06
FY07
FY08
FY09
FY10
FY11
FY12
lated


Total
Faculty
.0
.0
Sr Research Scientist
.0
.0
Term Scientist
.0
.0
Post Doc
.0
.0
Grad Student
.0
.0
Mechanical Engineer
.0
.0
Electrical Engineer
.0
.0
Technicial
.0
.0
Computer 
.0
.0
Designer
.0
.0
Adminsitrator
.0
.0
Contract Labor
.0
.0
TOTAL LABOR
.0
.0
.0
.0
.0
.0
.0
.0
.0
.0
.0
.0
1760 Hours per FTE year

MANPOWER ESTIMATE SUMMARY IN FTEs  per 

WBSNo:
1.5.11
Funding Type:
Project
12/9/02 9:56:50 AM

Description:
CSC Electronics
Institutions: 
All
Funding Source :
All

Calcu-


Entered

FY03
FY04
FY05
FY06
FY07
FY08
FY09
FY10
FY11
FY12
lated


Total
Faculty
.0
.0
Sr Research Scientist
.0
.0
Term Scientist
.0
.0
Post Doc
.0
.0
Grad Student
.0
.0
Mechanical Engineer
.0
.0
Electrical Engineer
.2
.2
.0
Technicial
.0
.0
Computer 
.0
.0
Designer
.0
.0
Adminsitrator
.0
.0
Contract Labor
.0
.0
TOTAL LABOR
.0
.0
.2
.0
.0
.0
.0
.0
.0
.0
.2
.0
1760 Hours per FTE year

MANPOWER ESTIMATE SUMMARY IN FTEs  per 

WBSNo:
1.5.12
Funding Type:
Project
12/9/02 9:56:51 AM

Description:
Global Alignment System
Institutions: 
All
Funding Source :
All

Calcu-


Entered

FY03
FY04
FY05
FY06
FY07
FY08
FY09
FY10
FY11
FY12
lated


Total
Faculty
.0
.0
Sr Research Scientist
.0
.0
Term Scientist
.0
.0
Post Doc
.0
.0
Grad Student
.0
.0
Mechanical Engineer
.0
.0
Electrical Engineer
.0
.0
Technicial
.3
.3
.6
.0
Computer 
.0
.0
Designer
.0
.0
Adminsitrator
.0
.0
Contract Labor
.0
.0
TOTAL LABOR
.0
.3
.3
.0
.0
.0
.0
.0
.0
.0
.6
.0
1760 Hours per FTE year
