

U.S. ATLAS Installation

WBS Profile Estimates

Funding Source:
All
Funding Type:
Management 
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Institutions:
All
Estimate in Fixed FY'02 $k
Labor/Material:
Labor only

WBS
FY 03
FY 04
FY 05
FY 06
FY 07
FY 08
FY 09
FY 10
FY 11
FY 12
Total

Number
Description
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
1
U.S. ATLAS Installation Estimate
19
756
1515
318
0
0
0
0
0
0
2607
1.1
Silicon
0
36
468
246
0
0
0
0
0
0
750
1.2
TRT
19
132
20
0
0
0
0
0
0
0
171
1.3
Liquid Argon  Subsystem
0
137
414
0
0
0
0
0
0
0
551
1.4
Tile Calorimeter System
0
221
350
0
0
0
0
0
0
0
571
1.5
Muon Subsystem
0
230
263
72
0
0
0
0
0
0
564
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