
 U.S. ATLAS Installation 
 WBS Profile Estimates 
 Funding Source: All Funding Type: Management  12/9/02 9:54:45 AM 
 Institutions: All Estimate in Fixed FY'02 $k Labor/Material: Labor only 

 WBS FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
 Number Description (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

1 U.S. ATLAS Installation Estimate 19 756 1515 318 0 0 0 0 0 0 2607 
1.1 Silicon 0 36 468 246 0 0 0 0 0 0 750 
1.2 TRT 19 132 20 0 0 0 0 0 0 0 171 
1.3 Liquid Argon  Subsystem 0 137 414 0 0 0 0 0 0 0 551 
1.4 Tile Calorimeter System 0 221 350 0 0 0 0 0 0 0 571 
1.5 Muon Subsystem 0 230 263 72 0 0 0 0 0 0 564 
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