

U.S. ATLAS Installation

WBS Profile Estimates

Funding Source:
All
Funding Type:
Project + MC
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Institutions:
All
Estimate in Fixed FY'02 $k
Labor/Material:
Labor only

WBS
FY 03
FY 04
FY 05
FY 06
FY 07
FY 08
FY 09
FY 10
FY 11
FY 12
Total

Number
Description
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
1
U.S. ATLAS Installation Estimate
573
1402
2184
318
0
0
0
0
0
0
4476
1.1
Silicon
13
67
499
246
0
0
0
0
0
0
825
1.2
TRT
19
132
20
0
0
0
0
0
0
0
171
1.3
Liquid Argon  Subsystem
309
628
1020
0
0
0
0
0
0
0
1957
1.4
Tile Calorimeter System
233
331
350
0
0
0
0
0
0
0
914
1.5
Muon Subsystem
0
244
294
72
0
0
0
0
0
0
609
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