

U.S. ATLAS Installation

WBS Profile Estimates
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Institutions:
All
Estimate in Fixed FY'02 $k
Labor/Material:
Materials only

WBS
FY 03
FY 04
FY 05
FY 06
FY 07
FY 08
FY 09
FY 10
FY 11
FY 12
Total

Number
Description
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
1
U.S. ATLAS Installation Estimate
364
957
1040
181
0
0
0
0
0
0
2542
1.1
Silicon
0
24
225
79
0
0
0
0
0
0
329
1.2
TRT
102
160
17
0
0
0
0
0
0
0
278
1.3
Liquid Argon  Subsystem
127
382
338
0
0
0
0
0
0
0
846
1.4
Tile Calorimeter System
136
186
193
0
0
0
0
0
0
0
514
1.5
Muon Subsystem
0
205
267
102
0
0
0
0
0
0
574
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