
 U.S. ATLAS Installation 
 WBS Profile Estimates 
 Funding Source: All Funding Type: Project + MC 12/9/02 9:53:15 AM 
 Institutions: All Estimate in Fixed FY'02 $k Labor/Material: Materials only 

 WBS FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
 Number Description (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

1 U.S. ATLAS Installation Estimate 364 957 1040 181 0 0 0 0 0 0 2542 
1.1 Silicon 0 24 225 79 0 0 0 0 0 0 329 
1.2 TRT 102 160 17 0 0 0 0 0 0 0 278 
1.3 Liquid Argon  Subsystem 127 382 338 0 0 0 0 0 0 0 846 
1.4 Tile Calorimeter System 136 186 193 0 0 0 0 0 0 0 514 
1.5 Muon Subsystem 0 205 267 102 0 0 0 0 0 0 574 
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