

U.S. ATLAS Installation

WBS Profile Estimates

Funding Source:
All
Funding Type:
Project + MC
12/9/02 9:49:25 AM

Institutions:
All
Estimate in Fixed FY'02 $k
Labor/Material:
Both

WBS
FY 03
FY 04
FY 05
FY 06
FY 07
FY 08
FY 09
FY 10
FY 11
FY 12
Total

Number
Description
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
1
U.S. ATLAS Installation Estimate
937
2359
3223
499
0
0
0
0
0
0
7018
1.1
Silicon
13
91
725
325
0
0
0
0
0
0
1153
1.2
TRT
120
292
37
0
0
0
0
0
0
0
449
1.3
Liquid Argon  Subsystem
436
1010
1358
0
0
0
0
0
0
0
2804
1.4
Tile Calorimeter System
368
517
542
0
0
0
0
0
0
0
1428
1.5
Muon Subsystem
0
449
561
174
0
0
0
0
0
0
1184
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