
 U.S. ATLAS Installation 
 WBS Profile Estimates 
 Funding Source: All Funding Type: Project + MC 12/9/02 9:49:25 AM 
 Institutions: All Estimate in Fixed FY'02 $k Labor/Material: Both 

 WBS FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
 Number Description (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

1 U.S. ATLAS Installation Estimate 937 2359 3223 499 0 0 0 0 0 0 7018 
1.1 Silicon 13 91 725 325 0 0 0 0 0 0 1153 
1.2 TRT 120 292 37 0 0 0 0 0 0 0 449 
1.3 Liquid Argon  Subsystem 436 1010 1358 0 0 0 0 0 0 0 2804 
1.4 Tile Calorimeter System 368 517 542 0 0 0 0 0 0 0 1428 
1.5 Muon Subsystem 0 449 561 174 0 0 0 0 0 0 1184 
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