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Funding 
All
Funding Type:
All

Institutions:
All
U.S. ATLAS M&&O Estimate Cost 
1/23/2005 12:42:02 PM
WBS 
3
Description:
U.S. ATLAS M&O Estimate

Institution :
Contact
U.S. ATLAS Maintenance and Operations (M&O) includes detector specific costs allocated to subsystems and Common 
Fund cost  related to overall experimental operations.   

Base
Cont
Total
EDIA
Mfg
EDIA
Mfg
FTEs  
FTEs 
Cost
Cost
Cost
Cont   
Cost
Labor
Labor
Matls
Matls
All
Other  
Summary:
(k$)
(k$)
%   
(k$)
(k$)
(k$)
(k$)
(k$)
(All)

17773
0
0
17773
5009
0
12765
0
25.0
0.0

FY 03
FY 04
FY 05
FY 06
FY 07
FY 08
FY 09
FY 10
FY 11
FY 12
Total
MANPOWER
(hrs)
(hrs)
(hrs)
(hrs)
(hrs)
(hrs)
(hrs)
(hrs)
(hrs)
(hrs)
(hrs)

(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
SUMMARY:
Adm  R
0
0
0
2640
2640
2640
2640
2640
2640
2640
18480

0
0
0
255.349
255.349
255.349
255.349
255.349
255.349
255.349
1787.443
Mechanical Engineer  R
0
0
0
1760
1760
1760
1760
1760
1760
1760
12320

0
0
0
196.713
196.713
196.713
196.713
196.713
196.713
196.713
1376.991
Sr Research Scientist  R
0
0
880
1760
1760
1760
1760
1760
1760
1760
13200

0
0
122.946
245.891
245.891
245.891
245.891
245.891
245.891
245.891
1844.183
R Total
0
0
880
6160
6160
6160
6160
6160
6160
6160
44000

0
0
122.946
697.953
697.953
697.953
697.953
697.953
697.953
697.953
5008.617
Total
0
0
880
6160
6160
6160
6160
6160
6160
6160
44000

0
0
122.946
697.953
697.953
697.953
697.953
697.953
697.953
697.953
5008.617

Total w/
MATERIAL
FY 03
FY 04
FY 05
FY 06
FY 07
FY 08
FY 09
FY 10
FY 11
FY 12
overhead
SUMMARY:
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
Other  R
0.0
0.0
950.0
1276.3
1235.5
1452.9
1690.7
1806.4
1806.4
1806.4
12039.840
Travel  R
0.0
0.0
58.5
61.5
61.5
61.5
61.5
61.5
61.5
61.5
724.942
R Total
0.0
0.0
1008.5
1337.8
1297.0
1514.4
1752.2
1867.9
1867.9
1867.9
12764.782
Total
0.0
0.0
1008.5
1337.8
1297.0
1514.4
1752.2
1867.9
1867.9
1867.9
12764.782
PROFILE  
FY 03
FY 04
FY 05
FY 06
FY 07
FY 08
FY 09
FY 10
FY 11
FY 12
Total
SUMMARY:
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)

0
0
1162
2067
2027
2244
2482
2597
2597
2597
17773

Page 1 of 8
U.S. ATLAS M&&O Estimate Cost 
1/23/2005 12:42:02 PM
WBS 
3.7
Description:
Common Funds

Institution :
BNL-common
Contact
R. Ernst
Common costs assessed by CERN on each collaborating country for operation of the experiment.
                                      Level of EffortBasis of Estimate:
                                      The funding requirements come from an ATLAS Report, ARN5, for A costs, which provides the Details of Estimate:  
estimates for all of ATLAS common costs. The US share is determined from the draft CERN MOU for Operations and is 
based upon the percentage of authors. Includes 412.5f CHf dues per year, beginning in FY04.
Estimates derived from ATLAS_A_june04.xls, US sharing percentage based upon authorship, and an exchange rate of 
1.2Chf=$1. These estimates include magnets, TDAQ and TC General.
U.S. ATLAS % share of 
15.90%

Base
Cont
Total
EDIA
Mfg
EDIA
Mfg
FTEs  
FTEs 
Cost
Cost
Cost
Cont   
Cost
Labor
Labor
Matls
Matls
All
Other  
Summary:
(k$)
(k$)
%   
(k$)
(k$)
(k$)
(k$)
(k$)
(All)

11207
0
0
11207
0
0
11207
0
0.0
0.0

Total w/
MATERIAL
FY 03
FY 04
FY 05
FY 06
FY 07
FY 08
FY 09
FY 10
FY 11
FY 12
overhead
SUMMARY:
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
Other  R
0.0
0.0
904.0
1171.3
1128.5
1340.9
1578.7
1694.4
1694.4
1694.4
11206.600
R Total
0.0
0.0
904.0
1171.3
1128.5
1340.9
1578.7
1694.4
1694.4
1694.4
11206.600
Total
0.0
0.0
904.0
1171.3
1128.5
1340.9
1578.7
1694.4
1694.4
1694.4
11206.600
PROFILE  
FY 03
FY 04
FY 05
FY 06
FY 07
FY 08
FY 09
FY 10
FY 11
FY 12
Total
SUMMARY:
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)

0
0
904
1171
1129
1341
1579
1694
1694
1694
11207
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U.S. ATLAS M&&O Estimate Cost 
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WBS 
3.7.1
Description:
Common Funds (BNL)

Institution :
BNL-common
Contact
R. Ernst
                                      Estimates derived from ATLAS_A_june04.xls, US sharing percentage based upon authorship, and Details of Estimate:  
an exchange rate of 1.2Chf=$1. These estimates include magnets, TDAQ and TC General.
U.S. ATLAS % share of 
15.90%

Base
Cont
Total
EDIA
Mfg
EDIA
Mfg
FTEs  
FTEs 
Cost
Cost
Cost
Cont   
Cost
Labor
Labor
Matls
Matls
All
Other  
Summary:
(k$)
(k$)
%   
(k$)
(k$)
(k$)
(k$)
(k$)
(All)

11207
0
0
11207
0
0
11207
0
0.0
0.0

Total w/
MATERIAL
FY 03
FY 04
FY 05
FY 06
FY 07
FY 08
FY 09
FY 10
FY 11
FY 12
overhead
SUMMARY:
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
Other  R
0.0
0.0
904.0
1171.3
1128.5
1340.9
1578.7
1694.4
1694.4
1694.4
11206.600
R Total
0.0
0.0
904.0
1171.3
1128.5
1340.9
1578.7
1694.4
1694.4
1694.4
11206.600
Total
0.0
0.0
904.0
1171.3
1128.5
1340.9
1578.7
1694.4
1694.4
1694.4
11206.600

Risk
Weight
CONTINGENCY
Cont %
FACTORS:
Technical
C o s t
Schedule
Des i gn
Technical
C o s t
Schedule

0
0
0
0
0
0
0
0
PROFILE  
FY 03
FY 04
FY 05
FY 06
FY 07
FY 08
FY 09
FY 10
FY 11
FY 12
Total
SUMMARY:
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)

0
0
904
1171
1129
1341
1579
1694
1694
1694
11207
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1/23/2005 12:42:03 PM
WBS 
3.7.2
Description:
Common Funds (Nevis)

Institution :
Columbia  U.  (Nevis  Laboratory)
Contact
R. Ernst
U.S. ATLAS % share of 
15.90%

Base
Cont
Total
EDIA
Mfg
EDIA
Mfg
FTEs  
FTEs 
Cost
Cost
Cost
Cont   
Cost
Labor
Labor
Matls
Matls
All
Other  
Summary:
(k$)
(k$)
%   
(k$)
(k$)
(k$)
(k$)
(k$)
(All)

0
0
0
0
0
0
0
0
0.0
0.0

Risk
Weight
CONTINGENCY
Cont %
FACTORS:
Technical
C o s t
Schedule
Des i gn
Technical
C o s t
Schedule

0
0
0
0
0
0
0
0
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3.8
Description:
Outreach

Institution :
Columbia  U.  (Nevis  Laboratory)
Contact
U.S. ATLAS % share of 
100.00

%

Base
Cont
Total
EDIA
Mfg
EDIA
Mfg
FTEs  
FTEs 
Cost
Cost
Cost
Cont   
Cost
Labor
Labor
Matls
Matls
All
Other  
Summary:
(k$)
(k$)
%   
(k$)
(k$)
(k$)
(k$)
(k$)
(All)

372
0
0
372
0
0
372
0
0.0
0.0

Total w/
MATERIAL
FY 03
FY 04
FY 05
FY 06
FY 07
FY 08
FY 09
FY 10
FY 11
FY 12
overhead
SUMMARY:
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
Other  R
0.0
0.0
34.0
43.0
45.0
50.0
50.0
50.0
50.0
50.0
372.000
R Total
0.0
0.0
34.0
43.0
45.0
50.0
50.0
50.0
50.0
50.0
372.000
Total
0.0
0.0
34.0
43.0
45.0
50.0
50.0
50.0
50.0
50.0
372.000

Risk
Weight
CONTINGENCY
Cont %
FACTORS:
Technical
C o s t
Schedule
Des i gn
Technical
C o s t
Schedule

0
0
0
0
0
0
0
0
PROFILE  
FY 03
FY 04
FY 05
FY 06
FY 07
FY 08
FY 09
FY 10
FY 11
FY 12
Total
SUMMARY:
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)

0
0
34
43
45
50
50
50
50
50
372
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WBS 
3.9
Description:
Program Management

Institution :
BNL-M&O
Contact

Base
Cont
Total
EDIA
Mfg
EDIA
Mfg
FTEs  
FTEs 
Cost
Cost
Cost
Cont   
Cost
Labor
Labor
Matls
Matls
All
Other  
Summary:
(k$)
(k$)
%   
(k$)
(k$)
(k$)
(k$)
(k$)
(All)

6195
0
0
6195
5009
0
1186
0
25.0
0.0

FY 03
FY 04
FY 05
FY 06
FY 07
FY 08
FY 09
FY 10
FY 11
FY 12
Total
MANPOWER
(hrs)
(hrs)
(hrs)
(hrs)
(hrs)
(hrs)
(hrs)
(hrs)
(hrs)
(hrs)
(hrs)

(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
SUMMARY:
Adm  R
0
0
0
2640
2640
2640
2640
2640
2640
2640
18480

0
0
0
255.349
255.349
255.349
255.349
255.349
255.349
255.349
1787.443
Mechanical Engineer  R
0
0
0
1760
1760
1760
1760
1760
1760
1760
12320

0
0
0
196.713
196.713
196.713
196.713
196.713
196.713
196.713
1376.991
Sr Research Scientist  R
0
0
880
1760
1760
1760
1760
1760
1760
1760
13200

0
0
122.946
245.891
245.891
245.891
245.891
245.891
245.891
245.891
1844.183
R Total
0
0
880
6160
6160
6160
6160
6160
6160
6160
44000

0
0
122.946
697.953
697.953
697.953
697.953
697.953
697.953
697.953
5008.617
Total
0
0
880
6160
6160
6160
6160
6160
6160
6160
44000

0
0
122.946
697.953
697.953
697.953
697.953
697.953
697.953
697.953
5008.617

Total w/
MATERIAL
FY 03
FY 04
FY 05
FY 06
FY 07
FY 08
FY 09
FY 10
FY 11
FY 12
overhead
SUMMARY:
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
Other  R
0.0
0.0
12.0
62.0
62.0
62.0
62.0
62.0
62.0
62.0
461.240
Travel  R
0.0
0.0
58.5
61.5
61.5
61.5
61.5
61.5
61.5
61.5
724.942
R Total
0.0
0.0
70.5
123.5
123.5
123.5
123.5
123.5
123.5
123.5
1186.182
Total
0.0
0.0
70.5
123.5
123.5
123.5
123.5
123.5
123.5
123.5
1186.182
PROFILE  
FY 03
FY 04
FY 05
FY 06
FY 07
FY 08
FY 09
FY 10
FY 11
FY 12
Total
SUMMARY:
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)

0
0
224
853
853
853
853
853
853
853
6195
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WBS 
3.9.1
Description:
Program Management-BNL

Institution :
BNL-M&O
Contact
S. Kane
Labor and material to support the Program Office
U.S. ATLAS % share of 
15.90%

Base
Cont
Total
EDIA
Mfg
EDIA
Mfg
FTEs  
FTEs 
Cost
Cost
Cost
Cont   
Cost
Labor
Labor
Matls
Matls
All
Other  
Summary:
(k$)
(k$)
%   
(k$)
(k$)
(k$)
(k$)
(k$)
(All)

5845
0
0
5845
5009
0
836
0
25.0
0.0

FY 03
FY 04
FY 05
FY 06
FY 07
FY 08
FY 09
FY 10
FY 11
FY 12
Total
MANPOWER
(hrs)
(hrs)
(hrs)
(hrs)
(hrs)
(hrs)
(hrs)
(hrs)
(hrs)
(hrs)
(hrs)

(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
SUMMARY:
Adm  R
0
0
0
2640
2640
2640
2640
2640
2640
2640
18480

0
0
0
255.349
255.349
255.349
255.349
255.349
255.349
255.349
1787.443
Mechanical Engineer  R
0
0
0
1760
1760
1760
1760
1760
1760
1760
12320

0
0
0
196.713
196.713
196.713
196.713
196.713
196.713
196.713
1376.991
Sr Research Scientist  R
0
0
880
1760
1760
1760
1760
1760
1760
1760
13200

0
0
122.946
245.891
245.891
245.891
245.891
245.891
245.891
245.891
1844.183
R Total
0
0
880
6160
6160
6160
6160
6160
6160
6160
44000

0
0
122.946
697.953
697.953
697.953
697.953
697.953
697.953
697.953
5008.617
Total
0
0
880
6160
6160
6160
6160
6160
6160
6160
44000

0
0
122.946
697.953
697.953
697.953
697.953
697.953
697.953
697.953
5008.617

Total w/
MATERIAL
FY 03
FY 04
FY 05
FY 06
FY 07
FY 08
FY 09
FY 10
FY 11
FY 12
overhead
SUMMARY:
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
Other  R
0.0
0.0
12.0
12.0
12.0
12.0
12.0
12.0
12.0
12.0
111.240
Travel  R
0.0
0.0
58.5
61.5
61.5
61.5
61.5
61.5
61.5
61.5
724.942
R Total
0.0
0.0
70.5
73.5
73.5
73.5
73.5
73.5
73.5
73.5
836.182
Total
0.0
0.0
70.5
73.5
73.5
73.5
73.5
73.5
73.5
73.5
836.182

Risk
Weight
CONTINGENCY
Cont %
FACTORS:
Technical
C o s t
Schedule
Des i gn
Technical
C o s t
Schedule

0
0
0
0
0
0
0
0
PROFILE  
FY 03
FY 04
FY 05
FY 06
FY 07
FY 08
FY 09
FY 10
FY 11
FY 12
Total
SUMMARY:
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)

0
0
224
803
803
803
803
803
803
803
5845
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U.S. ATLAS M&&O Estimate Cost 
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WBS 
3.9.2
Description:
Program Management-Nevis

Institution :
Columbia  U.  (Nevis  Laboratory)
Contact
Labor and material to support the Program Office
U.S. ATLAS % share of 
15.90%

Base
Cont
Total
EDIA
Mfg
EDIA
Mfg
FTEs  
FTEs 
Cost
Cost
Cost
Cont   
Cost
Labor
Labor
Matls
Matls
All
Other  
Summary:
(k$)
(k$)
%   
(k$)
(k$)
(k$)
(k$)
(k$)
(All)

350
0
0
350
0
0
350
0
0.0
0.0

Total w/
MATERIAL
FY 03
FY 04
FY 05
FY 06
FY 07
FY 08
FY 09
FY 10
FY 11
FY 12
overhead
SUMMARY:
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
Other  R
0.0
0.0
0.0
50.0
50.0
50.0
50.0
50.0
50.0
50.0
350.000
R Total
0.0
0.0
0.0
50.0
50.0
50.0
50.0
50.0
50.0
50.0
350.000
Total
0.0
0.0
0.0
50.0
50.0
50.0
50.0
50.0
50.0
50.0
350.000

Risk
Weight
CONTINGENCY
Cont %
FACTORS:
Technical
C o s t
Schedule
Des i gn
Technical
C o s t
Schedule

0
0
0
0
0
0
0
0
PROFILE  
FY 03
FY 04
FY 05
FY 06
FY 07
FY 08
FY 09
FY 10
FY 11
FY 12
Total
SUMMARY:
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)

0
0
0
50
50
50
50
50
50
50
350
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