
U.S. ATLAS M&O Estimate

WBS Profile Estimates

Funding 
All
Funding Type:
Management Reserve
1/23/2005 10:47:26 AM

Institutions:
All
Estimate in Fixed FY'05 $k
Labor/Material:
Both

WBS
FY 03
FY 04
FY 05
FY 06
FY 07
FY 08
FY 09
FY 10
FY 11
FY 12
Total

Number
Description
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)

(k$)
3
U.S. ATLAS M&O Estimate


427
549
469
174
97
75
75
75
1940
3.3
Liquid Argon M&O Estimate


427
549
469
174
97
75
75
75
1940

3.3.1
Mechanical Liquid Argon M&O 


346
306
223
61
23
0
0
0
958

3.3.1.1
Pre-operations and 


132
223
107
0
0
0
0
0
461

3.3.1.2
Operations


97
40
43
5
0
0
0
0
185

3.3.1.3
Maintenance


117
43
73
55
23
0
0
0
311

3.3.2
Electronic Liquid Argon M&O 


81
231
246
113
75
75
75
75
971

3.3.2.1
Pre operations and Commissioning


17
15
53
0
0
0
0
0
85

3.3.2.2
Operations


64
217
185
75
75
75
75
75
840

3.3.2.3
Maintenance


0
0
8
38
0
0
0
0
46

3.3.3
Beam Test


0
11
0
0
0
0
0
0
11

3.3.3.1
FCAL Hadronic Tail Measurement


0
11
0
0
0
0
0
0
11

3.3.3.2
Test Beam -  optical links


0
0
0
0
0
0
0
0
0

3.3.3.3
Front-end readout commissioning


0
0
0
0
0
0
0
0
0

3.3.3.4
Beam test equipment 


0
0
0
0
0
0
0
0
0

3.3.4
CERN living expenses


0
0
0
0
0
0
0
0
0

3.3.4.1
USATLAS operation/maintenance 


0
0
0
0
0
0
0
0
0

3.3.5
CERN common costs


0
0
0
0
0
0
0
0
0

3.3.5.1
CERN common costs


0
0
0
0
0
0
0
0
0
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