
Program:NSLS_EV8 Report:CAP

WBS[2] FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 Cumulative
1.01 Project Management

BCWS 0 463,647 6,616,377 12,385,744 14,961,522 11,426,903 9,742,498 3,451,483 749,841 59,798,015
1.02 R&D and Conceptual Design

BCWS 5,800,000 19,619,453 17,229,082 6,946,807 5,498,371 3,868,539 1,528,679 121,833 0 60,612,763
1.03 Accelerator Systems

BCWS 0 110,739 8,401,698 23,107,412 45,780,503 106,507,199 67,246,667 10,542,352 2,296,200 263,992,769
1.04 Experimental Facilities

BCWS 0 213,323 1,246,092 3,920,750 4,551,543 15,263,360 30,935,981 12,556,679 1,192,635 69,880,362
1.05 Conventional Facilities

BCWS 0 1,504,221 13,555,941 31,747,647 86,819,947 106,754,594 35,299,029 2,113,027 0 277,794,406
1.06 Pre-Operations

BCWS 0 0 0 0 0 701,539 7,317,945 22,133,521 20,047,400 50,200,405

Grand Totals: BCWS 5,800,000 21,911,383 47,049,189 78,108,360 157,611,886 244,522,134 152,070,799 50,918,896 24,286,075 782,278,722
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WBS[2] BE[3] FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 Cumulative
1.01 Project Management

ACT Historic Actual Costs
BCWS 0 463,647 0 0 0 0 0 0 0 463,647

LA Management
BCWS 0 0 2,566,367 4,327,716 5,289,862 4,493,162 3,846,409 1,488,076 314,510 22,326,102

LE Engineering
BCWS 0 0 1,030,725 1,612,786 1,818,039 2,106,928 2,168,309 716,925 311,042 9,764,753

LO Technician/Designer
BCWS 0 0 0 174,978 239,027 154,172 190,925 32,839 16,945 808,885

LX BNL Support
BCWS 0 0 0 128,982 320,598 51,504 104,603 0 0 605,687

TD Travel - Construction
BCWS 0 0 883,125 1,184,854 1,128,827 415,431 436,809 255,806 43,451 4,348,304

MATERIALS
BCWS 0 0 945,725 1,597,232 1,891,579 1,697,296 1,312,591 241,373 63,893 7,749,689

OTHER
BCWS 0 0 723,933 2,064,114 2,715,866 1,903,255 1,311,753 308,294 0 9,027,216

SUBCONTRACT
BCWS 0 0 466,502 1,295,083 1,557,724 605,156 371,099 408,170 0 4,703,733

WBS[2] Totals: BCWS 0 463,647 6,616,377 12,385,744 14,961,522 11,426,903 9,742,498 3,451,483 749,841 59,798,015
1.02 R&D and Conceptual Design

ACT Historic Actual Costs
BCWS 5,800,000 19,619,453 0 0 0 0 0 0 0 25,419,453

LA Management
BCWS 0 0 1,723,193 323,349 174,788 180,381 0 0 0 2,401,711

LE Engineering
BCWS 0 0 1,284,381 484,959 617,825 304,843 219,749 0 0 2,911,756

LO Technician/Designer
BCWS 0 0 1,069,651 487,579 473,647 178,361 144,848 0 0 2,354,086

LS Scientific
BCWS 0 0 3,270,625 1,675,586 1,472,895 1,433,701 717,699 108,485 0 8,678,991

LX BNL Support
BCWS 0 0 46,859 53,147 12,881 0 0 0 0 112,888

TD Travel - Construction
BCWS 0 0 38,206 19,775 54,665 68,136 44,447 0 0 225,227

RTD Travel - R&D
BCWS 0 0 534,931 20,595 19,736 20,367 0 0 0 595,630

MATERIALS
BCWS 0 0 2,293,690 771,487 825,995 449,642 160,687 13,349 0 4,514,850

OTHER
BCWS 0 0 389,111 52,263 0 0 0 0 0 441,374

SUBCONTRACT
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BCWS 0 0 6,578,435 3,058,068 1,845,939 1,233,107 241,249 0 0 12,956,798
WBS[2] Totals: BCWS 5,800,000 19,619,453 17,229,082 6,946,807 5,498,371 3,868,539 1,528,679 121,833 0 60,612,763
1.03 Accelerator Systems

ACT Historic Actual Costs
BCWS 0 110,739 0 0 0 0 0 0 0 110,739

LA Management
BCWS 0 0 871,405 1,293,572 1,252,837 1,321,781 1,138,439 637,862 428,331 6,944,227

LE Engineering
BCWS 0 0 2,555,953 6,310,199 9,273,347 10,336,860 7,306,825 2,211,333 451,228 38,445,744

LO Technician/Designer
BCWS 0 0 2,110,957 3,751,990 5,743,192 9,232,385 9,748,438 1,025,649 200,016 31,812,626

LS Scientific
BCWS 0 0 635,905 3,995,967 4,579,060 5,380,511 3,030,056 1,323,026 720,226 19,664,751

LX BNL Support
BCWS 0 0 168,281 0 148,565 2,077,522 2,714,739 283,921 42,969 5,435,996

T Travel
BCWS 0 0 0 0 0 0 0 0 0 0

TD Travel - Construction
BCWS 0 0 266,444 399,628 485,539 620,901 293,606 105,671 74,243 2,246,032

MATERIALS
BCWS 0 0 798,329 2,773,293 3,109,453 2,621,918 1,332,201 203,636 25,564 10,864,394

OTHER
BCWS 0 0 0 0 26,871 0 0 0 0 26,871

SUBCONTRACT
BCWS 0 0 994,423 4,582,765 21,161,638 74,915,322 41,682,365 4,751,253 353,623 148,441,388

WBS[2] Totals: BCWS 0 110,739 8,401,698 23,107,412 45,780,503 106,507,199 67,246,667 10,542,352 2,296,200 263,992,769
1.04 Experimental Facilities

ACT Historic Actual Costs
BCWS 0 213,323 0 0 0 0 0 0 0 213,323

LA Management
BCWS 0 0 86,305 388,910 604,268 411,197 424,356 0 0 1,915,036

LE Engineering
BCWS 0 0 225,480 470,517 793,922 1,519,837 1,666,468 1,719,794 537,875 6,933,893

LO Technician/Designer
BCWS 0 0 104,249 286,173 358,842 996,305 1,542,285 2,032,758 654,760 5,975,371

LS Scientific
BCWS 0 0 406,337 1,819,655 2,189,175 2,735,218 2,424,481 2,227,621 0 11,802,487

LX BNL Support
BCWS 0 0 0 0 0 0 0 0 0 0

TD Travel - Construction
BCWS 0 0 117,910 175,047 331,855 170,929 167,713 0 0 963,455

MATERIALS
BCWS 0 0 244,580 633,352 115,190 471,933 7,761 82,723 0 1,555,538

SUBCONTRACT
BCWS 0 0 61,231 147,096 158,291 8,957,941 24,702,919 6,493,783 0 40,521,260

WBS[2] Totals: BCWS 0 213,323 1,246,092 3,920,750 4,551,543 15,263,360 30,935,981 12,556,679 1,192,635 69,880,362
1.05 Conventional Facilities
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ACT Historic Actual Costs
BCWS 0 1,504,221 0 0 0 0 0 0 0 1,504,221

LA Management
BCWS 0 0 735,391 673,572 1,132,035 1,135,727 1,161,398 173,046 0 5,011,169

LE Engineering
BCWS 0 0 441,707 1,111,523 1,151,860 1,533,607 1,143,070 440,774 0 5,822,541

LS Scientific
BCWS 0 0 0 96,340 99,600 102,787 106,076 109,471 0 514,275

LX BNL Support
BCWS 0 0 245,998 230,337 356,299 383,483 358,638 41,199 0 1,615,954

TD Travel - Construction
BCWS 0 0 55,720 31,241 35,984 35,921 36,979 17,029 0 212,873

MATERIALS
BCWS 0 0 159,650 159,412 90,934 137,325 160,659 182,957 0 890,938

SUBCONTRACT
BCWS 0 0 11,917,476 29,445,221 83,953,236 103,425,743 32,332,209 1,148,552 0 262,222,436

WBS[2] Totals: BCWS 0 1,504,221 13,555,941 31,747,647 86,819,947 106,754,594 35,299,029 2,113,027 0 277,794,406
1.06 Pre-Operations

LA Management
BCWS 0 0 0 0 0 216,852 730,626 3,476,459 2,447,970 6,871,907

LE Engineering
BCWS 0 0 0 0 0 0 843,703 2,989,730 2,282,086 6,115,518

LO Technician/Designer
BCWS 0 0 0 0 0 0 930,366 2,280,138 1,335,139 4,545,642

LS Scientific
BCWS 0 0 0 0 0 265,886 1,802,456 2,746,759 3,597,615 8,412,716

LX BNL Support
BCWS 0 0 0 0 0 0 180,720 279,696 83,025 543,441

TD Travel - Construction
BCWS 0 0 0 0 0 5,013 12,935 471,122 361,550 850,621

MATERIALS
BCWS 0 0 0 0 0 213,788 844,295 5,337,687 6,439,315 12,835,085

OTHER
BCWS 0 0 0 0 0 0 1,972,181 4,240,189 3,500,700 9,713,070

SUBCONTRACT
BCWS 0 0 0 0 0 0 663 311,742 0 312,405

WBS[2] Totals: BCWS 0 0 0 0 0 701,539 7,317,945 22,133,521 20,047,400 50,200,405

Grand Totals: BCWS 5,800,000 21,911,383 47,049,189 78,108,360 157,611,886 244,522,134 152,070,799 50,918,896 24,286,075 782,278,722
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