
Report: Earned Value ‐ Project data with metrics Control Accounts - SST1and2 Project: PS00723C ‐ SSTBMM December 2016 Month End
Status Date: 12/31/2016

Control Account
Work Package BCWS ACWP BCWP SV CV SPI CPI BAC EAC VAC

%        
Spent

% 
Complete ETC

7.02.01 / NIST SST 1&2 Management 41,381 29,622 29,624 ‐11,757 2 0.72 1.00 58,859 58,860 ‐1 50% 50% 29,238

7.02.01 / PSEO SST 1&2 Management 360,362 865,206 268,862 ‐91,500 ‐596,344 0.75 0.31 420,483 1,072,542 ‐652,060 206% 64% 207,337

7.02.02 / PSEO SST 1&2 Design 103,670 131,029 95,763 ‐7,907 ‐35,266 0.92 0.73 130,555 219,417 ‐88,862 100% 73% 88,388

7.02.03 / NIST SST 1&2 Construction 25,259,375 24,827,775 24,827,775 ‐431,600 0 0.98 1.00 25,735,865 26,238,365 ‐502,500 96% 96% 1,410,590

7.02.03 / PSEO SST 1&2 Construction 527,667 873,562 463,896 ‐63,771 ‐409,666 0.88 0.53 553,526 1,010,518 ‐456,992 158% 84% 136,956

7.02.04.01 / PSEA SST 1&2 Hutches 409,074 409,159 409,074 0 ‐85 1.00 1.00 412,649 412,816 ‐167 99% 99% 3,657

7.02.04.02 / PSEA SST 1&2 Utilities ‐ Mechanical 415,809 353,700 415,809 0 62,109 1.00 1.18 415,809 353,700 62,109 85% 100% 0

7.02.04.03 / PSEA SST 1&2 Utilities ‐ Electrical 488,262 214,267 488,262 0 273,995 1.00 2.28 488,262 214,267 273,995 44% 100% 0

7.02.04.04 / PSEA SST 1&2 EPS 143,223 120,254 104,890 ‐38,333 ‐15,364 0.73 0.87 190,348 207,464 ‐17,116 63% 55% 87,210

7.02.04.05 / PSEA SST 1&2 PPS 304,195 95,156 89,960 ‐214,234 ‐5,196 0.30 0.95 342,751 378,259 ‐35,508 28% 26% 283,103

7.02.05.01 / PSBA SST 1&2 Front End 1,582,733 1,249,754 1,222,401 ‐360,331 ‐27,352 0.77 0.98 1,605,196 1,687,017 ‐81,821 78% 76% 437,263

7.02.05.02 / PSBA SST 1&2 Source (ID) 425,546 471,870 231,654 ‐193,893 ‐240,216 0.54 0.49 425,546 701,960 ‐276,413 111% 54% 230,090

7.02.05.03 / PSBA SST 1&2 Straight 1,738,131 413,278 1,001,327 ‐736,804 588,049 0.58 2.42 1,738,131 1,224,841 513,291 24% 58% 811,563

7.02.06 / PSBH SST 1&2 Controls 142,333 100,209 76,537 ‐65,796 ‐23,671 0.54 0.76 142,333 174,742 ‐32,409 70% 54% 74,533

PMB 31,941,761 30,154,840 29,725,834 ‐2,215,926 ‐429,005 0.93 0.99 32,660,312 33,954,766 ‐1,294,454 92% 91% 3,799,927

Cumulative to Date At Complete
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