
Sum of Value Date
WBS Level 2 WBS Level 3 Resource FY11 FY12 FY13 FY14 FY15 FY16 FY17 Grand Total
2.01 Project Management and Support 2.01.01 Project Management MGTAD Actual Cost 0.39 1.29 0.67 2.35

NA1 Manager 1.00 1.00 0.99 0.40 3.39
NA3 Administrative Secretary 0.60 0.60 0.51 0.33 2.04
NA4 ES&H Professional 0.30 0.30 0.26 0.10 0.96
NO1 Mechanical Engineer 0.21 0.21
NO2 Mechanical Designer 0.17 0.17
NS1 Scientist 0.75 0.50 0.92 0.42 2.59
PROF Actual Cost 0.84 0.33 1.18
SCIEN Actual Cost 0.60 0.58 1.00 2.18
TECH Actual Cost 0.15 0.15

2.01.02 Project Support MGTAD Actual Cost 0.65 2.28 2.93
NA1 Manager 0.35 0.35 0.35 0.07 1.12
NA2 Administrative 3.70 3.50 2.45 0.59 10.24
NA3 Administrative Secretary 0.03 0.03
NA5 QA Professional 0.50 0.50 0.67 0.17 1.84
NA6 Other Professional 2.60 2.40 2.00 0.69 7.69
PROF Actual Cost 0.53 0.53
TECH Actual Cost 0.02 0.02

2.01 Project Management and Support Total 0.99 3.36 4.99 9.80 9.15 8.53 2.81 39.63
2.02 Conceptual Design and Advanced Conceptual Design 2.02.02 Conceptual Design and Analysis of Photon Delivery Systems PROF Actual Cost 0.05 0.64 0.68

SCIEN Actual Cost 0.49 2.92 3.41
2.02.04 ESM Advanced Conceptual Design PROF Actual Cost 0.18 0.18

SCIEN Actual Cost 0.38 0.38
2.02.05 FXI Advanced Conceptual Design PROF Actual Cost 0.15 0.15

SCIEN Actual Cost 0.34 0.34
TECH Actual Cost 0.05 0.05

2.02.06 ISR Advanced Conceptual Design PROF Actual Cost 0.36 0.36
SCIEN Actual Cost 0.55 0.55
TECH Actual Cost 0.09 0.09

2.02.07 ISS Advanced Conceptual Design PROF Actual Cost 0.18 0.18
SCIEN Actual Cost 0.38 0.38
TECH Actual Cost 0.12 0.12

2.02.08 SIX Advanced Conceptual Design PROF Actual Cost 0.16 0.16
SCIEN Actual Cost 0.74 0.74
TECH Actual Cost 0.05 0.05

2.02.09 SMI Advanced Conceptual Design PROF Actual Cost 0.19 0.19
SCIEN Actual Cost 0.67 0.67
TECH Actual Cost 0.04 0.04

2.02 Conceptual Design and Advanced Conceptual Design Total 0.53 8.21 8.74
2.03 Common Beamline Systems 2.03.01 Utilities MO3 ME ‐ Utilitiy Engineer 0.01 0.01

MO4 ME ‐ Utility Technician 0.03 0.03
NA2 Administrative 0.03 0.03
NA7 IT Professional 0.04 0.01 0.05
NE1 Electrical Engineer 0.91 0.96 0.06 1.92
NE2 Electrical Designer 0.75 0.31 0.05 1.11
NE3 Electrical Technician 0.38 1.77 0.05 2.21
NO1 Mechanical Engineer 0.42 0.30 0.72
NO2 Mechanical Designer 0.28 0.37 0.00 0.65
NO3 Mechanical Technician 0.05 0.96 0.14 1.15
NST Standard Building Trades (Riggers) 1.90 3.14 1.53 6.57

2.03.02 Personnel Protection System (PPS) BTE Building Trades Electrician 0.02 0.02
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2.03 Common Beamline Systems 2.03.02 Personnel Protection System (PPS) NE1 Electrical Engineer 0.85 1.53 0.43 2.81
NE2 Electrical Designer 0.06 1.16 1.22
NE3 Electrical Technician 2.69 0.24 2.93
NO1 Mechanical Engineer 0.19 0.19
NO3 Mechanical Technician 0.02 0.03 0.05
NS1 Scientist 0.01 0.00 0.01
NST Standard Building Trades (Riggers) 0.06 0.06

2.03.03 Equipment Protection System (EPS) NE1 Electrical Engineer 0.20 0.48 0.51 1.19
NE2 Electrical Designer 0.07 0.07
NE3 Electrical Technician 0.04 0.14 1.42 1.60
NO3 Mechanical Technician 0.07 0.05 0.12

2.03.04 Control Station BTS Plant Engineering‐Building Trades (Riggers) 0.01 0.01
NO1 Mechanical Engineer 0.03 0.02 0.05
NO3 Mechanical Technician 0.12 0.06 0.18
NS1 Scientist 0.03 0.02 0.05
NS2 Assistant Scientist 0.03 0.02 0.05
NST Standard Building Trades (Riggers) 0.41 0.41

2.03.05 Common Beamline Systems Management MGTAD Actual Cost 0.17 0.17
MO7 Project Engineer 0.20 0.05 0.25
NE1 Electrical Engineer 0.40 0.23 0.63
NE3 Electrical Technician 0.05 0.05
NO1 Mechanical Engineer 0.60 0.34 0.41 0.11 1.46
PROF Actual Cost 0.41 0.41

2.03 Common Beamline Systems Total 0.58 6.06 10.29 10.68 0.83 28.43
2.04 Control System 2.04.01 Control System Management NA1 Manager 0.10 0.10 0.10 0.03 0.33

PROF Actual Cost 0.12 0.18 0.30
TECH Actual Cost 0.00 0.00

2.04.02 Control System Design & Implementation NA7 IT Professional 2.36 3.54 1.35 7.25
NE1 Electrical Engineer 1.18 2.09 1.26 4.53
NE3 Electrical Technician 0.86 2.44 2.93 0.04 6.26
PROF Actual Cost 1.02 1.02

2.04 Control System Total 0.12 1.20 4.50 8.18 5.64 0.07 19.70
2.05 ESM Beamline 2.05.01 ESM Management NO1 Mechanical Engineer 0.16 0.16

NO2 Mechanical Designer 0.10 0.10
NO3 Mechanical Technician 0.02 0.02
NS1 Scientist 0.18 0.18 0.23 0.58
NS2 Assistant Scientist 0.18 0.18 0.20 0.55
SCIEN Actual Cost 0.10 0.56 0.67

2.05.02 ESM Beamline Systems NA7 IT Professional 0.20 0.20
NE3 Electrical Technician 0.01 0.01
NO1 Mechanical Engineer 0.74 1.00 0.98 2.71
NO2 Mechanical Designer 0.65 0.86 0.07 1.58
NO3 Mechanical Technician 0.16 0.47 2.39 3.01
NS1 Scientist 0.87 0.80 0.83 2.51
NS2 Assistant Scientist 0.85 0.71 0.84 2.40
NST Standard Building Trades (Riggers) 0.08 0.02 0.35 0.45
NSU Building Surveyor 0.01 0.17 0.18
PROF Actual Cost 0.07 0.69 0.76
SCIEN Actual Cost 0.02 0.57 0.60
TECH Actual Cost 0.03 0.41 0.44

2.05 ESM Beamline Total 0.23 2.24 3.70 4.22 6.55 16.93
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2.06 FXI Beamline 2.06.01 FXI Management NO1 Mechanical Engineer 0.03 0.07 0.10
NO2 Mechanical Designer 0.03 0.02 0.05
NO3 Mechanical Technician 0.06 0.01 0.07
NS1 Scientist 0.41 0.18 0.60
NS2 Assistant Scientist 0.10 0.10
PROF Actual Cost 0.05 0.05
SCIEN Actual Cost 0.06 0.37 0.43
TECH Actual Cost 0.02 0.02

2.06.02 FXI Beamline Systems NO1 Mechanical Engineer 0.33 0.06 0.07 0.46
NO2 Mechanical Designer 0.33 0.02 0.01 0.36
NS1 Scientist 0.60 0.10 0.02 0.73
NS2 Assistant Scientist 0.09 0.09
NST Standard Building Trades (Riggers) 0.03 0.03
NSU Building Surveyor 0.01 0.01
PROF Actual Cost 0.05 0.46 0.51
SCIEN Actual Cost 0.06 0.68 0.74
TECH Actual Cost 0.03 0.40 0.43

2.06 FXI Beamline Total 0.20 1.98 1.80 0.65 0.14 4.77
2.07 ISR Beamline 2.07.01 ISR Management NO1 Mechanical Engineer 0.09 0.20 0.26 0.55

NO2 Mechanical Designer 0.06 0.18 0.24 0.48
NO3 Mechanical Technician 0.02 0.02
NS1 Scientist 0.41 0.51 0.88 0.03 1.83
NS2 Assistant Scientist 0.47 0.47 0.94
SCIEN Actual Cost 0.06 0.75 0.80

2.07.02 ISR Beamline Systems MO6 ME ‐ Vacuum Technician 0.06 0.06
NA7 IT Professional 0.05 0.14 0.19
NO1 Mechanical Engineer 0.97 0.83 0.76 0.01 2.57
NO2 Mechanical Designer 0.42 0.28 0.21 0.91
NO3 Mechanical Technician 0.16 0.62 1.70 0.05 2.53
NS1 Scientist 0.63 0.48 1.65 0.05 2.81
NS2 Assistant Scientist 0.54 0.49 ‐0.14 0.90
NST Standard Building Trades (Riggers) 0.08 0.15 0.27 0.01 0.51
NSU Building Surveyor 0.04 0.07 0.00 0.11
PROF Actual Cost 0.06 0.66 0.72
SCIEN Actual Cost 0.06 0.51 0.57
TECH Actual Cost 0.06 0.50 0.56

2.07 ISR Beamline Total 0.25 2.41 3.83 4.31 6.12 0.14 17.06
2.08 ISS Beamline 2.08.01 ISS Management NO1 Mechanical Engineer 0.09 0.09 0.09 0.18 0.44

NO2 Mechanical Designer 0.06 0.14 0.18 0.10 0.48
NO3 Mechanical Technician 0.14 0.14 0.14 0.02 0.43
NS1 Scientist 0.16 0.28 0.18 0.22 0.85
NS2 Assistant Scientist 0.11 0.30 0.09 0.19 0.69
SCIEN Actual Cost 0.07 0.37 0.44

2.08.02 ISS Beamline Systems NA7 IT Professional 0.03 0.17 0.20
NO1 Mechanical Engineer 0.95 0.39 0.43 1.77
NO2 Mechanical Designer 0.46 0.34 0.38 1.18
NO3 Mechanical Technician 0.16 0.49 0.98 1.63
NS1 Scientist 0.90 0.49 0.79 2.19
NS2 Assistant Scientist 0.95 0.52 0.86 2.33
NST Standard Building Trades (Riggers) 0.08 0.15 0.15 0.39
NSU Building Surveyor 0.04 0.11 0.16
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2.08 ISS Beamline 2.08.02 ISS Beamline Systems PROF Actual Cost 0.07 0.66 0.73
SCIEN Actual Cost 0.06 0.65 0.71
TECH Actual Cost 0.04 0.54 0.58

2.08 ISS Beamline Total 0.24 2.23 4.07 3.40 4.55 0.71 15.20
2.09 SIX Beamline 2.09.01 SIX Management NO1 Mechanical Engineer 0.11 0.17 0.11 0.02 0.41

NO2 Mechanical Designer 0.01 0.01
NO3 Mechanical Technician 0.11 0.11 0.11 0.00 0.34
NS1 Scientist 0.14 0.28 0.29 0.05 0.76
NS2 Assistant Scientist 0.23 0.28 0.46 0.02 0.98
PROF Actual Cost 0.02 0.16 0.18
SCIEN Actual Cost 0.03 0.26 0.29

2.09.02 SIX Beamline Systems MO5 ME ‐ Vacuum Engineer 0.01 0.00 0.01
MO6 ME ‐ Vacuum Technician 0.03 0.01 0.05
NA7 IT Professional 0.20 0.20
NO1 Mechanical Engineer 1.16 1.14 0.89 0.03 3.22
NO2 Mechanical Designer 0.47 0.62 0.15 1.23
NO3 Mechanical Technician 0.18 0.28 1.02 0.03 1.51
NS1 Scientist 0.79 0.63 0.44 0.02 1.88
NS2 Assistant Scientist 1.38 1.52 1.28 0.02 4.19
NST Standard Building Trades (Riggers) 0.08 0.06 0.11 0.01 0.26
NSU Building Surveyor 0.03 0.09 0.01 0.13
PROF Actual Cost 0.16 1.25 1.41
SCIEN Actual Cost 0.24 2.00 2.24
TECH Actual Cost 0.04 0.46 0.50

2.09 SIX Beamline Total 0.48 4.14 4.66 5.12 5.18 0.23 19.82
2.10 SMI Beamline 2.10.01 SMI Management NO1 Mechanical Engineer 0.09 0.09 0.01 0.16 0.35

NO2 Mechanical Designer 0.06 0.06 0.01 0.10 0.22
NO3 Mechanical Technician 0.00 0.05 0.05
NS1 Scientist 0.25 0.49 0.26 0.07 1.07
NS2 Assistant Scientist 0.19 0.50 0.18 0.04 0.91
PROF Actual Cost 0.01 0.01 0.02
SCIEN Actual Cost 0.09 0.46 0.55
TECH Actual Cost 0.01 0.01 0.01

2.10.02 SMI Beamline Systems MO6 ME ‐ Vacuum Technician 0.02 0.02
NA7 IT Professional 0.00 0.20 0.20
NO1 Mechanical Engineer 0.89 1.08 1.05 3.02
NO2 Mechanical Designer 0.27 0.43 0.22 0.92
NO3 Mechanical Technician 0.10 0.79 0.95 1.84
NS1 Scientist 0.55 0.52 0.79 1.87
NS2 Assistant Scientist 0.79 0.31 0.96 2.06
NST Standard Building Trades (Riggers) 0.08 0.17 0.17 0.42
NSU Building Surveyor 0.06 0.06 0.12
PROF Actual Cost 0.06 0.79 0.85
SCIEN Actual Cost 0.03 0.93 0.96
TECH Actual Cost 0.04 0.53 0.57

2.10 SMI Beamline Total 0.23 2.73 3.29 4.49 4.89 0.42 16.05
2.11 Insertion Devices 2.11.01 ESM EPU Insertion Device NA7 IT Professional 0.07 0.11 0.06 0.24

NE1 Electrical Engineer 0.24 0.09 0.03 0.36
NE2 Electrical Designer 0.43 0.06 0.48
NE3 Electrical Technician 0.06 0.60 0.06 0.71
NO1 Mechanical Engineer 0.30 0.46 0.77 1.53
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2.11 Insertion Devices 2.11.01 ESM EPU Insertion Device NO2 Mechanical Designer 0.29 0.37 0.80 0.01 1.47
NO3 Mechanical Technician 0.62 0.01 0.64
NS1 Scientist 0.14 0.21 0.66 1.01
PROF Actual Cost 0.00 0.00

2.11.02 SIX EPU Insertion Device NA7 IT Professional 0.03 0.03 0.06
NO1 Mechanical Engineer 0.17 0.15 0.33
NO2 Mechanical Designer 0.08 0.08 0.16
NS1 Scientist 0.06 0.06 0.12
TECH Actual Cost 0.00 0.00

2.11.03 Insertion Devices Management NS1 Scientist 0.13 0.13 0.13 0.03 0.43
2.11 Insertion Devices Total 0.00 1.28 2.32 3.79 0.14 7.54
2.12 ID & FE Installation & Testing 2.12.01 ID & FE Installation & Testing Management NA1 Manager 0.07 0.00 0.07

2.12.02 ID Installation & Testing MO1 ME ‐ Survey Engineer 0.06 0.02 0.08
MO2 ME ‐ Survey Technician 0.25 0.05 0.29
MO5 ME ‐ Vacuum Engineer 0.11 0.04 0.15
MO6 ME ‐ Vacuum Technician 0.30 0.13 0.43
NA7 IT Professional 0.36 0.04 0.40
NE1 Electrical Engineer 0.01 0.01 0.02
NE2 Electrical Designer 0.06 0.01 0.07
NE3 Electrical Technician 0.18 0.04 0.22
NO1 Mechanical Engineer 0.12 0.01 0.14
NO2 Mechanical Designer 0.06 0.01 0.07
NO3 Mechanical Technician 0.18 0.02 0.20
NO6 ME ‐ D&I Engineer 0.17 0.03 0.20
NO7 ME ‐ D&I Technician 0.15 0.02 0.16
NO8 ME ‐ Insertion Device Engineer 0.44 0.05 0.49
NO9 ME ‐ Insertion Device Technician 0.36 0.04 0.40
NS1 Scientist 0.15 0.02 0.16
NST Standard Building Trades (Riggers) 0.07 0.01 0.08
SE5 EL ‐ Vacuum Engineer 0.03 0.02 0.05
TE1 EL ‐ D&I Engineer 0.01 0.01 0.02

2.12.03 FE Installation & Testing BTS Plant Engineering‐Building Trades (Riggers) 0.01 0.00 0.01
MO1 ME ‐ Survey Engineer 0.04 0.03 0.07
MO2 ME ‐ Survey Technician 0.10 0.06 0.16
MO5 ME ‐ Vacuum Engineer 0.18 0.13 0.31
MO6 ME ‐ Vacuum Technician 0.24 0.16 0.40
NA7 IT Professional 0.22 0.15 0.36
NE1 Electrical Engineer 0.01 0.02 0.02
NE2 Electrical Designer 0.07 0.05 0.12
NE3 Electrical Technician 0.23 0.19 0.41
NE4 Controls Engineer 0.00 0.01 0.01
NO1 Mechanical Engineer 0.30 0.20 0.50
NO2 Mechanical Designer 0.21 0.14 0.35
NO3 Mechanical Technician 0.67 0.45 1.11
NO6 ME ‐ D&I Engineer 0.27 0.18 0.44
NO7 ME ‐ D&I Technician 0.25 0.17 0.42
NST Standard Building Trades (Riggers) 0.12 0.08 0.19
TE1 EL ‐ D&I Engineer 0.01 0.02 0.02
TE2 EL ‐ EL ‐ D&I Technician 0.01 0.03 0.04

2.12 ID & FE Installation & Testing Total 6.08 2.61 8.68
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