SST IRR Full Operation

Pre-Start Action Items
(Follow-up Preliminary IRR
Report)

A. Ackerman

Action Item Owner
Action Item #1: Complete SST radiation scatter analysis and revise NSLS Il Technical Note Chitra
i
#275
Action Item #2: Document and install beam pipe shielding to meet specifications detailed in Weiland
i
Tech Note #275
Action Item #3: Prepare documentation to support final SST readiness at full operation Broadbent
(shielding drawing, configuration control update, ray trace revision)
Action Item #4: Coordinate IRR Review Team review for approval to proceed to SST full
Ackerman

storage ring current operation.




