Environmental Updates
Community Advisory Council (CAC)
April 14, 2022
HFBR Stack D&D Project

Time-lapse Video
https://vimeo.com/522158774/0448583b7c

Link to Closeout Report
PFAS Time Critical Removal Action

Foundation for the new building located adjacent to Building 598 was poured and backfilled. The electrical conduits for the building were installed.
PFAS Time Critical Removal Action

Installation of 83 monitoring wells are completed and work on the ninth of twelve planned extraction wells was started.
Building 650 D&D Project

All waste generated during the D&D operations has been safely disposed of at Energy Solutions, Utah

- (7) railcars
- (17) B-25’s via truck