
 U.S. ATLAS M&O Estimate 
 Cost Book 
 Funding Source: All Funding Type: All 
 Institutions: All 

U.S. ATLAS M&&O Estimate Cost  1/24/2005 10:29:06 AM 
WBS Number: 3 Description: U.S. ATLAS M&O Estimate 

 Institution : Contact: 
U.S. ATLAS Maintenance and Operations (M&O) includes detector specific costs allocated to subsystems and Common Fund  
cost  related to overall experimental operations.    

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 10600 0 0 10600 9601 0 116 882 82.4 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
MANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
P
 0 0 0 304.017 304.017 304.017 304.017 304.017 304.017 304.017 2128.119 

ost Doc  B/I 0 0 0 7040 7040 7040 7040 7040 7040 7040 49280 

S
 0 0 0 200.281 200.281 200.281 200.281 200.281 200.281 200.281 1401.967 

r Research Scientist  B/I 0 0 0 2640 2640 2640 2640 2640 2640 2640 18480 

B
 0 0 0 504.298 504.298 504.298 504.298 504.298 504.298 504.298 3530.086 

/I Total 0 0 0 9680 9680 9680 9680 9680 9680 9680 67760 

C
 0 0 234.418 241.573 102.34 523.442 0 0 0 0 1101.773 

omputer Professional  MR 0 0 2880 3212 1299 6904 0 0 0 0 14295 

E
 0 0 36.288 200.185 212.659 199.788 0 0 0 0 648.920 

lectrical Engineer  MR 0 0 640 2603 2823 2596 0 0 0 0 8662 

M
 0 0 270.706 441.758 314.999 723.23 0 0 0 0 1750.693 

R Total 0 0 3520 5815 4122 9500 0 0 0 0 22957 

C
 0 0 35.608 769.885 909.118 541.957 342.688 342.688 342.688 342.688 3627.320 

omputer Professional  R 0 0 348 9261 11174 6595 4268 4268 4268 4268 44450 

E
 0 0 45.814 125.902 113.428 85.913 73.439 73.439 73.439 73.439 664.813 

lectrical Engineer  R 0 0 528 1819 1599 1232 1012 1012 1012 1012 9226 

R
 0 0 81.422 895.787 1022.546 627.87 416.127 416.127 416.127 416.127 4292.133 

 Total 0 0 876 11080 12773 7827 5280 5280 5280 5280 53676 

T
 0 0 352.128 1841.843 1841.843 1855.398 920.425 920.425 920.425 920.425 9572.912 

otal 0 0 4396 26575 26575 27007 14960 14960 14960 14960 144393 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Travel  B/I 0.0 0.0 0.0 16.0 16.0 16.0 16.0 16.0 16.0 16.0 142.800 
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U.S. ATLAS M&&O Estimate Cost  1/24/2005 10:29:07 AM 

B/I Total 0.0 0.0 0.0 16.0 16.0 16.0 16.0 16.0 16.0 16.0 142.800 

Other  MR 0.0 0.0 0.0 3.0 0.0 0.0 0.0 0.0 0.0 0.0 3.528 
Travel  MR 0.0 0.0 0.0 10.0 24.0 0.0 0.0 0.0 0.0 0.0 43.170 

MR Total 0.0 0.0 0.0 13.0 24.0 0.0 0.0 0.0 0.0 0.0 46.698 

Other  R 0.0 0.0 28.0 24.0 24.0 24.0 24.0 24.0 24.0 24.0 229.320 
Travel  R 0.0 0.0 0.0 66.0 112.0 56.0 56.0 56.0 56.0 56.0 579.750 

R Total 0.0 0.0 28.0 90.0 136.0 80.0 80.0 80.0 80.0 80.0 809.070 

Total 0.0 0.0 28.0 119.0 176.0 96.0 96.0 96.0 96.0 96.0 998.568 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 385 1990 2063 1975 1040 1040 1040 1040 10571 
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U.S. ATLAS M&&O Estimate Cost  1/24/2005 10:29:07 AM 
WBS Number: 3.6 Description: Trigger/DAQ 

 Institution : Contact: 
The US ATLAS M&O estimate for the Trigger DAQ (TDAQ) includes costs for Pre-operations, Operations, Maintenance,  and  
CERN common costs. The Maintenance Costs are included in the CERN common costs. 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 10600 0 0 10600 9601 0 116 882 82.4 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
MANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
P
 0 0 0 304.017 304.017 304.017 304.017 304.017 304.017 304.017 2128.119 

ost Doc  B/I 0 0 0 7040 7040 7040 7040 7040 7040 7040 49280 

S
 0 0 0 200.281 200.281 200.281 200.281 200.281 200.281 200.281 1401.967 

r Research Scientist  B/I 0 0 0 2640 2640 2640 2640 2640 2640 2640 18480 

B
 0 0 0 504.298 504.298 504.298 504.298 504.298 504.298 504.298 3530.086 

/I Total 0 0 0 9680 9680 9680 9680 9680 9680 9680 67760 

C
 0 0 234.418 241.573 102.34 523.442 0 0 0 0 1101.773 

omputer Professional  MR 0 0 2880 3212 1299 6904 0 0 0 0 14295 

E
 0 0 36.288 200.185 212.659 199.788 0 0 0 0 648.920 

lectrical Engineer  MR 0 0 640 2603 2823 2596 0 0 0 0 8662 

M
 0 0 270.706 441.758 314.999 723.23 0 0 0 0 1750.693 

R Total 0 0 3520 5815 4122 9500 0 0 0 0 22957 

C
 0 0 35.608 769.885 909.118 541.957 342.688 342.688 342.688 342.688 3627.320 

omputer Professional  R 0 0 348 9261 11174 6595 4268 4268 4268 4268 44450 

E
 0 0 45.814 125.902 113.428 85.913 73.439 73.439 73.439 73.439 664.813 

lectrical Engineer  R 0 0 528 1819 1599 1232 1012 1012 1012 1012 9226 

R
 0 0 81.422 895.787 1022.546 627.87 416.127 416.127 416.127 416.127 4292.133 

 Total 0 0 876 11080 12773 7827 5280 5280 5280 5280 53676 

T
 0 0 352.128 1841.843 1841.843 1855.398 920.425 920.425 920.425 920.425 9572.912 

otal 0 0 4396 26575 26575 27007 14960 14960 14960 14960 144393 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Travel  B/I 0.0 0.0 0.0 16.0 16.0 16.0 16.0 16.0 16.0 16.0 142.800 

B/I Total 0.0 0.0 0.0 16.0 16.0 16.0 16.0 16.0 16.0 16.0 142.800 

Other  MR 0.0 0.0 0.0 3.0 0.0 0.0 0.0 0.0 0.0 0.0 3.528 
Travel  MR 0.0 0.0 0.0 10.0 24.0 0.0 0.0 0.0 0.0 0.0 43.170 

MR Total 0.0 0.0 0.0 13.0 24.0 0.0 0.0 0.0 0.0 0.0 46.698 

Other  R 0.0 0.0 28.0 24.0 24.0 24.0 24.0 24.0 24.0 24.0 229.320 
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U.S. ATLAS M&&O Estimate Cost  1/24/2005 10:29:07 AM 
Travel  R 0.0 0.0 0.0 66.0 112.0 56.0 56.0 56.0 56.0 56.0 579.750 

R Total 0.0 0.0 28.0 90.0 136.0 80.0 80.0 80.0 80.0 80.0 809.070 

Total 0.0 0.0 28.0 119.0 176.0 96.0 96.0 96.0 96.0 96.0 998.568 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 385 1990 2063 1975 1040 1040 1040 1040 10571 
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U.S. ATLAS M&&O Estimate Cost  1/24/2005 10:29:08 AM 
WBS Number: 3.6.1 Description: Pre Operations 

 Institution : Contact: 
Pre operations test beam TDAQ shall include: 
1. Updating the user documentation to include latest software and hardware descriptions and practices 
2. Electronic and software integration of test beam systems prior to test beam data taking. 
3. On-call support and maintenance of running test beam systems. 
4. Archival storage of software and configuration information.  
5. Support of reference and distribution systems for TDAQ software. 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 1180 0 0 1180 1140 0 0 41 8.5 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
MANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
C
 0 0 175.917 140.342 92.051 102.085 0 0 0 0 510.395 

omputer Professional  MR 0 0 2200 1833 1173 1386 0 0 0 0 6592 

E
 0 0 24.948 60.321 72.795 59.924 0 0 0 0 217.988 

lectrical Engineer  MR 0 0 440 843 1063 836 0 0 0 0 3182 

M
 0 0 200.865 200.663 164.846 162.009 0 0 0 0 728.383 

R Total 0 0 2640 2676 2236 2222 0 0 0 0 9774 

C
 0 0 35.608 64.965 113.256 40.52 0 0 0 0 254.349 

omputer Professional  R 0 0 348 733 1393 396 0 0 0 0 2870 

E
 0 0 45.814 52.463 39.989 18.711 0 0 0 0 156.977 

lectrical Engineer  R 0 0 528 807 587 330 0 0 0 0 2252 

R
 0 0 81.422 117.428 153.245 59.231 0 0 0 0 411.326 

 Total 0 0 876 1540 1980 726 0 0 0 0 5122 

T
 0 0 282.287 318.091 318.091 221.24 0 0 0 0 1139.709 

otal 0 0 3516 4216 4216 2948 0 0 0 0 14896 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  MR 0.0 0.0 0.0 3.0 0.0 0.0 0.0 0.0 0.0 0.0 3.528 
Travel  MR 0.0 0.0 0.0 10.0 0.0 0.0 0.0 0.0 0.0 0.0 12.750 

MR Total 0.0 0.0 0.0 13.0 0.0 0.0 0.0 0.0 0.0 0.0 16.278 

Other  R 0.0 0.0 10.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 11.760 
Travel  R 0.0 0.0 0.0 10.0 0.0 0.0 0.0 0.0 0.0 0.0 12.750 

R Total 0.0 0.0 10.0 10.0 0.0 0.0 0.0 0.0 0.0 0.0 24.510 

Total 0.0 0.0 10.0 23.0 0.0 0.0 0.0 0.0 0.0 0.0 40.788 
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U.S. ATLAS M&&O Estimate Cost  1/24/2005 10:29:08 AM 
PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Tota  l
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 294 347 318 221 0 0 0 0 1180 
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U.S. ATLAS M&&O Estimate Cost  1/24/2005 10:29:08 AM 
WBS Number: 3.6.1.1 Description: Supervisor RoI Builder 

 Institution : Contact: Not available 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 101 0 0 101 101 0 0 0 0.7 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
MANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
E
 0 0 0 0 12.474 0 0 0 0 0 12.474 

lectrical Engineer  MR 0 0 0 0 220 0 0 0 0 0 220 

M
 0 0 0 0 12.474 0 0 0 0 0 12.474 

R Total 0 0 0 0 220 0 0 0 0 0 220 

E
 0 0 45.814 27.515 15.041 0 0 0 0 0 88.370 

lectrical Engineer  R 0 0 528 367 147 0 0 0 0 0 1042 

R
 0 0 45.814 27.515 15.041 0 0 0 0 0 88.370 

 Total 0 0 528 367 147 0 0 0 0 0 1042 

T
 0 0 45.814 27.515 27.515 0 0 0 0 0 100.844 

otal 0 0 528 367 367 0 0 0 0 0 1262 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 46 28 28 0 0 0 0 0 101 
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U.S. ATLAS M&&O Estimate Cost  1/24/2005 10:29:09 AM 
WBS Number: 3.6.1.1.1 Description: Supervisor RoI Builder - ANL 

 Institution : ANL-TDAQ Contact: Not available 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 66 0 0 66 66 0 0 0 0.4 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
MANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
E
 0 0 35.608 15.041 15.041 0 0 0 0 0 65.690 

lectrical Engineer  R 0 0 348 147 147 0 0 0 0 0 642 

R
 0 0 35.608 15.041 15.041 0 0 0 0 0 65.690 

 Total 0 0 348 147 147 0 0 0 0 0 642 

T
 0 0 35.608 15.041 15.041 0 0 0 0 0 65.690 

otal 0 0 348 147 147 0 0 0 0 0 642 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 36 15 15 0 0 0 0 0 66 
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U.S. ATLAS M&&O Estimate Cost  1/24/2005 10:29:09 AM 
WBS Number: 3.6.1.1.2 Description: Supervisor RoI Builder - MSU 

 Institution : Michigan State University-tdaq Contact: Not available 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 35 0 0 35 35 0 0 0 0.4 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
MANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
E
 0 0 0 0 12.474 0 0 0 0 0 12.474 

lectrical Engineer  MR 0 0 0 0 220 0 0 0 0 0 220 

M
 0 0 0 0 12.474 0 0 0 0 0 12.474 

R Total 0 0 0 0 220 0 0 0 0 0 220 

E
 0 0 10.206 12.474 0 0 0 0 0 0 22.680 

lectrical Engineer  R 0 0 180 220 0 0 0 0 0 0 400 

R
 0 0 10.206 12.474 0 0 0 0 0 0 22.680 

 Total 0 0 180 220 0 0 0 0 0 0 400 

T
 0 0 10.206 12.474 12.474 0 0 0 0 0 35.154 

otal 0 0 180 220 220 0 0 0 0 0 620 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 10 12 12 0 0 0 0 0 35 

 Page 9 of 46 



U.S. ATLAS M&&O Estimate Cost  1/24/2005 10:29:09 AM 
WBS Number: 3.6.1.2 Description: Communications and Travel 

 Institution : Contact: Not available 

Consultation and effective interaction with the system designers will require both travel and phone or video conferencing.  This  
area includes videoconferencing and travel in support of the test beam TDAQ role during pre operations. 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 16 0 0 16 0 0 0 16 0.0 0.0 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  MR 0.0 0.0 0.0 3.0 0.0 0.0 0.0 0.0 0.0 0.0 3.528 
Travel  MR 0.0 0.0 0.0 10.0 0.0 0.0 0.0 0.0 0.0 0.0 12.750 

MR Total 0.0 0.0 0.0 13.0 0.0 0.0 0.0 0.0 0.0 0.0 16.278 

Total 0.0 0.0 0.0 13.0 0.0 0.0 0.0 0.0 0.0 0.0 16.278 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Tota  l
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 0 16 0 0 0 0 0 0 16 
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U.S. ATLAS M&&O Estimate Cost  1/24/2005 10:29:10 AM 
WBS Number: 3.6.1.2.1 Description: Communications and Travel 

 Institution : ANL-TDAQ Contact: Not available 

Consultation and effective interaction with the system designers will require both travel and phone or video conferencing.  This  
area includes videoconferencing and travel in support of the test beam TDAQ role during pre operations. 

                                      This includes 1 trip to CERN per year in ’03  and 2 in ’04 and ’06 for an EE or CS at 2.5k$ per trip plus 
1.5k$Details of Estimate:   
 per year in support of  video conferencing and phone communications 
 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 8 0 0 8 0 0 0 8 0.0 0.0 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  MR 0.0 0.0 0.0 1.5 0.0 0.0 0.0 0.0 0.0 0.0 1.638 
Travel  MR 0.0 0.0 0.0 5.0 0.0 0.0 0.0 0.0 0.0 0.0 6.450 

MR Total 0.0 0.0 0.0 6.5 0.0 0.0 0.0 0.0 0.0 0.0 8.088 

Total 0.0 0.0 0.0 6.5 0.0 0.0 0.0 0.0 0.0 0.0 8.088 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 0 8 0 0 0 0 0 0 8 
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U.S. ATLAS M&&O Estimate Cost  1/24/2005 10:29:10 AM 
WBS Number: 3.6.1.2.2 Description: Communications and Travel 

 Institution : Michigan State University-tdaq Contact: Not available 

Consultation and effective interaction with the system designers will require both travel and phone or video conferencing.  This  
area includes videoconferencing and travel in support of the test beam TDAQ role during pre operations. 

                                      This includes 1 trip to CERN per year in ’03 and 2 in ’04 and ’06 for an EE or CS at 2.5k$ per trip plus 
1.5k$ Details of Estimate:   
per year in support of  video conferencing and phone communications 
 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 8 0 0 8 0 0 0 8 0.0 0.0 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  MR 0.0 0.0 0.0 1.5 0.0 0.0 0.0 0.0 0.0 0.0 1.890 
Travel  MR 0.0 0.0 0.0 5.0 0.0 0.0 0.0 0.0 0.0 0.0 6.300 

MR Total 0.0 0.0 0.0 6.5 0.0 0.0 0.0 0.0 0.0 0.0 8.190 

Total 0.0 0.0 0.0 6.5 0.0 0.0 0.0 0.0 0.0 0.0 8.190 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 0 8 0 0 0 0 0 0 8 
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U.S. ATLAS M&&O Estimate Cost  1/24/2005 10:29:10 AM 
WBS Number: 3.6.1.3 Description: Programming Support 

 Institution : Contact: Not available 

The TDAQ software is primarily written by the members of the TDAQ team.  As hardware, network technology and operating  
systems and capabilities evolve so too will the software.  This requires a dedicated effort from within ATLAS to support  
software and to keep the documentation up to date. 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 1052 0 0 1052 1039 0 0 13 7.7 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
MANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
C
 0 0 175.917 140.342 92.051 102.085 0 0 0 0 510.395 

omputer Professional  MR 0 0 2200 1833 1173 1386 0 0 0 0 6592 

E
 0 0 24.948 60.321 60.321 59.924 0 0 0 0 205.514 

lectrical Engineer  MR 0 0 440 843 843 836 0 0 0 0 2962 

M
 0 0 200.865 200.663 152.372 162.009 0 0 0 0 715.909 

R Total 0 0 2640 2676 2016 2222 0 0 0 0 9554 

C
 0 0 35.608 64.965 113.256 40.52 0 0 0 0 254.349 

omputer Professional  R 0 0 348 733 1393 396 0 0 0 0 2870 

E
 0 0 0 24.948 24.948 18.711 0 0 0 0 68.607 

lectrical Engineer  R 0 0 0 440 440 330 0 0 0 0 1210 

R
 0 0 35.608 89.913 138.204 59.231 0 0 0 0 322.956 

 Total 0 0 348 1173 1833 726 0 0 0 0 4080 

T
 0 0 236.473 290.576 290.576 221.24 0 0 0 0 1038.865 

otal 0 0 2988 3849 3849 2948 0 0 0 0 13634 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Travel  R 0.0 0.0 0.0 10.0 0.0 0.0 0.0 0.0 0.0 0.0 12.750 

R Total 0.0 0.0 0.0 10.0 0.0 0.0 0.0 0.0 0.0 0.0 12.750 

Total 0.0 0.0 0.0 10.0 0.0 0.0 0.0 0.0 0.0 0.0 12.750 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 236 303 291 221 0 0 0 0 1052 
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U.S. ATLAS M&&O Estimate Cost  1/24/2005 10:29:11 AM 
WBS Number: 3.6.1.3.1 Description: Programming Support - ANL 

 Institution : ANL-TDAQ Contact: Not available 

The TDAQ software is primarily written by the members of the TDAQ team.  As hardware, network technology and operating  
systems and capabilities evolve so too will the software.  This requires a dedicated effort from within ATLAS to support  
software and to keep the documentation up to date.  This also includes some added level of support for the cosmic ray run in  
2006. 

                                      In support of test beam operations ANL will provide approximately .1 CS and .1 EE in FY 04, .05 in FY05 
Details of Estimate:   
(no TB) and 0.125 in FY 06 
 plus 2 trips 
 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 188 0 0 188 181 0 0 6 1.0 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
MANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
C
 0 0 35.608 52.491 52.491 40.52 0 0 0 0 181.110 

omputer Professional  R 0 0 348 513 513 396 0 0 0 0 1770 

R
 0 0 35.608 52.491 52.491 40.52 0 0 0 0 181.110 

 Total 0 0 348 513 513 396 0 0 0 0 1770 

T
 0 0 35.608 52.491 52.491 40.52 0 0 0 0 181.110 

otal 0 0 348 513 513 396 0 0 0 0 1770 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Travel  R 0.0 0.0 0.0 5.0 0.0 0.0 0.0 0.0 0.0 0.0 6.450 

R Total 0.0 0.0 0.0 5.0 0.0 0.0 0.0 0.0 0.0 0.0 6.450 

Total 0.0 0.0 0.0 5.0 0.0 0.0 0.0 0.0 0.0 0.0 6.450 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 36 59 52 41 0 0 0 0 188 
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U.S. ATLAS M&&O Estimate Cost  1/24/2005 10:29:11 AM 
WBS Number: 3.6.1.3.2 Description: Programming Support - MSU 

 Institution : Michigan State University-tdaq Contact: Not available 

The TDAQ software is primarily written by the members of the TDAQ team.  As hardware, network technology and operating  
systems and capabilities evolve so too will the software.  This requires a dedicated effort from within ATLAS to support  
software and to keep the documentation up to date.  This includes some additional support for the cosmic ray run in 2006. 

                                      In support of test beam operations MSU will provide approximately .1 CS and .1 EE in FY 04, .05 in FY05 
Details of Estimate:   
(no TB) and 0.125 in 06 plus one trip. 
 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 187 0 0 187 180 0 0 6 1.8 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
MANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
C
 0 0 0 0 0 12.474 0 0 0 0 12.474 

omputer Professional  MR 0 0 0 0 0 220 0 0 0 0 220 

E
 0 0 24.948 16.613 16.613 16.216 0 0 0 0 74.390 

lectrical Engineer  MR 0 0 440 293 293 286 0 0 0 0 1312 

M
 0 0 24.948 16.613 16.613 28.69 0 0 0 0 86.864 

R Total 0 0 440 293 293 506 0 0 0 0 1532 

C
 0 0 0 12.474 12.474 0 0 0 0 0 24.948 

omputer Professional  R 0 0 0 220 220 0 0 0 0 0 440 

E
 0 0 0 24.948 24.948 18.711 0 0 0 0 68.607 

lectrical Engineer  R 0 0 0 440 440 330 0 0 0 0 1210 

R
 0 0 0 37.422 37.422 18.711 0 0 0 0 93.555 

 Total 0 0 0 660 660 330 0 0 0 0 1650 

T
 0 0 24.948 54.035 54.035 47.401 0 0 0 0 180.419 

otal 0 0 440 953 953 836 0 0 0 0 3182 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Travel  R 0.0 0.0 0.0 5.0 0.0 0.0 0.0 0.0 0.0 0.0 6.300 

R Total 0.0 0.0 0.0 5.0 0.0 0.0 0.0 0.0 0.0 0.0 6.300 

Total 0.0 0.0 0.0 5.0 0.0 0.0 0.0 0.0 0.0 0.0 6.300 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 
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U.S. ATLAS M&&O Estimate Cost  1/24/2005 10:29:12 AM 
PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Tota  l
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 25 60 54 47 0 0 0 0 187 
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U.S. ATLAS M&&O Estimate Cost  1/24/2005 10:29:12 AM 
WBS Number: 3.6.1.3.3 Description: Programming Support - UCI 

 Institution : U. of California, Irvine Contact: Not available 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 436 0 0 436 436 0 0 0 3.1 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
MANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
C
 0 0 143.723 59.857 59.857 41.32 0 0 0 0 304.757 

omputer Professional  MR 0 0 1760 733 733 506 0 0 0 0 3732 

E
 0 0 0 43.708 43.708 43.708 0 0 0 0 131.124 

lectrical Engineer  MR 0 0 0 550 550 550 0 0 0 0 1650 

M
 0 0 143.723 103.565 103.565 85.028 0 0 0 0 435.881 

R Total 0 0 1760 1283 1283 1056 0 0 0 0 5382 

T
 0 0 143.723 103.565 103.565 85.028 0 0 0 0 435.881 

otal 0 0 1760 1283 1283 1056 0 0 0 0 5382 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 144 104 104 85 0 0 0 0 436 
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U.S. ATLAS M&&O Estimate Cost  1/24/2005 10:29:12 AM 
WBS Number: 3.6.1.3.4 Description: Programming Support - UW 

 Institution : University of Wisconsin, Madision-tdaq Contact: Not available 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 241 0 0 241 241 0 0 0 1.9 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
MANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
C
 0 0 32.194 80.485 32.194 48.291 0 0 0 0 193.164 

omputer Professional  MR 0 0 440 1100 440 660 0 0 0 0 2640 

M
 0 0 32.194 80.485 32.194 48.291 0 0 0 0 193.164 

R Total 0 0 440 1100 440 660 0 0 0 0 2640 

C
 0 0 0 0 48.291 0 0 0 0 0 48.291 

omputer Professional  R 0 0 0 0 660 0 0 0 0 0 660 

R
 0 0 0 0 48.291 0 0 0 0 0 48.291 

 Total 0 0 0 0 660 0 0 0 0 0 660 

T
 0 0 32.194 80.485 80.485 48.291 0 0 0 0 241.455 

otal 0 0 440 1100 1100 660 0 0 0 0 3300 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 32 80 80 48 0 0 0 0 241 

 Page 18 of 46 



U.S. ATLAS M&&O Estimate Cost  1/24/2005 10:29:12 AM 
WBS Number: 3.6.1.4 Description: Equipment 

 Institution : Contact: Not available 

Test beam and calibration activities will require some specialized TDAQ electronics.  This equipment needs to be fabricated or  
purchased.  The equipment in this category is equipment that is not subdetector specific and thus will be used in multiple test  
beam setups. 

                                      Equipment required to support test beam operations.  This estimate is based on the level of spending 
Details of Estimate:   
required for this activity during FY01/FY02. 
 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 12 0 0 12 0 0 0 12 0.0 0.0 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  R 0.0 0.0 10.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 11.760 

R Total 0.0 0.0 10.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 11.760 

Total 0.0 0.0 10.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 11.760 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 12 0 0 0 0 0 0 0 12 
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U.S. ATLAS M&&O Estimate Cost  1/24/2005 10:29:13 AM 
WBS Number: 3.6.1.4.1 Description: Equipment ANL 

 Institution : ANL-TDAQ Contact: Not available 

Test beam and calibration activities will require some specialized TDAQ electronics.  This equipment needs to be fabricated or  
purchased.  The equipment in this category is equipment that is not subdetector specific and thus will be used in multiple test  
beam setups. 

                                      Equipment required to support test beam operations.  This estimate is based on the level of spending 
Details of Estimate:   
required for this activity during FY01/FY02. 
 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 5 0 0 5 0 0 0 5 0.0 0.0 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  R 0.0 0.0 5.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 5.460 

R Total 0.0 0.0 5.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 5.460 

Total 0.0 0.0 5.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 5.460 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 5 0 0 0 0 0 0 0 5 
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U.S. ATLAS M&&O Estimate Cost  1/24/2005 10:29:13 AM 
WBS Number: 3.6.1.4.2 Description: Equipment MSU 

 Institution : Michigan State University-tdaq Contact: Not available 

Test beam and calibration activities will require some specialized TDAQ electronics.  This equipment needs to be fabricated or  
purchased.  The equipment in this category is equipment that is not subdetector specific and thus will be used in multiple test  
beam setups. 

                                      Equipment required to support test beam operations.  This estimate is based on the level of spending 
Details of Estimate:   
required for this activity during FY01/FY02. 
 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 6 0 0 6 0 0 0 6 0.0 0.0 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  R 0.0 0.0 5.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 6.300 

R Total 0.0 0.0 5.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 6.300 

Total 0.0 0.0 5.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 6.300 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 6 0 0 0 0 0 0 0 6 
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U.S. ATLAS M&&O Estimate Cost  1/24/2005 10:29:13 AM 
WBS Number: 3.6.2 Description: Operations 

 Institution : Contact: 
Operations shall include: 
1. Updating the user documentation to include latest software and hardware descriptions and practices 
2. Electronic and software integration of detector systems prior to data taking. 
3. On-call support and maintenance of running detector TDAQ systems. 
4. Archival storage of software and configuration information.  
5. Support of reference and distribution systems for TDAQ software. 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 9419 0 0 9419 8462 0 116 842 73.9 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
MANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
P
 0 0 0 304.017 304.017 304.017 304.017 304.017 304.017 304.017 2128.119 

ost Doc  B/I 0 0 0 7040 7040 7040 7040 7040 7040 7040 49280 

S
 0 0 0 200.281 200.281 200.281 200.281 200.281 200.281 200.281 1401.967 

r Research Scientist  B/I 0 0 0 2640 2640 2640 2640 2640 2640 2640 18480 

B
 0 0 0 504.298 504.298 504.298 504.298 504.298 504.298 504.298 3530.086 

/I Total 0 0 0 9680 9680 9680 9680 9680 9680 9680 67760 

C
 0 0 58.501 101.231 10.289 421.357 0 0 0 0 591.378 

omputer Professional  MR 0 0 680 1379 126 5518 0 0 0 0 7703 

E
 0 0 11.34 139.864 139.864 139.864 0 0 0 0 430.932 

lectrical Engineer  MR 0 0 200 1760 1760 1760 0 0 0 0 5480 

M
 0 0 69.841 241.095 150.153 561.221 0 0 0 0 1022.310 

R Total 0 0 880 3139 1886 7278 0 0 0 0 13183 

C
 0 0 0 704.92 795.862 501.437 342.688 342.688 342.688 342.688 3372.971 

omputer Professional  R 0 0 0 8528 9781 6199 4268 4268 4268 4268 41580 

E
 0 0 0 73.439 73.439 67.202 73.439 73.439 73.439 73.439 507.836 

lectrical Engineer  R 0 0 0 1012 1012 902 1012 1012 1012 1012 6974 

R
 0 0 0 778.359 869.301 568.639 416.127 416.127 416.127 416.127 3880.807 

 Total 0 0 0 9540 10793 7101 5280 5280 5280 5280 48554 

T
 0 0 69.841 1523.752 1523.752 1634.158 920.425 920.425 920.425 920.425 8433.203 

otal 0 0 880 22359 22359 24059 14960 14960 14960 14960 129497 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Travel  B/I 0.0 0.0 0.0 16.0 16.0 16.0 16.0 16.0 16.0 16.0 142.800 

B/I Total 0.0 0.0 0.0 16.0 16.0 16.0 16.0 16.0 16.0 16.0 142.800 

Travel  MR 0.0 0.0 0.0 0.0 24.0 0.0 0.0 0.0 0.0 0.0 30.420 
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U.S. ATLAS M&&O Estimate Cost  1/24/2005 10:29:14 AM 

MR Total 0.0 0.0 0.0 0.0 24.0 0.0 0.0 0.0 0.0 0.0 30.420 

Other  R 0.0 0.0 18.0 24.0 24.0 24.0 24.0 24.0 24.0 24.0 217.560 
Travel  R 0.0 0.0 0.0 56.0 112.0 56.0 56.0 56.0 56.0 56.0 567.000 

R Total 0.0 0.0 18.0 80.0 136.0 80.0 80.0 80.0 80.0 80.0 784.560 

Total 0.0 0.0 18.0 96.0 176.0 96.0 96.0 96.0 96.0 96.0 957.780 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Tota  l
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 91 1643 1744 1753 1040 1040 1040 1040 9391 
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U.S. ATLAS M&&O Estimate Cost  1/24/2005 10:29:14 AM 
WBS Number: 3.6.2.1 Description: Supervisor RoI Builder 

 Institution : Contact: Not available 

The Supervisor RoI Builder is the sole responsibility of US groups.  Full support for the hardware, software and documentation  
will be required for this system from the time that this system is deployed 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 2440 0 0 2440 2392 0 0 48 17.4 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
MANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
S
 0 0 0 200.281 200.281 200.281 200.281 200.281 200.281 200.281 1401.967 

r Research Scientist  B/I 0 0 0 2640 2640 2640 2640 2640 2640 2640 18480 

B
 0 0 0 200.281 200.281 200.281 200.281 200.281 200.281 200.281 1401.967 

/I Total 0 0 0 2640 2640 2640 2640 2640 2640 2640 18480 

C
 0 0 30.697 0 0 0 0 0 0 0 30.697 

omputer Professional  MR 0 0 300 0 0 0 0 0 0 0 300 

E
 0 0 11.34 0 0 0 0 0 0 0 11.340 

lectrical Engineer  MR 0 0 200 0 0 0 0 0 0 0 200 

M
 0 0 42.037 0 0 0 0 0 0 0 42.037 

R Total 0 0 500 0 0 0 0 0 0 0 500 

C
 0 0 0 56.993 56.993 59.961 66.5 66.5 66.5 66.5 439.947 

omputer Professional  R 0 0 0 557 557 586 748 748 748 748 4692 

E
 0 0 0 73.439 73.439 67.202 73.439 73.439 73.439 73.439 507.836 

lectrical Engineer  R 0 0 0 1012 1012 902 1012 1012 1012 1012 6974 

R
 0 0 0 130.432 130.432 127.163 139.939 139.939 139.939 139.939 947.783 

 Total 0 0 0 1569 1569 1488 1760 1760 1760 1760 11666 

T
 0 0 42.037 330.713 330.713 327.444 340.22 340.22 340.22 340.22 2391.787 

otal 0 0 500 4209 4209 4128 4400 4400 4400 4400 30646 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  R 0.0 0.0 0.0 6.0 6.0 6.0 6.0 6.0 6.0 6.0 48.216 

R Total 0.0 0.0 0.0 6.0 6.0 6.0 6.0 6.0 6.0 6.0 48.216 

Total 0.0 0.0 0.0 6.0 6.0 6.0 6.0 6.0 6.0 6.0 48.216 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 42 338 338 334 347 347 347 347 2440 
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U.S. ATLAS M&&O Estimate Cost  1/24/2005 10:29:14 AM 
WBS Number: 3.6.2.1.1 Description: Supervisor RoI Builder - ANL 

 Institution : ANL-TDAQ Contact: Not available 

The Supervisor RoI Builder is the sole responsibility of US groups.  Full support for the hardware, software and documentation  
will be required for this system from the time that this system is deployed 

                                      This includes 50% of a CS starting in ’06 with slightly more labor during initial beam startup (06-08).  It 
alsoDetails of Estimate:   
 includes material costs of $600 in ’04, 4k$ in ’05 and beyond. 
 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 2105 0 0 2105 2075 0 0 31 14.2 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
MANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
S
 0 0 0 200.281 200.281 200.281 200.281 200.281 200.281 200.281 1401.967 

r Research Scientist  B/I 0 0 0 2640 2640 2640 2640 2640 2640 2640 18480 

B
 0 0 0 200.281 200.281 200.281 200.281 200.281 200.281 200.281 1401.967 

/I Total 0 0 0 2640 2640 2640 2640 2640 2640 2640 18480 

C
 0 0 30.697 0 0 0 0 0 0 0 30.697 

omputer Professional  MR 0 0 300 0 0 0 0 0 0 0 300 

M
 0 0 30.697 0 0 0 0 0 0 0 30.697 

R Total 0 0 300 0 0 0 0 0 0 0 300 

C
 0 0 0 56.993 56.993 59.961 54.026 54.026 54.026 54.026 390.051 

omputer Professional  R 0 0 0 557 557 586 528 528 528 528 3812 

E
 0 0 0 36.017 36.017 36.017 36.017 36.017 36.017 36.017 252.119 

lectrical Engineer  R 0 0 0 352 352 352 352 352 352 352 2464 

R
 0 0 0 93.01 93.01 95.978 90.043 90.043 90.043 90.043 642.170 

 Total 0 0 0 909 909 938 880 880 880 880 6276 

T
 0 0 30.697 293.291 293.291 296.259 290.324 290.324 290.324 290.324 2074.834 

otal 0 0 300 3549 3549 3578 3520 3520 3520 3520 25056 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  R 0.0 0.0 0.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 30.576 

R Total 0.0 0.0 0.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 30.576 

Total 0.0 0.0 0.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 30.576 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 
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PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 31 298 298 301 295 295 295 295 2105 
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U.S. ATLAS M&&O Estimate Cost  1/24/2005 10:29:15 AM 
WBS Number: 3.6.2.1.2 Description: Supervisor RoI Builder - MSU 

 Institution : Michigan State University-tdaq Contact: Not available 

The Supervisor RoI Builder is the sole responsibility of US groups.  Full support for the hardware, software and documentation  
will be required for this system from the time that this system is deployed 

                                      This includes 50% of a  EE starting in ’06.  It also includes material costs of $2000 in ’05 to 12.Details of 
Estimate:   
 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 335 0 0 335 317 0 0 18 3.2 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
MANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
E
 0 0 11.34 0 0 0 0 0 0 0 11.340 

lectrical Engineer  MR 0 0 200 0 0 0 0 0 0 0 200 

M
 0 0 11.34 0 0 0 0 0 0 0 11.340 

R Total 0 0 200 0 0 0 0 0 0 0 200 

C
 0 0 0 0 0 0 12.474 12.474 12.474 12.474 49.896 

omputer Professional  R 0 0 0 0 0 0 220 220 220 220 880 

E
 0 0 0 37.422 37.422 31.185 37.422 37.422 37.422 37.422 255.717 

lectrical Engineer  R 0 0 0 660 660 550 660 660 660 660 4510 

R
 0 0 0 37.422 37.422 31.185 49.896 49.896 49.896 49.896 305.613 

 Total 0 0 0 660 660 550 880 880 880 880 5390 

T
 0 0 11.34 37.422 37.422 31.185 49.896 49.896 49.896 49.896 316.953 

otal 0 0 200 660 660 550 880 880 880 880 5590 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  R 0.0 0.0 0.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 17.640 

R Total 0.0 0.0 0.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 17.640 

Total 0.0 0.0 0.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 17.640 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 11 40 40 34 52 52 52 52 335 
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U.S. ATLAS M&&O Estimate Cost  1/24/2005 10:29:15 AM 
WBS Number: 3.6.2.2 Description: Communications and Travel 

 Institution : Contact: Not available 

Consultation and effective interaction with the system designers will require both travel and phone or video conferencing.  This  
area includes videoconferencing and travel in support of the detector TDAQ system during operations 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 456 0 0 456 0 0 116 340 0.0 0.0 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Travel  MR 0.0 0.0 0.0 0.0 24.0 0.0 0.0 0.0 0.0 0.0 30.420 

MR Total 0.0 0.0 0.0 0.0 24.0 0.0 0.0 0.0 0.0 0.0 30.420 

Travel  R 0.0 0.0 0.0 40.0 96.0 40.0 40.0 40.0 40.0 40.0 425.880 

R Total 0.0 0.0 0.0 40.0 96.0 40.0 40.0 40.0 40.0 40.0 425.880 

Total 0.0 0.0 0.0 40.0 120.0 40.0 40.0 40.0 40.0 40.0 456.300 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 0 51 152 51 51 51 51 51 456 

 Page 28 of 46 



U.S. ATLAS M&&O Estimate Cost  1/24/2005 10:29:16 AM 
WBS Number: 3.6.2.2.1 Description: Communications and Travel - ANL 

 Institution : ANL-TDAQ Contact: Not available 

Consultation and effective interaction with the system designers will require both travel and phone or video conferencing.  This  
area includes videoconferencing and travel in support of the detector TDAQ system during operations 

                                      Travel (this represents 4 trips to CERN at 2.5k$ per trip) for the CS involved in support (in '07 a 30k 
Details of Estimate:   
residency cost is assumed). 
 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 116 0 0 116 0 0 116 0 0.0 0.0 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Travel  MR 0.0 0.0 0.0 0.0 6.0 0.0 0.0 0.0 0.0 0.0 7.740 

MR Total 0.0 0.0 0.0 0.0 6.0 0.0 0.0 0.0 0.0 0.0 7.740 

Travel  R 0.0 0.0 0.0 10.0 24.0 10.0 10.0 10.0 10.0 10.0 108.360 

R Total 0.0 0.0 0.0 10.0 24.0 10.0 10.0 10.0 10.0 10.0 108.360 

Total 0.0 0.0 0.0 10.0 30.0 10.0 10.0 10.0 10.0 10.0 116.100 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 0 13 39 13 13 13 13 13 116 
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U.S. ATLAS M&&O Estimate Cost  1/24/2005 10:29:16 AM 
WBS Number: 3.6.2.2.2 Description: Communications and Travel - MSU 

 Institution : Michigan State University-tdaq Contact: Not available 

Consultation and effective interaction with the system designers will require both travel and phone or video conferencing.  This  
area includes videoconferencing and travel in support of the detector TDAQ system during operations 

                                      Travel (this represents 4 trips to CERN at 2.5k$ per trip) for the EE involved (in '07 a 30k residency cost 
is Details of Estimate:   
assumed). 
 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 113 0 0 113 0 0 0 113 0.0 0.0 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Travel  MR 0.0 0.0 0.0 0.0 6.0 0.0 0.0 0.0 0.0 0.0 7.560 

MR Total 0.0 0.0 0.0 0.0 6.0 0.0 0.0 0.0 0.0 0.0 7.560 

Travel  R 0.0 0.0 0.0 10.0 24.0 10.0 10.0 10.0 10.0 10.0 105.840 

R Total 0.0 0.0 0.0 10.0 24.0 10.0 10.0 10.0 10.0 10.0 105.840 

Total 0.0 0.0 0.0 10.0 30.0 10.0 10.0 10.0 10.0 10.0 113.400 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 0 13 38 13 13 13 13 13 113 
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U.S. ATLAS M&&O Estimate Cost  1/24/2005 10:29:16 AM 
WBS Number: 3.6.2.2.3 Description: Communications and Travel - UCI 

 Institution : U. of California, Irvine Contact: Not available 

Consultation and effective interaction with the system designers will require both travel and phone or video conferencing.  This  
area includes videoconferencing and travel in support of the detector TDAQ system during operations 

                                      Travel (this represents 4 trips to CERN at 2.5k$ per trip) for the CS involved (in '07 a 30k residency cost 
isDetails of Estimate:   
 assumed). 
 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 113 0 0 113 0 0 0 113 0.0 0.0 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Travel  MR 0.0 0.0 0.0 0.0 6.0 0.0 0.0 0.0 0.0 0.0 7.560 

MR Total 0.0 0.0 0.0 0.0 6.0 0.0 0.0 0.0 0.0 0.0 7.560 

Travel  R 0.0 0.0 0.0 10.0 24.0 10.0 10.0 10.0 10.0 10.0 105.840 

R Total 0.0 0.0 0.0 10.0 24.0 10.0 10.0 10.0 10.0 10.0 105.840 

Total 0.0 0.0 0.0 10.0 30.0 10.0 10.0 10.0 10.0 10.0 113.400 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 0 13 38 13 13 13 13 13 113 
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U.S. ATLAS M&&O Estimate Cost  1/24/2005 10:29:17 AM 
WBS Number: 3.6.2.2.4 Description: Communications and Travel - UW 

 Institution : University of Wisconsin, Madision-tdaq Contact: Not available 

Consultation and effective interaction with the system designers will require both travel and phone or video conferencing.  This  
area includes videoconferencing and travel in support of the detector TDAQ system during operations 

                                      Travel (this represents 4 trips to CERN at 2.5k$ per trip) for the CS involved (in '07 a 30k residency cost 
isDetails of Estimate:   
 assumed) 
 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 113 0 0 113 0 0 0 113 0.0 0.0 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Travel  MR 0.0 0.0 0.0 0.0 6.0 0.0 0.0 0.0 0.0 0.0 7.560 

MR Total 0.0 0.0 0.0 0.0 6.0 0.0 0.0 0.0 0.0 0.0 7.560 

Travel  R 0.0 0.0 0.0 10.0 24.0 10.0 10.0 10.0 10.0 10.0 105.840 

R Total 0.0 0.0 0.0 10.0 24.0 10.0 10.0 10.0 10.0 10.0 105.840 

Total 0.0 0.0 0.0 10.0 30.0 10.0 10.0 10.0 10.0 10.0 113.400 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 0 13 38 13 13 13 13 13 113 
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U.S. ATLAS M&&O Estimate Cost  1/24/2005 10:29:17 AM 
WBS Number: 3.6.2.3 Description: Programming Support 

 Institution : Contact: Not available 

The TDAQ software is primarily written by the members of the TDAQ team.  As hardware, network technology and operating  
systems and capabilities evolve so too will the software.  This requires a dedicated effort from within ATLAS to support  
software and to keep the documentation up to date. 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 6354 0 0 6354 6070 0 0 284 56.5 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
MANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
P
 0 0 0 304.017 304.017 304.017 304.017 304.017 304.017 304.017 2128.119 

ost Doc  B/I 0 0 0 7040 7040 7040 7040 7040 7040 7040 49280 

B
 0 0 0 304.017 304.017 304.017 304.017 304.017 304.017 304.017 2128.119 

/I Total 0 0 0 7040 7040 7040 7040 7040 7040 7040 49280 

C
 0 0 27.804 101.231 10.289 421.357 0 0 0 0 560.681 

omputer Professional  MR 0 0 380 1379 126 5518 0 0 0 0 7403 

E
 0 0 0 139.864 139.864 139.864 0 0 0 0 419.592 

lectrical Engineer  MR 0 0 0 1760 1760 1760 0 0 0 0 5280 

M
 0 0 27.804 241.095 150.153 561.221 0 0 0 0 980.273 

R Total 0 0 380 3139 1886 7278 0 0 0 0 12683 

C
 0 0 0 647.927 738.869 441.476 276.188 276.188 276.188 276.188 2933.024 

omputer Professional  R 0 0 0 7971 9224 5613 3520 3520 3520 3520 36888 

R
 0 0 0 647.927 738.869 441.476 276.188 276.188 276.188 276.188 2933.024 

 Total 0 0 0 7971 9224 5613 3520 3520 3520 3520 36888 

T
 0 0 27.804 1193.039 1193.039 1306.714 580.205 580.205 580.205 580.205 6041.416 

otal 0 0 380 18150 18150 19931 10560 10560 10560 10560 98851 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Travel  B/I 0.0 0.0 0.0 16.0 16.0 16.0 16.0 16.0 16.0 16.0 142.800 

B/I Total 0.0 0.0 0.0 16.0 16.0 16.0 16.0 16.0 16.0 16.0 142.800 

Travel  R 0.0 0.0 0.0 16.0 16.0 16.0 16.0 16.0 16.0 16.0 141.120 

R Total 0.0 0.0 0.0 16.0 16.0 16.0 16.0 16.0 16.0 16.0 141.120 

Total 0.0 0.0 0.0 32.0 32.0 32.0 32.0 32.0 32.0 32.0 283.920 
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U.S. ATLAS M&&O Estimate Cost  1/24/2005 10:29:18 AM 
PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Tota  l
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 28 1234 1234 1347 621 621 621 621 6325 
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U.S. ATLAS M&&O Estimate Cost  1/24/2005 10:29:18 AM 
WBS Number: 3.6.2.3.1 Description: Programming Support - ANL 

 Institution : ANL-TDAQ Contact: Not available 

The TDAQ software is primarily written by the members of the TDAQ team.  As hardware, network technology and operating  
systems and capabilities evolve so too will the software.  This requires a dedicated effort from within ATLAS to support  
software and to keep the documentation up to date. 

                                      The support for the LVL2 software will involve 50% of a CS per year.  A slightly higher level is required 
Details of Estimate:   
before and during initial running. 
 
Base & infrastructure 
1 Post Doc for programming support in 2006 to 2012. 
 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 1698 0 0 1698 1626 0 0 72 13.0 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
MANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
P
 0 0 0 77.887 77.887 77.887 77.887 77.887 77.887 77.887 545.209 

ost Doc  B/I 0 0 0 1760 1760 1760 1760 1760 1760 1760 12320 

B
 0 0 0 77.887 77.887 77.887 77.887 77.887 77.887 77.887 545.209 

/I Total 0 0 0 1760 1760 1760 1760 1760 1760 1760 12320 

C
 0 0 0 0 0 90.043 0 0 0 0 90.043 

omputer Professional  MR 0 0 0 0 0 880 0 0 0 0 880 

M
 0 0 0 0 0 90.043 0 0 0 0 90.043 

R Total 0 0 0 0 0 880 0 0 0 0 880 

C
 0 0 0 247.619 247.619 135.065 90.043 90.043 90.043 90.043 990.475 

omputer Professional  R 0 0 0 2420 2420 1320 880 880 880 880 9680 

R
 0 0 0 247.619 247.619 135.065 90.043 90.043 90.043 90.043 990.475 

 Total 0 0 0 2420 2420 1320 880 880 880 880 9680 

T
 0 0 0 325.506 325.506 302.995 167.93 167.93 167.93 167.93 1625.727 

otal 0 0 0 4180 4180 3960 2640 2640 2640 2640 22880 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Travel  B/I 0.0 0.0 0.0 8.0 8.0 8.0 8.0 8.0 8.0 8.0 72.240 

B/I Total 0.0 0.0 0.0 8.0 8.0 8.0 8.0 8.0 8.0 8.0 72.240 

Total 0.0 0.0 0.0 8.0 8.0 8.0 8.0 8.0 8.0 8.0 72.240 
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U.S. ATLAS M&&O Estimate Cost  1/24/2005 10:29:18 AM 
 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 0 336 336 313 178 178 178 178 1698 
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U.S. ATLAS M&&O Estimate Cost  1/24/2005 10:29:18 AM 
WBS Number: 3.6.2.3.2 Description: Programming Support - MSU 

 Institution : Michigan State University-tdaq Contact: Not available 

The TDAQ software is primarily written by the members of the TDAQ team.  As hardware, network technology and operating  
systems and capabilities evolve so too will the software.  This requires a dedicated effort from within ATLAS to support  
software and to keep the documentation up to date. 

                                      The support for the LVL2 software will involve 50% of a CS per year.  A slightly higher level is required 
Details of Estimate:   
before and during initial running. 
 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 1246 0 0 1246 1175 0 0 71 12.8 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
MANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
P
 0 0 0 84.89 84.89 84.89 84.89 84.89 84.89 84.89 594.230 

ost Doc  B/I 0 0 0 1760 1760 1760 1760 1760 1760 1760 12320 

B
 0 0 0 84.89 84.89 84.89 84.89 84.89 84.89 84.89 594.230 

/I Total 0 0 0 1760 1760 1760 1760 1760 1760 1760 12320 

C
 0 0 0 22.453 0 82.272 0 0 0 0 104.725 

omputer Professional  MR 0 0 0 396 0 1451 0 0 0 0 1847 

M
 0 0 0 22.453 0 82.272 0 0 0 0 104.725 

R Total 0 0 0 396 0 1451 0 0 0 0 1847 

C
 0 0 0 89.813 112.266 74.844 49.896 49.896 49.896 49.896 476.507 

omputer Professional  R 0 0 0 1584 1980 1320 880 880 880 880 8404 

R
 0 0 0 89.813 112.266 74.844 49.896 49.896 49.896 49.896 476.507 

 Total 0 0 0 1584 1980 1320 880 880 880 880 8404 

T
 0 0 0 197.156 197.156 242.006 134.786 134.786 134.786 134.786 1175.462 

otal 0 0 0 3740 3740 4531 2640 2640 2640 2640 22571 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Travel  B/I 0.0 0.0 0.0 8.0 8.0 8.0 8.0 8.0 8.0 8.0 70.560 

B/I Total 0.0 0.0 0.0 8.0 8.0 8.0 8.0 8.0 8.0 8.0 70.560 

Total 0.0 0.0 0.0 8.0 8.0 8.0 8.0 8.0 8.0 8.0 70.560 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 
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U.S. ATLAS M&&O Estimate Cost  1/24/2005 10:29:19 AM 
PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Tota  l
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 0 207 207 252 145 145 145 145 1246 
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U.S. ATLAS M&&O Estimate Cost  1/24/2005 10:29:19 AM 
WBS Number: 3.6.2.3.3 Description: Programming Support - UCI 

 Institution : U. of California, Irvine Contact: Not available 

The TDAQ software is primarily written by the members of the TDAQ team.  As hardware, network technology and operating  
systems and capabilities evolve so too will the software.  This requires a dedicated effort from within ATLAS to support  
software and to keep the documentation up to date. 

                                      The support for the LVL2 software will involve 50% of a CS per year.  A slightly higher level is required 
Details of Estimate:   
before and during initial running. 
 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 2000 0 0 2000 1929 0 0 71 17.9 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
MANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
P
 0 0 0 55 55 55 55 55 55 55 385.000 

ost Doc  B/I 0 0 0 1760 1760 1760 1760 1760 1760 1760 12320 

B
 0 0 0 55 55 55 55 55 55 55 385.000 

/I Total 0 0 0 1760 1760 1760 1760 1760 1760 1760 12320 

C
 0 0 0 65.9 10.289 152.46 0 0 0 0 228.649 

omputer Professional  MR 0 0 0 807 126 1867 0 0 0 0 2800 

E
 0 0 0 139.864 139.864 139.864 0 0 0 0 419.592 

lectrical Engineer  MR 0 0 0 1760 1760 1760 0 0 0 0 5280 

M
 0 0 0 205.764 150.153 292.324 0 0 0 0 648.241 

R Total 0 0 0 2567 1886 3627 0 0 0 0 8080 

C
 0 0 0 194.597 250.208 134.985 71.861 71.861 71.861 71.861 867.234 

omputer Professional  R 0 0 0 2383 3064 1653 880 880 880 880 10620 

R
 0 0 0 194.597 250.208 134.985 71.861 71.861 71.861 71.861 867.234 

 Total 0 0 0 2383 3064 1653 880 880 880 880 10620 

T
 0 0 0 455.361 455.361 482.309 126.861 126.861 126.861 126.861 1900.475 

otal 0 0 0 6710 6710 7040 2640 2640 2640 2640 31020 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Travel  R 0.0 0.0 0.0 8.0 8.0 8.0 8.0 8.0 8.0 8.0 70.560 

R Total 0.0 0.0 0.0 8.0 8.0 8.0 8.0 8.0 8.0 8.0 70.560 

Total 0.0 0.0 0.0 8.0 8.0 8.0 8.0 8.0 8.0 8.0 70.560 
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 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 0 465 465 492 137 137 137 137 1971 
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U.S. ATLAS M&&O Estimate Cost  1/24/2005 10:29:19 AM 
WBS Number: 3.6.2.3.4 Description: Programming Support - UW 

 Institution : University of Wisconsin, Madision-tdaq Contact: Not available 

The TDAQ software is primarily written by the members of the TDAQ team.  As hardware, network technology and operating  
systems and capabilities evolve so too will the software.  This requires a dedicated effort from within ATLAS to support  
software and to keep the documentation up to date. 

                                      The support for the LVL2 software will involve 50% of a CS per year.  A slightly higher level is required 
Details of Estimate:   
before and during initial running. 
 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 1410 0 0 1410 1340 0 0 71 12.7 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
MANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
P
 0 0 0 86.24 86.24 86.24 86.24 86.24 86.24 86.24 603.680 

ost Doc  B/I 0 0 0 1760 1760 1760 1760 1760 1760 1760 12320 

B
 0 0 0 86.24 86.24 86.24 86.24 86.24 86.24 86.24 603.680 

/I Total 0 0 0 1760 1760 1760 1760 1760 1760 1760 12320 

C
 0 0 27.804 12.878 0 96.582 0 0 0 0 137.264 

omputer Professional  MR 0 0 380 176 0 1320 0 0 0 0 1876 

M
 0 0 27.804 12.878 0 96.582 0 0 0 0 137.264 

R Total 0 0 380 176 0 1320 0 0 0 0 1876 

C
 0 0 0 115.898 128.776 96.582 64.388 64.388 64.388 64.388 598.808 

omputer Professional  R 0 0 0 1584 1760 1320 880 880 880 880 8184 

R
 0 0 0 115.898 128.776 96.582 64.388 64.388 64.388 64.388 598.808 

 Total 0 0 0 1584 1760 1320 880 880 880 880 8184 

T
 0 0 27.804 215.016 215.016 279.404 150.628 150.628 150.628 150.628 1339.752 

otal 0 0 380 3520 3520 4400 2640 2640 2640 2640 22380 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Travel  R 0.0 0.0 0.0 8.0 8.0 8.0 8.0 8.0 8.0 8.0 70.560 

R Total 0.0 0.0 0.0 8.0 8.0 8.0 8.0 8.0 8.0 8.0 70.560 

Total 0.0 0.0 0.0 8.0 8.0 8.0 8.0 8.0 8.0 8.0 70.560 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 
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PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Tota  l
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 28 225 225 289 161 161 161 161 1410 
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WBS Number: 3.6.2.4 Description: Test facilities 

 Institution : Contact: Not available 

TDAQ hardware used in the ATLAS experiment will be need to be checked and evaluated in a test lab periodically.  Such a  
facility will require computers, network equipment, etc.  This equipment needs to be supported and replaced on an as needed  
basis.  This item includes support for such a test lab and necessary equipment 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 169 0 0 169 0 0 0 169 0.0 0.0 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  R 0.0 0.0 18.0 18.0 18.0 18.0 18.0 18.0 18.0 18.0 169.344 

R Total 0.0 0.0 18.0 18.0 18.0 18.0 18.0 18.0 18.0 18.0 169.344 

Total 0.0 0.0 18.0 18.0 18.0 18.0 18.0 18.0 18.0 18.0 169.344 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 21 21 21 21 21 21 21 21 169 

 Page 43 of 46 



U.S. ATLAS M&&O Estimate Cost  1/24/2005 10:29:20 AM 
WBS Number: 3.6.2.4.1 Description: Test Facilities - ANL 

 Institution : ANL-TDAQ Contact: Not available 

TDAQ hardware used in the ATLAS experiment will need to be checked and evaluated in a test lab periodically.  Such a facility  
will require computers, network equipment, etc.  This equipment needs to be supported and replaced on an as needed basis.   
This item includes support for such a test lab and necessary equipment 

                                      The ATLAS wide cost for support of test facilities is expected to be 60k$ in 2005 and beyond.  ANL will 
Details of Estimate:   
need to support some additional equipment in support of the SRB system which is the sole responsibility of the US groups. 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 79 0 0 79 0 0 0 79 0.0 0.0 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  R 0.0 0.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 78.624 

R Total 0.0 0.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 78.624 

Total 0.0 0.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 78.624 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 10 10 10 10 10 10 10 10 79 
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U.S. ATLAS M&&O Estimate Cost  1/24/2005 10:29:20 AM 
WBS Number: 3.6.2.4.2 Description: Test Facilities - MSU 

 Institution : Michigan State University-tdaq Contact: Not available 

TDAQ hardware used in the ATLAS experiment will need to be checked and evaluated in a test lab periodically.  Such a facility  
will require computers, network equipment, etc.  This equipment needs to be supported and replaced on an as needed basis.   
This item includes support for such a test lab and necessary equipment 

                                      The ATLAS wide cost for support of test facilities is expected to be 60k$ in 2005 and beyond.  MSU will 
Details of Estimate:   
provide some hardware in support of the SRB which is the sole responsibility of US groups. 
 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 91 0 0 91 0 0 0 91 0.0 0.0 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  R 0.0 0.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 90.720 

R Total 0.0 0.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 90.720 

Total 0.0 0.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 9.0 90.720 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 11 11 11 11 11 11 11 11 91 
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WBS Number: 3.6.3 Description: CERN Common Costs 

 Institution : BNL-common Contact: Not available 

CERN Common costs for TDAQ 
                                      The costs for Maintenance/Repairs, Operations, and Consumables  at a US Share of 15.9% are included 
Details of Estimate:   
in the common costs in WBS3.7 
U.S. ATLAS % share of activity: 15.90% 
 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 0 0 0 0 0 0 0 0 0.0 0.0 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 

 Page 46 of 46 


