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E-Lens - General

• G 10 wiring board delivered; to be assembled by RM • G-10 wiring board delivered; to be assembled by RM 
(after jury duty) (SP)

• All parts for vertical cold test assembly submitted 
to CS (SP)to CS (SP)

• Cold mass, cryostat drawing work continues 
(LR/SP/PK!)
Yoke material due 8/29• Yoke material – due 8/29

• Coil support installation fixture – base plate by 
tomorrow
C t tti fi t  M d b itt d PK• Cryostatting fixture Mods submitted - PK

• Coil status – following slides
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Corrector coils

• 1st Corrector:
• Final cure complete• Final cure complete
• Electrical tests underway (hypot complete)

• 2nd Corrector:
• (8) 0.5 m coils complete (DM)
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Main Solenoid Coils

• 1st main solenoid 
• Machining complete
• Electrical tests complete
• Waiting for stainless steel support W g f pp

sleeve (machining complete, waiting 
for tooling plate to be shipped 
together from Central Shops ~ 
tomorrow)tomorrow)

• 2nd main solenoid 
Tube insulated  hyp tted• Tube insulated, hypotted

• Tube mounted in winding machine
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AFF, FF Solenoid coils

• FF coil #1 – winding complete, issue with 
exiting lead being investigated (DR exiting lead being investigated (DR 
written, coil designated for magnet #2)

• FF coil #2 machining complete
• FF coil #3 – winding complete  overwrap • FF coil #3 winding complete, overwrap 

underway

5



schedule p.1

Main solenoid is on 
critical path (in red)critical path (in red)
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schedule p.2

#1 P j t d#1 Projected 
Assembly 
complete 
3/19/12
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schedule p.3

#2 Projected 
Assembly 
complete 
6/25/12
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