
February 2012 Summary Cartoon Schedule

 FY14

     CD-1 CD-2 CD-3 CD-4
Critical Approve Approve Approve Approve Start of Approve Project

Decisions Mission Need Selection and Performance Construction Completion
Aug 05 (A) Cost Range Baseline Jan 09 (A) June 15

Jul 07 (A) Jan 08 (A)

 Aug 05        Conceptual Design  Jul 07
Storage Ring Ready for

Design Conventional Facilities Commissioning May 13

Experimental Facilities

Early Completion
Accelerator Systems  Procurement, Fabrication, Installation & Test June 14

Construction
Fabrication

& Installation Long Lead
Conventional Facilities

Projected
Early Completion

Experimental Facilities Procurement, Fabrication, Installation, & Test Apr 14

Commissioning Commissioning & Pre-Ops
and 

Pre-Ops

Legend   (A) Actual  Completed  Planned  Data Date Level 0 Milestone Schedule Contingency Critical Path

FY10 FY11 FY12 FY15

CD-0

Construction

FY13FY08

Sep 08

FY05 FY06 FY07

Oct 08 

FY09


